

ELECTRICITY DEPARTMENT-II
PALIKA KENDRA, NEW DELHI

PROGRESS REPORT OF WORK ON GOING SCHEME/MORE THAN 200 LACS FOR THE MONTH OF FEBRUARY-2016

| Name of Division | Name of work | Date of AA/ES | Date of Publishing Tender | Date of Award | Date of Start of work | Value of Award | Name of the contractor | Authority approving the contract | Final date of completion of project | Major Activities | Date of completion | Stage of completion | % of completion | Remarks |
|------------------|--------------|---------------|---------------------------|---------------|-----------------------|----------------|------------------------|----------------------------------|-------------------------------------|------------------|--------------------|---------------------|-----------------|---------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | | 14 |
| -NIL- | | | | | | | | | | | | | | |

C.E.(E-II)

E.E.(T-II)

H.A.(T-II)