ITEM NO. 04 (B-03)
1.
NAME OF WORK- Augmentation of 33KV ESS at Kidwai Nagar (West).

2.
Name of the Department- ELECTRICITY DEPARTMENT

3. Brief history of the proposals- 

Presently there is one 10MVA Power Transformer which was installed in the year of 1973 at ESS Kidwai Nagar. The electrical load of the area is increasing tremendously and it became difficult to meet the present load demand of the area, even operating at full load capacity. In order to give short term relief, a scheme was got approved from Chairman to replace existing 10MVA Transformer with 16/20MVA Transformer as  existing MOCBs, CTs and protection system were found suitable for 16/20MVA Power Transformer. 

4.
Detailed proposal on the Project-
There is sufficient space to install one more power transformer and for construction of building to the existing building.  It is therefore proposed to use indoor GIS panel in place of existing 33KV out-door switchgear as permanent measure newly installed 16/20MVA Transformer will be retained. It has been further proposed that one 10MVA power transformer which is dismantled from Nirman Bhawan will be utilized at Kidwai Nagar.

Accordingly an estimate amounting to Rs. 399.28 Lacs (Gross) and Rs.   398.87 Lacs (Net) including contingencies 3% has been prepared to cover the cost of the above work including the cost of the building and allied works. The cost of the building to accommodate 33KV GIS has been taken as Rs. 6.25 Lacs based on BOQ as submitted by the M/s PGCIL. The Finance Deptt. has seen the case.

5.
Financial Implications- 

Rs. 399.28 Lacs (Gross) and Rs.   398.87 Lacs (Net) chargeable to the head of a/c Replacement Work  E.-3.

6.
Implementation schedule with timeliness for each stage including internal processing: -. 

I. Approval of scheme by Council:


 

April, 2010

II. Issue of estimate to Construction Division for execution:

April, 2010

III. Preparation of detailed estimate:
 



May, 2010

IV. Approval of Draft NIT:





June, 2010

V. Call of tenders: 






July,2010

VI. Award of work including opening of tenders, negotiations tender etc: Nov, 2010.

VII. Construction of building





 6-Months

VIII. Completion of work:





June, 2011

The scheme shall be executed departmentally/Contract 

7. Comments of the Finance Department on the subject:- 

The Finance Deptt. has concurred into the estimate vide diary No.694/fianance/R-Elect dated 07.04.2010 and offer  no further comments.

8. Comments of the Department on comments of Finance Deptt:- 
Nil.
9.
Legal implications of the Project: -  

Nil

10.
Details of Previous Council Resolution:- 

Nil 

11. 
Comments of the Law Deptt. on the Project:

 Nil

12.  
 Comments of the Deptt. on the Law Deptt: 

 Nil 

13
Certificate on CVC Guidelines:- 


All CVC guidelines shall be adhered to while processing the case. 

14.
Recommendation:- 

The estimate amounting to Rs.399.28 Lacs (Gross) and Rs. 398.87 Lacs (Net) for installation of additional power Transformer along with indoor type GIS switchgear including required Civil work to accommodate the 33KV GIS switchgear, may be placed before the Council to accord administrative approval and expenditure sanction. Since the work is of urgent nature, approval is solicited to take further action in anticipation to confirmation of the Minutes of Council Meeting.

15.
Draft Resolution:-

Resolved by the Council that Administrative approval & expenditure sanction is granted to the estimate amounting to Rs.399.28 Lacs (Gross) and Rs. 398.87 Lacs (Net) for installation of additional power Transformer along with indoor type GIS switchgear including required Civil work to accommodate the 33KV GIS switchgear. Further approval is accorded to take action in anticipation to confirmation of the Minutes of Council Meeting.

COUNCIL’S DECISION
Resolved by the Council to accord administrative approval & expenditure sanction to the estimate amounting to Rs.399.28 Lacs (Gross) and Rs.398.87 Lacs (Net) for installation of additional power Transformer along with indoor type GIS switchgear, including required Civil work to accommodate the 33KV GIS switchgear.
It was also resolved that further action may be taken by the Department in anticipation of confirmation of the Minutes by the Council.

