ITEM NO. 05 (B-03)
1.
Name of the Project:

Improvement to Vidyut Bhawan Office Complex (Old Building).

2.
Name of the Department:

Electricity Department – II

3.
Brief History of the Project:

A/A & E/S to the preliminary Estimate for the work of “Improvement to Vidyut Bhawan Office Complex (Old Building)” amounting to Rs. 1,72,65,400/- was accorded by the council vide reso.no.25(A-28)  dt. 20.05.2009 (Annexure I See pages 27 - 29). After calling tenders, the work was awarded to M/S Airwaves Engineering Pvt. Ltd.  at their negotiated amount of Rs. 4,73,34,183/- and revised A/A & E/S of Rs. 4,73,34,183/-  was also accorded by the council vide Reso. No. 17(A-134) dt. 18.12.2009 (Annexure II See pages 30 - 33). Furniture was neither included in the estimate nor a part of the work awarded to the firm.

4.
DETAILED PROPOSAL OF THE PROJECT:

After the award of composite work for civil, Electrical & Fire, it was proposed that old dilapidated furniture be replaced with new furniture to give an aesthetic look to the newly upgraded office block. & officials/officers of Vidyut Bhawan be provided the furniture of same specifications as provided to their counter parts in Palika Kendra. An estimate amounting to Rs.1,81,31,250/-,  on the approved rates as per agreement No. 03/EE (BM-PK)/2008-09 dt. 07.05.2008 valid up to 06.05.2011 between NDMC & M/s Godrej & Boyce Mfg. Co. Ltd., approved, vide Reso. No. 27(A-17) dated 28.4.2008 (Annexure- III See pages 34 - 36) was framed alongwith a proposal to place the supply order in favour of M/s Godrej & Boyce Mfg. Co Ltd.  on the approved rates as per above agreement.

After seeking  no objection of Finance,  approval of Chairman was obtained on 07.03.2011    

5.
FINANCIAL IMPLICATIONS OF THE PROPOSED PROJECT.

Rs.1,81,31,250/-(Rupees One crore eighty one lac thirty one thousand two hundred fifty only.) 

6.
IMPLEMENTATION SCHEDULE WITH TIME LIMIT FOR EACH STAGE INCLUDING INTERNAL PROCESSING:

The project is to be completed by May, 2011.
7.
COMMENTS OF THE FINANCE DEPARTMENT: 


Finance vide dairy No. 148/Finance/R Elect. dt. 04.02.2011 & diary No. 311/Finance/ R Elect. dt. 04.02.2011, has given their no objection & further advised the department to process the case for approval.
8.
COMMENTS OF THE DEPARTMENT ON COMMENTS OF FINANCE DEPARTMENT

No comments.
9.
LEGAL IMPLICATION :  NIL.
10.
DETAILS OF PREVIOUS COUNCIL RESOLUTIONS, EXISTING LAW OF PARLIAMENT AND ASSEMBLY ON THIS SUBJECT.

(i)  Reso. No. 25(A-28) dt. 20.05.2009 (Annexure-I).

(ii) Revised A/A & E/S of Rs. 4,73,34,183/- vide Reso. No. 17(A-134) dt. 18.12.2009.

There is nothing related to law of Parliament and Assembly for this project.

11.
COMMENTS OF THE LAW DEPARTMENT - No law point is involved.
12.
COMMENTS OF THE DEPARTMENT ON THE COMMENTS OF LAW DEPARTMENT 

NIL
13.
Certification by the Department:


All Central Vigilance Commission (CVC) guidelines have been followed.

14.
Recommendations of the department:

The case be put up to Council to accord approval to the estimate for procurement of furniture, amounting to Rs. 1,81,31,250/-, in the work of “Improvement to Vidyut Bhawan Office Complex (Old Building)” and to approve the proposal of the department to place the supply order in favour of M/s Godrej & Boyce Mfg. Co Ltd. on the  rates as per approved agreement No. 03/EE (BM-PK)/2008-09 dt. 07.05.2008 valid up to 06.05.2011. 

15.
Draft Resolution: -
Resolved by the Council to accord approval to the estimate for the procurement of furniture, amounting to Rs. 1,81,31,250/-, in the work of “Improvement to Vidyut Bhawan Office Complex (Old Building)” and to approve the proposal of the department to place the supply order in favour of M/s Godrej & Boyce Mfg. Co Ltd. on the  rates as per approved agreement No. 03/EE (BM-PK)/2008-09 dt. 07.05.2008 valid up to 06.05.2011. 

COUNCIL’S  DECISION

Resolved by the Council, by majority, to accord approval to the estimate for the procurement of furniture, amounting to Rs.1,81,31,250/-, for the work of “Improvement to Vidyut Bhawan Office Complex (Old Building)” and to approve the proposal of the department to place the supply order in favour of M/s Godrej & Boyce Mfg. Co Ltd. on the  rates as per approved agreement No. 03/EE (BM-PK)/2008-09 dt. 07.05.2008 valid up to 06.05.2011. 
It was also resolved that further action may be taken by the Department in anticipation of confirmation of the minutes by the Council.
ANNEUXRE - I

ITEM NO. 25 (A-28)/20.05.2009
1.
Name of the Project

Improvement to Vdiyut Bhawan Office Complex (Old Building) SH: Renovation/Upgradation of Vidyut Bhawan Office Complex (old  building).
2.         Name of the Department Concerned : 
Civil Engineering Department, EE(BM-III)

3.
Brief History of the Project

Vidyut Bhawan (Old building), of NDMC is a big office complex and was constructed way back in 1970 and since then no major improvement work has been taken up.  Accordingly an inspection was carried out on dated 26.9.2008 by Director G.A. along with S.O. to Chairman in the presence of ACE-II (Elect.), Dy. CA-II, EE(BM-II) Elect. And E.E.(BM-III) when it was observed that the office space is not being used properly rather being wasted due to improper designing of sitting arrangement. Keeping in view that 13 E.Es  are to be accommodated  alongwith their technical and ministerial staff there.  Presently 9 EEs alongwith their technical and ministerial staff are accommodated in the old building complex and adjoining barracks.

The case was placed before the Council vide agenda item No. 08(A-06) dated 15th Apr.’09 & was deferred due to model code of conduct.

4.
Detailed Proposal of the Project & Scope of Work.

It was observed by the higher authorities as mentioned above that the office space is not being used properly rather being wasted due to improper designing of sitting arrangement, keeping in view the 26 E.Es  are to be accommodated  alongwith their technical and ministerial staff there.  Presently only 13 EEs are being considered for old building and the remaining 13 E.Es will be accommodated in next phase while taking up the new block.  The improvement work will over all result in better efficiency of the staff using modern day gazettes for performing official duties & optimum use of the space available in the building.

Accordingly Preliminary Estimate, amounting to  Rs.1,72,65,400/- has been prepared by taking  following improvements as per Architectural 
drawings issued by C.A. Deptt.:-

· Dismantling of brick walls, RCC slabs/ beam including allied fixtures as per requirement of site/ CA drawings.

· 124mm. & 66mm. thick wooden partitions made of double skin silicate board with GI channel studs etc. inside the boards.

· Dog-legged type staircase leading up to terrace level.

· 18mm. thick granite stone flooring and dado in toilets.

· Vitrified anti-skid tile flooring.

· On exterior wall, Dholpur stone cladding upto ground floor and textured paint for first & second floor.

· Powder coated aluminium glazed doors , windows & clerestory windows.

· Regradation of existing mud phaska has also been considered as  per modern technique.

· And allied miscellaneous items of disposal of building rubbish. Lump sum provision of Rs. 5 lacs has been considered to accommodate railings,grills etc. (to be funished by C.A) and some unforeseen items essentially required in the instant case

5.
Financial Implications of the Project
Financial implication/ preliminary costing of the scheme for Improvement to Vidyut Bhawan Office Complex (Old Building) SH: Renovation/Upgradation of Vidyut Bhawan Office Complex (old building) is Rs.1,72,65,400/-.
6. 
Implementation schedule with time lines for each stage including internal 
processing.

Completion of work:
- 8 months from the date of start

7.
Comments of FA/ Finance Department dated  8.4.2009  (Diary No. dt 674) 

Finance has no objection to the estimate, subject to the following:

i) It appears that the estimate does not cover items/provisions for fire fighting, rain harvesting works etc., if any.  The department may clarify the position in this regard while obtaining approval of competent authority.

ii) Certified that all the items taken in the estimate are within the approved specifications of NDMC.

iii) Due permission for any Govt. agency, if required is obtained in time to avoid hindrances during execution of work./

iv) The replaceable items have outlived their prescribed life.

v) Technical soundness of proposed work.

vi) SE(BM) and CE(C-II) may also sign the estimate at appropriate places marked for the same.

vii) A lump sum provision @ 20% has been kept for electric department.  The department may keep the provision for electric work after receipt of estimate from CE(E) and accordingly modify the estimated cost.

viii) Availability of funds for execution of work.

ix) The department may ensure & certify that proposed expenditure will result not only to strengthen existing structure but also the existing space will be put to optimum utilization.

8. Comments of the Department on the comments of FA dated 8.4.2009
1. The matter has been discussed with Fire Officer. As the height of the building is less than 15 metres as such only dry apparatus with minor cost is required and no wet riser system is required as per norms. For dry apparatus (for fire prevention and fire safety measures) and rain water harvesting, the expenditure shall be met out of contingencies of this work.

2. All the items taken in the estimate are as per approved drawings issued by the Chief Architect and CPWD specifications.

3. No permission from any other Govt. agency is required as the work is of up gradation purpose to be carried out in the existing building and will over all result in better efficiency of the staff using modern day gazettes for performing official duties & optimum use of the space available in the building...

4. The items which are required to be replaced have outlived their life.

5. The proposed work is technically sound and the design has been given by the Architect Deptt. with the approval of the Chief Architect.

6. Estimate has since been signed by SE(BM) & C.E(C-II)

7. The lump sum provision @ 20% has been kept for electrical works/air-conditioning as per consent given by the  S.E.(Electrical) at the time of approval of D.P.R. by the Sub Committee.

8. Rs. 10 lacs exists in the current year’s Budget Book for 2009-2010 under head of account H.1.8 and rest of the amount will be sought for in the R.E. of 2009-2010.

9. As the up gradation of the building will be carried out externally and internally which will automatically enhance the life of the building and also optimum utilization of the space has been taken care of by the Architect Deptt..

9. 
Legal Implication of the subject/project  :


Nil
10.
Details of previous Council Resolutions, existing law of Parliament  and assembly  on the subject.


N.A

11.
Comments of LA/ Law Department :-                

NIL
12.
Comments of the Department on the comments of LA/ Law Department


                 NIL

13. Certified that all Central Vigilance Commission (CVC) guidelines have been followed while processing the case.

14. A Detailed Project Report (DPR) has been prepared comprising C.E(C-II), S.E. (Elect.), E.E(BM-III), EE(R-III), EE(P-III), and A.E. III(BM-III) as Sub Committee Members and the same has been duly approved.  Sub Committee has recommended that over all the whole scheme is technically viable and the proposal has been made for the benefits of NDMC employees by achieving the optimum of the space available. (copy placed in the file)

15. 
Recommendations :.

Preliminary Estimate amounting to Rs. 1,72,65,400/- for the work “Improvement to Vidyut Bhawan Office Complex (Old Building) SH: Renovation/Upgradation of Vidyut Bhawan Office Complex (old  building) “ is recommended for A/A & E/S of the Council. It is also recommended that permission be accorded to proceed with the work in anticipation of confirmation of minutes of the Council. 

16.
Draft Resolution : 

Resolved that Preliminary Estimate amounting to Rs. 1,72,65,400/- for the work “Improvement to Vidyut Bhawan Office Complex (Old Building) SH: Renovation/Upgradation of Vidyut Bhawan Office Complex (old  building)” is approved for A/A & E/S of the Council. It is also approved that permission be accorded to proceed with the work in anticipation of confirmationl of minutes of the Council. 

COUNCIL’S DECISION

Resolved by the Council to accord administrative approval and expenditure sanction to the Preliminary Estimate amounting to Rs. 1,72,65,400/- for the work “Improvement to Vidyut Bhawan Office Complex (Old Building) SH: Renovation/Upgradation of Vidyut Bhawan Office Complex (old  building)”. 

It was also resolved that further action in the matter be taken in anticipation of confirmation of the minutes by the Council.
ANNEXURE - II

ITEM NO. 17 (A-134)/18.12.2009
1. 
Name of the Project:

Name of work: Improvement to Vidyut Bhawan Office Complex (Old Building) 


SH: Renovation/Upgradation of Vidyut Bhawan Office Complex (old  building)

2. Name of the Department :
 
Civil Engineering Deptt. Zone –II
3. Brief History of the Project:

Vidyut Bhawan (Old building), of NDMC is a big office complex and was constructed way back in 1970 and till then no major improvement work has been taken up.  Accordingly an inspection was carried out on dated 26.9.2008 by Director G.A. along with S.O. to Chairman in the presence of ACE-II (Elect.), Dy. CA-II, EE(BM-II) Elect. And E.E.(BM-III) when it was observed that the office space is not being used properly rather being wasted due to improper designing of sitting arrangement, keeping in view the 13 E.Es  are to be accommodated  alongwith their technical and ministerial staff there.  Presently 9 EEs alongwith their technical and ministerial staff are accommodated in the old building complex and adjoining barracks.

Accordingly a Preliminary Estimate to implement the above scheme was processed and A/A & E/S by the Council was accorded vide Reso. No. 25 (A-28) dated 20.5.2009 amounting to Rs.1,72,65,400/-. This Administrative approval was only for civil work and only 20% of the building cost was considered for electrical work.   After the Administrative approval was received certain changes in the scope of work were considerered with the approval of the competent authority by taking HVAC system alongwith fire fighting and fire prevention measures and the tender was changed to Composite tender which includes Civil, Electrical and Fire fighting works.  Approval was also taken from the competent authority for seeking the revised A/A & E/S after the composite tender is decided for the exact project cost.  Accordingly composite tender with revised scope of work was framed amounting to Rs.3,72,51,194/- and got checked from the Planning Division. 

Item Rate Composite tenders were invited after completing all the codal formalities and in response Three tenders was received in the Ist call of tenders which was opened on 20.07.2009 and the rates quoted by the L-1 contractor was found to be very high in terms of the estimated cost being 53.12% higher.  Accordingly the tender was rejected and called for the 2nd time.  In 2nd call no tender was received.  Before 3rd call of tender certain modification in the N.I.T. was made with the approval of the competent authority in respect of the eligibility criteria keeping in view the outcome of the previous 2 calls of tenders.  

Accordingly the tenders were called for the 3rd time and opened on 16.11.2009.  In all four tenders were received.  Out of these four only two have qualified in the technical bid as per the recommendations of the Sub Committee placed in the file.  Financial bids were opened on 25.11.2009 in respect of the two qualified firms and the details are as under:

	S.

No.
	Name of the Agency
	Estimated cost (Rs.)
	Quoted Amount(Rs.)
	% above the estimated cost
	Condition if any
	Remarks

	1.
	M/s. Airwaves Engineering Pvt. Ltd.
	37251194.00
	 5,05,70,708.50
	35.76% above
	Nil
	Nil

	2.
	M/s. India Guniting Corporation 
	37251194.00
	 5,86,65,170.82
	57.79% above
	Nil
	Nil


From the above it may be seen that M/s Airwaves Engineering Pvt. Ltd. has quoted an amount of Rs. 5,05,70,708/- which is 35.76% (approx.) above the estimated cost put to tender.  The justification has been worked out by Planning Division at 21.16% above the estimated cost of Rs. 3,72,51,194/- put to tender.  The quoted rates works out to 12.05% above the justified rates.  The quoted rate of the contractor M/s. Airwaves Engineering Pvt. Ltd. was on the higher side as compared to the justified rates and restricting the department to conduct negotiation as per CPWD Manual.   As this was the 3rd call of tender and keeping in view the different nature of tender i.e.  composite tender comprising of Civil, Electrical & Fire fighting works and time lost in call of tenders for three times, if rejected and re-called,  it will amount to further time loss and involvement of extra cost of publication etc.  and possibility of increase in market rates also.  Further  S.E.(P) has also recommended for negotiations. Considering all these facts of this special case, it was recommended for negotiation with the L-1 contractor to explore the possibility to reduce the rates near to the justified rates. As such approval in this regard has been obtained from the competent authority to explore the possibility of getting the rates reduced to the maximum extent.  Accordingly negotiations were held with the contractor in the chamber of Chief Engineer in the presence of all the Sub Committee Members viz. S.E(P), S.E. (R), S.E(BM), Sr. A.O.(W), and E.E.BM-III.  After great persuasion the contractor agreed to reduce his quoted rates by giving a rebate of 6.4% on the tendered amount and which has been considered quite reasonable because of the nature of work/site constraints.  Since negotiated tender cost over the justified cost comes to 4.87% i.e. below 5% permissible as per CPWD Manual, as such it is recommended to accept the tender of M/s Airwaves Engineering Pvt. Ltd. with a revised offer of Rs.4,73,34,183/- which is 27.06% (approx.)above the estimated cost. The negotiated tendered amount is   4.87% over the justified amount of the tender which is also within the permissible limit i.e. 5%  as per guide lines laid down in the CPWD works manual at Para 19.4.3.2.  The letter of voluntarily rebate given by the contractor dated 10.12.2009 shall form part of the agreement,.

4. DETAILED PROPOSAL OF THE PROJECT:

It was observed by the higher authorities as mentioned above that the office space is not being used properly rather being wasted due to improper designing of sitting arrangement, keeping in view the 13 E.Es  are to be accommodated  alongwith their technical and ministerial staff there.  Presently only 09 EEs are functioning from old building. The improvement work will over all result in better efficiency of the staff using modern day gazettes for performing official duties & optimum use of the space availability in the building.

Accordingly Estimate, amounting to  Rs. 3,72,51,194/- for composite work has been prepared by taking  following improvements as per Architectural drawings issued     by C.A. Deptt.:-

· Dismantling of brick walls, RCC slabs/ beam including allied fixtures as per requirement of site/ CA drawings.

· 124mm. & 66mm. thick wooden partitions made of double skin silicate board with GI channel studs etc. inside the boards.

· Dog-legged type staircase leading up to terrace level.

· 18mm. thick granite stone flooring and dado in toilets.

· Vitrified anti-skid tile flooring.

· On exterior wall, Dholpur stone cladding upto ground floor and textured paint for first & second floor.

· Powder coated aluminium glazed doors , windows & clerestory windows.

· Regradation of existing mud phaska has also been considered as  per modern technique.

· HVAC System.

· Electrical work.

· Fire Fighting and Fire Prevention work.

5. 
FINANCIAL IMPLICATIONS OF THE PROPOSED PROJECT.

The Budget provision of Rs. 10.00 lacs under non-plan funds is available vide item No. 414 against head of A/C H.1.8.  However Rs. 40 lacs have been sought in RE 2009-2010 and 400 lacs in BE 2010-2011.  

6. 
IMPLEMENTATION SCHEDULE WITH TIME LIMIT FOR EACH STAGE INCLUDING INTERNAL PROCESSING:

Eight months from the date of award of work.
7. COMMENTS OF THE FINANCE DEPARTMENT ON THE SUBJECT                         

Finance has concurred the case to award the work to the lowest contractor vide Diary No. 2834 dated 14.12.2009.
8. COMMENTS OF THE DEPARTMENT ON COMMENTS OF FINANCE DEPARTMENT

No comments in view of the concurrence of Finance Deptt. 
9. LEGAL IMPLICATION OF THE PROJECT.

NIL
10. DETAILS  OF PREVIOUS COUNCIL RESOLUTIONS, EXISTING LAW OF PARLIAMENT AND ASSEMBLY ON THIS SUBJECT.

The council has already approved this project vide Reso. No. 25(A-28) dated 20.5.2009.  There is nothing related to law of Parliament and Assembly for this project. 
11. COMMENTS OF THE LAW DEPARTMENT ON THE PROJECT

Nil
12. COMMENTS OF THE DEPARTMENT ON THE COMMENTS OF LAW DEPARTMENT

Nil
13. 
Certified that all Central Vigilance Commission (CVC) guide lines have been followed while processing the case.

14. RECOMMENDATIONS:

The tender of M/s Airwaves Engineers Pvt. Ltd. at their negotiated tendered amount of Rs.4,73,34,183/-(Rupees Four crores seventy three lacs thirty four thousand one hundred eighty three only) which is 27.06% above the estimated cost of Rs.3,72,51,194/- put to tender and 4.87% above the justified cost is recommended for acceptance by the Council. Approval may also be accorded for award of work to M/s Airwaves Engineers Pvt. Ltd, contractor in anticipation of confirmation of the minutes of the Meeting.  Revised A/A&E/S may also be accorded amounting to Rs.4,73,34,183/- .

15. DRAFT RESOLUTION:

Resolved by the Concil to award the work to the lowest tenderer M/s Airwaves Engineering Pvt. Ltd.  at their negotiated amount of Rs.4,73,34,183/- which is 4.87% above the justified cost alongwith sanction of Revised A/A & E/S of Rs. 4,73,34,183/-.  It is further resolved that deptt. may initiate further action in anticipation of approval minutes.

COUNCIL’S DECISION

(a) 
Resolved by the Council to award the work to the lowest tenderer M/S Air Waves Engg. Pvt. Ltd. at their negotiated amount of Rs.4,73,34,183/-, which is 4.87% above the justified cost alongwith sanction of revised A/A & E/S of Rs.4,73,34,183/-.

(b) 
It was also resolved that further action may be taken in anticipation of confirmation of the minutes by the Council.
ANNEXURE - III

ITEM NO. 27 (A-17)/28.04.2008
1. NAME OF SUBJECT/PROJECT:

Sub: Procurement of furniture in NDMC from M/s Godrej.

2. NAME OF THE DEPTT./DEPTT. CONCERNED:

Civil Engineering Department EE BM(PK)

3. BRIEF HISTORY:

         Palika Kendra building was constructed in the year 1983-84. The existing furniture and partitions were provided during construction period, hence more than 26 years old. The furniture has lost its utility and not suitable for present day working in a building like Head-quarters of N.D.M.C. Earlier different offices were renovated on request of concerned officials or as and when required. This was changing the even look of that particular floor. Chairperson directed to improve / renovate each floor as a single unit at one time instead of piece-meal renovation. It was also considered that furniture should be procured of high quality and renovation be done suitable to modern office set-up.  During execution of work from different agencies it was noticed that M/s Godrej is best suitable firm for required furniture. A sub-committee chaired by Secretary N.D.M.C. for   procurement of furniture for N.P. schools and Navyug schools in the meeting dated 9.1.2008 decided to procure furniture from M/s Godrej. The Council approved the proposal of Godrej make furniture from single source under provision of Rule 154 of G. F. R. and to place the orders for purchase of Godrej make furniture only vide Reso. No. 27(A-70) dated 16.1.2008 for NP Schools/ Navyugs. During process of different estimates for furniture at Palika Kendra, it was felt necessary that a general agreement be made with M/s Godrej for procuring of furniture in N.D.M.C. by different departments. A draft agreement was finalized in the meeting dated.1.4.2008 chaired by Secretary NDMC and attended by CE(C-II), Additional F.A., S.O. to Chairperson, Additional L.O., Director (Education) and other concerned officials

4. DETAILED PROPOSAL ON THE SUBJECT/PROJECT:
            All the floors of Palika Kendra are proposed to be renovated on the basis of drawing issued by Chief Architect Department. The renovation work will include civil works, electrical works, A.C. work and fire control work. The toilets and common passages are also included in the composite work. Work of partitions and furniture is to be assigned directly to M/s Godrej.

5. FINANCIAL IMPLICATIONS OF THE PROPOSED PROJECT/SUBJECT:

          The total financial implications for the works at Palika Kendra shall be met from the provision for “Improvement works at Palika Kendra” vide item No.314 under the head of account H-1-8 in the current year budget book i.e. 2008-09. The respective departments and divisions will met financial obligations from their respective budget provisions.

6. IMPLIMENTATION SCHEDULE WITH TIMELINESS FOR EACH STAGE INCLUDING INTERNAL PROCESSING
Implementation schedule shall be followed as per provision in the  order/assignment of respective departments and divisions. 

7. COMMENTS OF THE FINANCE DEPTT. ON THE SUBJECT :

             A decision has already been taken by the Council in its meeting on 16.01.2008 regarding purchase of furniture directly from Godrej in case of NP Schools/Navyug schools. Department may, accordingly, take action in the instant case. 

8. COMMENTS OF THE DEPTT. ON COMMENTS OF FINANCE DEPTT:

   Keeping in view the advise of finance the furniture is proposed to be procured directly from M/s Godrej.

9. LEGAL IMPLICATIONS OF THE PROJECT :

         NIL

10. DETAILS OF PREVIOUS COUNCIL RESOLUTIONS, EXISTING LAW OF PARLIAMENT AND ASSEMBLY ON THE SUBJECT :

            A decision has already been taken by the Council in its meeting on 16.01.2008 regarding purchase of furniture directly from Godrej in case NP Schools/Navyug schools vide Reso. No.27 (A-70) dated. 16.01.2008.
11. COMMENTS OF THE LAW DEPTT. ON THE SUBJECT/PROJECT:

           Consented to the proposal.

12. COMMENTS OF DEPARTMENT ON THE COMMENTS OF LAW DEPTT.

           NA in view of above.

13. RECOMMENDATION OF C.E.(C-II): 

  The case is placed before the Council for approval of the following proposals

1. Approval of draft agreement with M/s Godrej which has been drafted in consultation with finance /Law

2.   To procure furniture in NDMC directly from M/s Godrej (from a single     
             source) under provision of Para 154 of GFR.

                                            COUNCIL’S DECISION

Resolved by the Council to approve the draft agreement with M/S Godrej, which has been drafted in consultation with Finance/Law Deptts.

It was further resolved to procure furniture in NDMC for renovation of office space directly from M/S Godrej (from a single source) under the provisions of Rule 154 of the GFRs.
