ITEM NO. 15 (B-16)
Sub :
Status Report of on-going work undertaken in revamping electrical system.

Electricity Deptt. of NDMC has initiated augmentation and upgradation work to meet the increased load demand and in order to maintain the good quality electricity supply for Common Wealth Games 2010.

The status report of various on-going work undertaken in revamping electrical system was placed before the Council vide Item No. 16(B-38) dated 26th February, 2009 for information.  Council has decided that the status report for the progress of the work may be placed before the Council after every three months.

Accordingly, status report showing the latest position of various on-going work, has been prepared and is appended (See pages 106 - 126 ).
Recommendation of Department


The present status report  (See pages 106 - 126) is placed before the Council for information.

Draft Resolution


Information noted.

COUNCIL’S DECISION

Information noted.
STATUS REPORT OF ONGOING WORK AS ON  17-8-2009

(i) EHV work (Sub Transmission Works) 

(a) Work to be Executed by PGCIL 
(ANNEXURE A-1) (See pages 110 – 118)
· The system strengthening work of 66 KV & 33 KV sub-stations has been awarded on 15-12-08.  Actual construction has commenced at Sub-station Dr. Bishamber Das Marg, Bapu Dham and Raja Bazar.

· The work of fiber optic cable has been awarded on 15-12-08 and cable laying work has already commenced.  80% of the cable laying work has been completed and the remaining is in progress.

· The work of 66/33 KV cable laying has been awarded on 16-2-09.  Survey work of the cable route is in process by making pits.  HDPE pipe laying work is in progress.  Cable laying work is yet to be started.  
· The SCADA work has been awarded on 18-2-09.  Inspection of SCADA equipments has been carried out. Delivery of the equipment likely to be received by end of August, 2009.   Site for the installation of SCADA control room at Nirman Bhawan has been finalized.
· In lieu of 33 KV Sub-station Aliganj, Jor Bagh, land at Netaji Nagar was handed over to M/s Powergrid on 31-7-09.
(b) Work to be executed by NDMC. (ANNEXURE A-2) (See pages 119 – 123)
· Both 66 KV circuits from G.T. station to Sub-station Vidyut Bhawan (including one circuit lying faulty since July, 2005) replaced and commissioned.  
· 36 MVA capacity added at 33 KV level by replacing/ augmenting transformer capacity at 4 Sub-stations (Mandi House, Connaught Place, Dalhousie Road, Tilak Marg & Bapu Dham).
· Supply order for 28.5 Km., 33KV, 400 sq. mm. XLPE cable has been placed.  Cable has been received.  Cable laying work has been awarded on dated 9-6-09.  The work for the replacement of Bay No. 4 & 10 from 33 KV Sub-station Electric Lane to Mandi House Circle is in progress.
· NIT for replacement of 33 KV outdoor type MOCB with SF-6 panel at Sub-station Nehru Park and Sub-station Tilak Marg is being prepared.
· NIT for Augmentation/replacement of 33 KV old switchgears with new GIS at Sub-station AIIMS, Vidyut Bhawan, Baird Lane is being prepared.
(ii)

Augmentation of distribution network under execution

(a)
Laying of new 11KV feeders

· Estimate for replacement/augmentation of 44.0 Km.   HT cable in NDMC area has been approved by the Council.

· Estimates of 13 no.  11KV feeders of total length 9800   meters in Phase-I have been sanctioned  by the Council. 

· Supply order for 37.5 KM 11KV, 400 sq. mm.  XLPE    cable has been placed. Cable has been received.
· Supply order for 11KV, 150 sq. mm XLPE cable has been placed.  Cable has been received.

· 25.163 Km.(19 feeders) 11 KV HT cable of size 400 sq.mm has been laid.

· 29.301 Km. (34 feeders) 11 KV HT cable of size 300 sq.mm has been laid.

· 12.670 Km. (18 feeders) 11 KV HT cable of size 150 sq.mm has been laid. (ANNEXURE - B) (See pages 124 – 126)
· Estimate for replacement/augmentation of HT 11 KV cable-174 feeders (135 Km.) has been sanctioned by Council and  under  execution.

· Supply order for LT cables of various sizes has been placed.

Cable of size 400 mm2 , 300 mm2 , 185 mm2 , 95 mm2, 50 mm2, 25 mm2 and 16 mm2 have been received.
(b)
Laying of new LT feeders

Estimate for about 24 km LT cable of various sizes has been approved by the Council & is under execution. (ANNEXURE - B) (See pages 124 – 126)
(iii) List of improvement works under execution 

(a)
Replacement of 11KV HT switchgears

Phase-I 

· HT panel replacement work in 24 E.S.S.  in M/S area has been completed. 

· HT panel replacement work in 5 E.S.S. in M/N area has been completed.  

· HT panel replacement work in 3 E.S.S. is in progress in M/S area.

Phase-II – The requirement of left out E.S.S. from M/N division and M/S division has been received and estimate for replacement in 105 nos. Sub-stations is being prepared after examination of various technical parameters.

(b)
Replacement of  transformers

45 No. transformers have been replaced in M/S area  and balance replacement work of 6 No. transformers is under execution.

(c)
Replacement of  LT switchgears  (ANNEXURE - B)

· LT panel replacement work in 6 No. E.S.S. in M/N area has been completed.

· LT panel replacement work in 20 Nos. E.S.S. in M/S area has been completed.

· Estimate amounting to Rs.17,49,37,148/-(G) for replacement of 120 LT Boards at various  Substations  in M/N area has been   approved by the Council for Phase-II and the same is under process of execution. 
· Estimate amounting to Rs.11,09,36,000/-(G) for replacement of 11 No. LT Board for Phase-IV has been  approved by the Council and the same is under process of  execution.  
· Estimate for replacement of 3 No. LT Board in M/S area for Phase-III is under process of approval. 
· Estimate for replacement of 50 No. LT Board in 50 Electric Substations for Phase-V is under process. 
· Estimate for left out 15 no. Electric Substations is to be framed after examination of technical requirement at site. 
(d)
Replacement of  feeder pillars

· Estimate for 339 feeder pillars has been approved and is under execution for Khan Market, Kidwai Nagar and DIZ area.  

· 69 feeder pillars have been replaced & commissioned.

 
(iv)  
Installation of unitized sub stations 

-
Estimate for 2 nos. unitized substations for Khan Market has been approved and is under execution.

-
Estimates for 2 nos. unitized substations has been approved  by the Council for  Palika Niwas and is under execution.

-
Estimate for 1 no. unitized substation for Moti Bagh Hospital has been issued for execution. 
 

-
Estimate for 15 nos. unitized substation in DIZ Area has been sanctioned.  Supply order has been placed.  Material is under inspection. 

  
(v) 
Installation of dry type transformers

· Estimate for replacement/augmentation of 40 transformers in 21 Electric Substations in M/N area has been approved by the Council and issued for execution for Phase-II.

· Estimate for replacement/augmentation of 51 transformers in 19 Electric Substations has been approved by the Council and issued for execution for Phase-IV.  
· Estimate for replacement/augmentation of 23 transformers in 13 Electric Substations in M/S area for Phase-III has been framed and is under process of approval.
·  Estimate for replacement/augmentation of 89 transformers in 50 Electric Substations for Phase-V has been framed and under concurrence of the Finance Deptt. 
· Tenders opened & techno commercial bids are under scrutiny  for procurement of 57 Nos., 1000 KVA rating transformer.
· Tenders opened & techno commercial bids are under scrutiny  for procurement of 37 Nos. 1600KVA dry type transformers. 
(vi) 
66KV feeder Vidyut Bhawan to GT 

The cable laying work has been completed. Circuit No.1 has been commissioned on 19-4-09 and Circuit No.2 has been commissioned on 3-5-09.  

(vii)
Model sub station  Dalhousie Road 

Estimate for Electrical works has been prepared and sent to Finance Deptt. for concurrence.  The scheme for Civil & Horticulture works is to be finalized as observed by Finance Deptt. and a consolidated estimate is to be framed.  Architectural drawings are being prepared by a consultant,  INTACH, appointed by C.A.

 
(viii)
Service Van

Earlier tenders have been dropped as none of the bidder meets the tender specification requirement.  Fresh tendering is being made.  

 
(ix) 
Issue of land allotment with L&DO

Earlier  land marked for 33 KV substation in Aliganj, Jor Bagh has been cancelled by CPWD and now they have submitted  earmarked drawing showing the land at another location.  The proposed location  forwarded to C.A. for acceptance.  CPWD has agreed to give built up space for 11 KV Sub-station at Aliganj to meet the load requirement of 300 Nos. type-II quarters, construction at advanced stage, but drawings are  finalized and estimate is being prepared.

 (x)
Identification of new sites for 11KV sub-stations 

· Four sites have been finalized and allotted.  Estimates are in process.

· Six more sites have been identified out of total 51 proposed sites.  The matter is being persuaded with L&DO.    

(xi)
Upgradation of Road lighting

· Sample project for Simon Boliver Marg has been completed.

· For Upgradation for 67 nos. main roads under phase 1 & 2 work including automatic operation of street light by GSM technology is to be awarded to M/s. Philips Electronics (India) Ltd.  Letter of acceptance has been issued to M/s Philips Electronics (India) Ltd. on dated 29-7-09 and work is to be completed before 30-7-2010.

· In Phase-III, for 83 roads/ lanes, estimate has been approved and issued for execution. 
· Estimate for remaining lanes/colony/market roads and strengthening of LT/road light distribution system is being framed.
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