ITEM NO. 07 (B-25)
Status Report of on-going work undertaken in revamping Electrical System  
Electricity Deptt. of NDMC has initiated augmentation and upgradation work to meet the increased load demand and in order to maintain the good quality electricity supply for Common Wealth Games 2010.

The status report of various on–going work undertaken in revamping electrical system was placed before the Council vide ltem No. 16(B-38) dated 26th February, 2009 for information. Council has decided that the status report for the progress of the work may be placed before the Council after every three months. Lastly status report of the work was placed in the council meeting held on 21-08-2009.

The status report showing the latest position of various on-going work, has been prepared and is appended (See pages  78 – 96 )
 Recommendation of Department 

             The present status report is placed before the Council for information.

Draft Resolution 

            Information noted.

COUNCIL’S DECISION

Information noted.
STATUS REPORT OF ONGOING WORK AS ON  12-11-2009

(i) EHV work (Sub Transmission Works) 

(a)     Work to be Executed by PGCIL 
(ANNEXURE A-1)

· The system strengthening work of 66 KV & 33 KV sub-stations has been awarded on 15-12-08.  Actual construction has commenced at Sub-station Dr. Bishamber Das Marg, Bapu Dham and Raja Bazar.

· The work of fiber optic cable has been awarded on 15-12-08 and cable  laying work has already commenced.  90% of the cable laying work has been completed and the remaining is in progress.

· The work of 66/33 KV cable laying has been awarded on 16-2-09.  Survey work of the cable route has been completed and HDPE pipe laying work and cable laying work in progress for seven cable routes.     
· The SCADA work has been awarded on 18-2-09. RTU  Panels have been received and installation work in progress in 17 Nos. Electric Substation.  
 (b)     Work to be executed by NDMC.  
(ANNEXURE A-2)

· Both 66 KV circuits from G.T. station to Sub-station Vidyut Bhawan (including one circuit lying faulty since July, 2005) replaced and commissioned.  
· 36 MVA capacity added at 33 KV level by replacing/ augmenting transformer capacity at 4 Sub-stations (Mandi House, Connaught Place, Dalhousie Road, Tilak Marg & Bapu Dham).
· Supply order for 28.5 Km., 33KV, 400 sq. mm. XLPE cable has been placed.  Cable has been received.  Cable laying work has been awarded on dated 9-6-09,7.5 Km. cable has been laid.
· The work for the replacement of Bay No. 4 & 10 has been completed .
· The work for replacement of Bay No. 16,28,38 & 42 is in progress. 
· NIT for Augmentation/replacement of 33 KV old switchgears with new GIS at Sub-station AIIMS, Vidyut Bhawan, Baird Lane is being prepared.
(ii)

Augmentation of distribution network under execution

          ( a)        Laying of new 11KV feeders


· Estimate for replacement/augmentation of 44.0 Km.   HT cable in NDMC area has been sanctioned by the Council and  is under execution.

· Estimates of 13 no.  11KV feeders of total length 9800   meters in Phase-I have been sanctioned by the Council and is under execution. 

· Estimate for providing 11 KV power supply cables to NBCC Complex, Netaji nagar has been prepared and some more estimates for this area are being prepared.

· 29.301 Km. (34 feeders) 11 KV HT cable of size 300 sq.mm has been laid.

· 12.670 Km. (18 feeders) 11 KV HT cable of size 150 sq.mm has been laid.
· Procurement of cables has been initiated for  replacement/augmentation of HT 11 KV cable-174 feeders (135 Km.). 

· Supply order has been placed for LT cables of various sizes from 10 sq.mm to 95 sq.mm.    
(iii) List of improvement works under execution 

    ( a)  
Replacement of 11KV HT switchgears

         

Phase-I 

· HT panel replacement work in 27 E.S.S.  in M/S area has been completed. 

· HT panel replacement work in 5 E.S.S. in M/N area has been completed.  

Phase-II – The requirement of left out E.S.S. from M/N division and M/S division has been received and estimate for replacement in 105 nos. Sub-stations is being prepared after examination of various technical parameters.

(b) 
Replacement of  transformers

47 No. transformers have been replaced in M/S area  and balance replacement work of 4 No. transformers is under execution.

(c)
Replacement of  LT switchgears  
· Supply order for procurement of 25 nos. LT Panel board has been placed.  15 nos. has been received.

· LT panel replacement work in 6 No. E.S.S. in M/N area has been completed.

· LT panel replacement work in 22 Nos. E.S.S. in M/S area has been completed.

· Estimate amounting to Rs.17,49,37,148/-(G) for replacement of 120 LT Boards at various  Substations  in M/N area has been   approved by the Council for Phase-II and the same is under process of execution. 
· Estimate amounting to Rs.11,09,36,000/-(G) for replacement of 11 No. LT Board for Phase-IV has been  approved by the Council and the same is under process of  execution.  
· Estimate for replacement of 3 No. LT Board in M/S area for Phase-III is under process of approval. 
· Estimate for replacement of 50 No. LT Board in 50 Electric Substations for Phase-V is under process. 
· Estimate for left out 15 no. Electric Substations is to be framed after examination of technical requirement at site. 
(d) 
Replacement of  feeder pillars

· The procurement of 250 Nos. big feeder pillars is in process.  

· 72 feeder pillars have been replaced & commissioned.

 
(iv)  
 Establishing of  Electric   Substations

· Estimate for construction of E.S.S. at Indian Coast Guard has been approved by Council,  the equipments are being procured.

· Estimate for construction of Switching Station behind Hanuman Mandir, Hanuman Road has been approved by Council and is under execution.

· Estimate for construction of Switching Station at Veeranwali Chanakyapuri has been prepared and in the process of approval.

· Estimate for construction of Switching Station at Cross Road No.II Sarojini Nagar has been prepared and in the process of approval.

· Estimate for construction of a Switching Station near Barat Ghar Khan Market has been approved by Council.  The equipment’s are being procured.

· Estimate for construction of 2 Nos. Sub-stations has been prepared for Netaji Nagar NBCC complex one no. s/s has been commissioned.

· Estimate for construction of a Sub-station near American School, Chanakyapuri is under preparation.

· Supply order of 15 Nos. Unitized Sub-stations has been placed out of which 12 Nos. has been received.

· Estimate for 2 nos. Unitized Sub-stations is under preparation for installation under Ranjit Singh Flyover, School Lane.  Estimate for 2 Nos. unitized substation at Kidwai Nagar East is under preparation.

· Estimate for 2 nos. unitized substations for Khan Market has been approved.  The installation work completed and testing & commissioning work in progress.
(v) 
Installation of dry type transformers

· Supply order of 57 no. 1000 KVA dry type transformers has been placed.  Drawings approved.

· Tender for 37 Nos. 1600 KVA dry type transformers has been invited & under process of approval.

· Estimate for replacement/augmentation of 23 transformers in 13 Electric Substations in M/S area for Phase-III has been framed and is under process of approval.
·  Estimate for replacement/augmentation of 89 transformers in 50 Electric Substations for Phase-V has been framed and under concurrence of the Finance Deptt. 
· Estimate for various lanes/colony/market roads and strengthening of LT/road light distribution system has been framed.
(vi) Energy Conservation

· Solar heaters has been installed  30 Nos. typeV/typeVI falts at Harish Chander Mathru Lane & Satya Sadan in various Municipal Buildings.

· Tender for procurement of Electronic Energy Meters, 5000 Nos. three phase and 10000 Nos. single phase additional quantity are being inivited.

· Tenders for installation of additional capacity of 4500 liters solar heater at Charak Palika Hospital has been invited & under process of approval.

· Estimate for installation of solar heater at  Swati, Akansha working girls hostel and senior citizen  home Aradhana has been approved.  Tenders are being invited.

· Estimate for LED lighting at Nehru Park and Lodhi Garden has been prepared and under process of approval. 

 (Vii) 
Service Van

Earlier tenders were dropped as none of the bidder submitted the offer as per the specifications. Tenders have again  been invited and are under scrutiny. 

(viii)
Upgradation of Road lighting      

· Sample project for Simon Boliver Marg has been completed.

· For Upgradation for 67 nos. main roads under phase 1 & 2 work including automatic operation of street light by GSM technology is to be awarded to M/s. Philips Electronics (India) Ltd.  Foundation for 80 Nos. electric poles at Tilak Marg, Shanker Road and Africa Avenure has been made and for other road work are in progress. 


