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No.F.1/112021-PPD
Govemment of lndia
Ministry of Finance

Department of Expenditure
Procurement Policy Division

264'c' t" nlntJ'3:,$H 
?3I' :

Subiect: General lnstructions on Procurement and Proiect Management

It has always been a concern and challenge for the Govemment and its
agencies to execute public projects on time, within the approved cost and with
good quality. As the Government strives to step up the pace of economic
development, the role of procedure and rules, and the incentives and
disincentives they create, wanants careful examination.

2. The Central Vigilance Commission (CVC) and the Comptroller &
Auditor General (CAG) are among the institutions which have, at various
times, had occasion to comment on procurement and project management.
Taking cognizance of these issues, CVC issued a Concept Paper on
Altemative Procurement Strategy suggesting various reforms. Later after
elaborate olnsultations with various stakeholders and a reform workshop held
on 1 8.1 2.2020, CVC prepared Draft Guidelines on "Reforms in Public
Procurement and Project Management". The draft guidelines inter alia stated:
"Endeavour should be to explore the possibility of employing alternative
procurement methods and other emerging trends apart from regularly used
methods of procuremenf'.

Separately, the CAG held a workshop on 2lhFebruary, 2020, soliciting
ideas to improve procurement and project management. ln that workshop, the
then CAG himsetf observed: "lt is also important to examine the information
available with the decision maker at the time of taking the procurement
decision. Post fasto wisdom is easy and costs of indecision high". He hoped
that the Tocus of the presentations would be on discussing the chatlenges
faced in procurement, especially that of adhering to the L1 requirement and
related quality issues and new mechanisms/ strategies of procurement to
overcome these challenges".

The National lnstitution for Transforming lndia (NlTl) Aayog also
prepared in August, 2O2O a detailed paper entitled "lndian Public
Procurement Alternative Strategies and Way Forward" with various
proposals.

Page I of22

G-28011/113/2022-IAB
635416/2022/IAB

1533/1563



3. A common theme arising in all these deliberations was a need to
improve procurement and project management rules and procedures, to
update them to present day needs, and empower those implementing projects

to take better decisions, while adhering to probity and fairness. The fact that
two premier institutions overseeing probity and accountability and lndia's
premier policy think-tank felt the need to improve public procurement and
project management procedures indicates the importance of the issue.

4. The Draft Guidelines prepared under the aegis of the CVC provided a
sound platform for initiating reforms for empowering executing agencies and

officers to take effective decisions in public interest, not only without favour
but also without fear. These Draft Guidelines were considered by the
Committee of Secretaries, and it was decided that the Department of
Expenditure (DoE) would consider and issue guidelines, after soliciting and

incorporating comments from Ministries/ Departments. Comments were

solicited from all Ministries/ Departments and after due and detailed

consideration of the comments received, instructions as contained in the

subsequent paragraphs are being issued for compliance. While the primary

source of these instructions is the draft guidelines prepared by the CVC, the

views expressed in the CAG's workshop, by NlTl Aayog, and in other

comments received have also been duly considered and incorporated

wherever appropriate.

5. The instructions below are "general instructions" within the meaning of
Rule 6(1) of the GFR. They shall prevail in case of any general or case-

specific conflict with the existing provisions of the Manual for Procurement of
Goods, 2A17, Manual for Procurement of Consultancy and other Services

2017, Manual for Procurement of Works 2019 or any other instruction issued

by DoE in the past. For the purpose of these instructions:

(i) lnstructions containing 'may' are to be considered desirable or
good practices which procuring entities/ project executing

agencies are encouraged to implement but not mandatory.

(ii) Instructions containing 'should' are required to be followed in
generat. However, there may be circumstances where it may not

be practical/ desirable to implement them. ln such cases, the

concerned officer/ agency may deviate by recording reasons in

writing for not implementing the same.
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(iii) lnstructions containing 'shatl' are mandatory; any deviation shall
require relaxation of rules from the DoE (for Ministries/
Departments etc.) or from the Board of Directors (for Central
Public Sector Enterprises).

(iv) lnstructions containing "allowed" indicate an optional course of
action to be decided upon on merits.

(v) "Procuring Entit/' or "Project Executing Authorit/ or "Project
Executing Agency'' means Central Govemment Ministries/
Departments, Attached/ Subordinate bodies including
Autonomous Bodies or Central public Sector Enterprises
(CPSEs) (etc) executing projects/ works.

(vi) "Public Authority'' means the client organization, which may 6e
asking a "Procuring Entity'' or 'Project Executing Authority'' or
"Project Executing Agency'' to execute a project or work on their
behalf. For example, in case a university executes the works
through central Public works Department (cpwD), then the
said university will be the public authority and CpWD will be the
Procuring Entity or Project Executing Authority or project

Executing Agency. (The public authority and the project
executing authority may also be the same.)

6. Feasibility Study/ Ground Survey: Before undertaking a project
Feasibility study/ Preliminary Project Report (PPR) may be prepared by the
Project Executing Agency as prescribed in Para 2.2.1 of the Manual for
Procurement of Works 201 I (hereinafter catted Manual). A presentation on
the findings of the feasibility study/ PPR.may be made by a team (which may
include engineerV consultants/ outside experts, finance officers etc.) before
the public authority/ or designated cornpetent authority. This is to provide an
opportunity to the public authority to have an overatl assessment of the
situation, appraisal of various options as well as likely challenges and
mitigation measures. ln the case of very large projects, such presentation may
be made to the head of the public authority. The record of discussions during
the presentation may become part of the Detailed Project Report (DPR) and
tender file/ project record.
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7, Detailed Project Report (DPR):

7.1 As prescribed in Para 2.4 of the Manual, once the pQect is considered
viable and the competent public authority gives approval, a DPFU Detailed
Estimate should be prepared with due care and accuracy, using latest
technological tools collecting all relevant ground information including
consultation with the field units, wherever applicable.

7.2 Presentation may be made about the DPR before the public authority,

for projects above a threshold value, as decided by Project Executing

Authorities. The presentation may include salient features of the p@ect
including general layout, architectural drawings, broad specifications, cash
flow (over the life of the project), composition of the project team, quality

management plan for the project, important milestones in the project

execution, obligations of the authority and the contractor/ concessionaire
(hereinafter refened to as "contracto/') and possible risks and mitigation

measures. ln the case of very large projects such presentation may be made

to the head of the public authority. The record of discussions during the
presentation shall become part of tender file/project record.

7.3. Wherever consultants are appointed for preparation of DPR, field units

of the public authorities should also be associated with the process. The
inputs from these field units can be useful in proposing best solutions for
design and execution of the work as they are the custodian of legacy data,
which may not be available with the consultants, as they may not be operating

regularly in that geographical region.

7.4. Endeavour may be made to enlarge the base of the 'Schedule of
Rates' published by various organizations to bring a maximum number of
items under its ambit. For non-scheduled items, rates may be finalized by a
committee constituted by the organization concerned/ consultants as the case

maybe.

8. Availability of Land and Statutory Clearances:

8.1 !t is desirable to have 100% of the required land in possession before

award of contract; however, it may not always be possible to have the entire

land due to prevailing circumstances. Also, it may not be prudent to put the
entire process of award of contract on hold for want of the remaining portion

of land, which in the assessment of public authority or the project executing
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authority, could possibly be acquired in a targeted manner after award of the
contract, without affecting progress.

8.2 Minimum necessary encumbrance free land shoutd be available before
award of contract. The minimum may be determined based on the
circumstances of each case or general guidelines, issued by the concerned
authorities. Only such land, non availability of which, will prevent essential
components of work from execution, should be insisted upon.

8.3 Time taken in grant of statutory and other clearances also contributes
to the time and cost of public projects. These clearances are required to
achieve specific objectives like concem for the environment, aviation safety,
preservation of national heritage, conservation of forest and wildlife etc. Public
Authorities/ Project Executing Authorities should plan for obtaining all
necessary clearances quickly and closely monitor the prcgress.

9. Pre-Tender activities:

9.1 Architectural and structural drawings: Architectural and structural
drawings (fit for construction) are among the core requirements for projects.
Finalization of these drawings at the earliest, preferably at the time of
preparation of the cost estimate itself, can help to determine quantities of
various items of the work. Adverse consequences of not preparing these
drawings before invitation of tenderc may manifest in the form of delay in
execution of the work and deviations in quantities of the items of work. Hence,
approved architectural and structural drawings should be available before
invitation of tenderc. Fit for construction (sometimes catled Good for
construction) drawings means the architectural and structurat drawings
approved by the project executing authority as wel! as by the authority
goveming the extant rules/ laws, including byelaws, such as local authorities.

9.2 Pre-Notice lnviting Tender (NlT) Conference: tn complex and
innovative procurement cases or where the procuring entity may not have the
required knowledge to formulate tender provisions, a pre-NlT conference may
help the procuring entity in obtaining inputs from the industry. Such
conferences should be widely publicised so that different potential suppliers
can attend.

9.3 Empanelment of contractors: Public authorities may empanel/ register
contractors of those specific goods and services which are required by them
regularly. Performance of such empanelled contractors should be reviewed
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periodically. The list of registered contractors shall be updated on a regular
basis. The category/ class of contractors may be upgraded/ downgraded or
contractors may be de-listed based on their performance. Empanelment of
contractors shall be done in a fair and equitable manner, preferably online
after giving due publicity. The practice of inviting bids for works tenders only
from empanelled contractors may be confined to tenders up to certain
threshold value, as decided by the project executing authorities.

10. Tender documents:

10.1 The tender document is the fundamental document in the public
procurement process as after award of the contract it becomes part of the
contract agreement. All necessary provisions governing the contract should
be clearly provided in the tender document. Examples are technical
specifications, drawings, commercial terms and conditions including payment

terms, obligations of the procuring entity and the contractor,
timeframe/milestones for execution of the project, tax implications, compliance
framework for statutory and other norms, reporting on progress/quality of the
work, dispute resolution. Provisions/clauses in the tender document should be
clear to avoid differences in interpretation and possible time ovemJn, cost
overrun and quality compromises. Comprehensive survey & soil investigation
report, area grading & mapping of underground facilities, where project is to
be executed, may be made available and made part of tender document.
Model Tender Documents issued by the DoE may be used, with due
customisation.

10.2 In tenders containing General Conditions of Contract (GCC), additional/
special conditions to be incorporated in the tender document, shall be need
based and specific. The GCCs should not be altered and changes, if any, in
conditions of contract should only be made through the Special Conditions of
Contract.

10.3 ldentification of milestones may be done in an optimal and sequential
manner and the same may be stipulated in the tender document along with
enabling provisions.

10.4 Payment terms prescribed in the tender document should be such that
the payment made to contractors at every stage is commensurate to quantum
of work done, subject to any requirements for initial mobilisation.
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10.5 Procuring entities may issue instructions regarding appropriate
delegation of authority for approval of deviations, variations and changes in
the scope of the contract.

10.6 Provision of price variation, wherever considered appropriate, as well
as methodology for calculation of the same shall be clearly stipulated in the
tender document.

1O.7 Quality Assurance Plan (OAP) may be incorporated in the tender
documenU contract. Schedule of visit by various levels of officials shoutd also
form part of the QAP.

10.8 Technical and Financial eligibility Criteria for the bidders are important
in the public procurement process. They shall be clear and fair, having regard
to the specific circumstances of the procurement. Appropriate parameters
should be prescribed in the eligibility criteria for bidders, to enabte selection of
the right type of bidders in public interest, balancing considerations of quality,
time and cost.

10.9 Open online tendering should be the default method to ensure
efficiency of procurement. Public authorities should also keep the experience
criteria broad based so that bidders with experience in similar nature of works
in various sectors can participate.

10.10 Pre-bid conference may be conducted for large value tenders by
Procuring Entities. The Place and time of pre-bid conferences should be
mentioned in the tender document and/ or publicized through the website of
the procuring entity andlor through newspaper publication.

11. Project Management

11.1 The quality of project works significantly depends on supervision and
monitoring. For completion of the projects within the stipulated time and cost
and with specified quality standards, periodical review should be done by
various levels of the officers.

11-2 lnformation Technology (lT) enabled project management systems can
help in improving efficiency, transparency and aid faster decision making in
execution of projects. These systems may be used for maintenance of
records for the progress of work (including hindrance register), variations, etc.,
wherein reasons for delays are also to be captured on real time basis. Such
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systems may be used for capturing progress and quality of work, site records/
photographs/ videos etc. including geo tagging.

11.3 Wherever applicable, the role of the Project Management Consultant
(PMC) should be clearly defined in the contracts. Deployment of the PMC

does not absolve the project executing authority of the responsibility to

supervise the quality and timelines of the project.

11.4 The credentials and deployment schedule of key and other technical
personnel to be engaged by PMC on the work should be taken along with the
bid. During execution, adherence to deployment of key and other technical

personnel as per the schedule of deployment should be ensured.

1 1 .5 Execution of the work shall primarily be the responsibility of the officials

designated with such responsibility. However, for larye contracts senior
officers shall also review the progress and quality of the work at various

stages of construction. To this effect, presentations on the project

performance may be made periodically before the senior officers depending

upon the value of the p@ect and progress of the project vis-d-vis schedule.

Project executing authorities should put in place detailed instructions in this
regard.

11.6 Project executing authorities should put in place a system for capturing
the photographs and videos of important and critical activities of construction.
This may be implemented in projects above a threshold value or, if possible,

in all projects. Such photos/ videos may be uploaded in lT based project
monitoring system to facilitate monitoring the progress and quality of work as
well as assessment of delay in execution of work by stakeholders and senior
management. Apart from this, photographs and videos may serve as
permanent record of the project for posterity in case needed for any
eventuality including litigation or enquiry/investigation.

11.7 Sub-contracting: As per Para 6.1.6 of the Manual, the works contract
may provide for the contractor to get specified works executed from sub-
contractors included in the pre-qualification application or later agreed to by
the Procuring Entity, with a caveat that the responsibility for all sub-contract
work rests with the prime contractor. Sub-contracting may be for specialized
items of work, such as reinforced earth retaining walls, pre-stressing works,
and so on. Procurement of material, hiring of equipment or engagement of
labour will not mean sub-contracting. The total value of subcontracted work
should not exceed the percentage of the contract price specified in the
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contract (say 25%). Sub-contracting by the contractor without the approval of
the Procuring Entity shall be a breach of contract, unless explicitly permitted in
the contract.

11.8 Rejection of Single Bid: lt has become a practice among some
procuring entities to routinely assume that open tenders which result in singte
bids are not acceptable and to go for re-tender as a 'safe' coursie of action.
This is not conect. Re-bidding has costs: firstly the actuat costs of re-
tendering; secondly the delay in execution of the work with consequent delay
in the attainment of the purpose for which the procurement is being done; and
thirdly the possibility that the re-bid may result in a higher bid.

Lack of competition shall not be determined solely on the basis of the
number of Bidders. Even when only one Bid is submitted, the process should
be considered valid provided following conditions are satisfied:

(i) the procurement was satisfactorily advertised and sufficient time
was given for submission of bids;

(ii) the qualification criteria were not unduly restrictive; and

(iii) prices are reasonable in comparison to market values.

11-9 Electronic-Measurement Books(e-MBs): Project executing
authorities should, as earty as possible, implement e-MBs and the same
should be integrated with lT based project monitoring system, being used by
the procuring entities.

11'1O Extension of time for completion of pr{ects: Procuring entity may
put in place a graded authority structure whereby extension of time for
completion of contract, beyond a specified threshold value of contract, may be
granted by the next higher authority.

11.11 Delay in taking timely decisions: Delay in decision making by the
officials of the project executing authority on various changes in the project
scheme arising out of emerging situations during execution of the work is also
one of the contributors to the delay in completion of projects. Sometimes
timely decisions on these changes are so crucial that the next step could only
be taken after addressing the change. Delay in decisions by the project
executing authority can also lead to litigation due to inadequate utilizatior/
idling of resources of the contractor. There is frequenfly a feeting among
officials that indecision is safe while a decision may lead to adverse

Page 9 of 22

G-28011/113/2022-IAB
635416/2022/IAB

1541/1563



consequences for the decision maker. Therefore, there is a need for project
executing authorities to put in place a system of resolution of the issues
coupted with timelines for various levels to take decisions.

11.12 Project executing authorities may review the flow chart of decision
making and remove redundancies for faster decision making. They may also
fix timelines for taking decisions on variations, extra items and changes in

scope and specifications, etc. to avoid delay and litigation arising out of
delayed decisions.

11,13 Awarding of works in stalled contracts: lt is noted that in cases,
where a contractor abandons or stops the work mid-way, either due to
insolvency or a dispute or other reason, engagement of the new contractor
takes considerable time and in the meanwhile public money is locked up in
assets which cannot be utilized, apart from inconvenience and loss of
amenities to the general public due to such half compteted works.
Notwithstanding anything in the GFR or the Manual, procuring entities should
devise methods (including limited/ single tenders) to deal with part completed
contracts, wherever the work is abandoned by the contractor mid-way.
However, for issuance of limited/ single tenders in such cases, at least 2Oo/o,

of work should have been billed by the contractor who has abandoned the
work. Procurement approval of such limited/ single tender should be at the
next higher level or such level as may be prescribed.

12. Delay in payment to the contractors:

12.1 Delay in eligible payments to contractors leads to delay in execution of
projects, cost overuns and disputes. Hence, ad-hoc payments of not tess
than 75o/o of eligible running account bill/ due stage payment, shatt be made
within 10 working days of the submission of the bill. This period of 10 days is
for completion of all processes including prima facie scrutiny and certification
by the engineer in-charge (as declared by procuring entities). The rernaining
payment is also to be made after final checking of the bill within 28 working
days of submission of bill by the contractor. ln case the payment has not been
released within 10 working days as prescribed above, it shall be made as
soon as possible, and after payment a written explanation for the delay shall
be submitted to the next higher authority within three working days.

12.2 Public authorities may put in place a provision for payment of interest in
case of delayed payment of bills by more than 30 working days after
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submission of bill by the contractor. Where interest is to be paid, the rate of
interest should be the rate of interest on General Provident Fund.

12.3 ln case of unwaranted discretionary delays in payments, including
failure to authorise / make ad hoc payments as prescribed in para 12.1above,
responsibility shall be fixed on the concemed officerc. Project executing
authorities should have a system to rnonitor delays in payments and to
identify such unwarranted delays.

12.4 The Final bill should also be paid to the contractor within three months
after completion of work.

12.5 All project executing authorities implementing works contracts involving
aggregate payments of more than Rs.100 crore per annum shatt have an
online system for monitoring of the bills submitted by contractors. Such
system shall have the facility for contractors to track the status of their bilts. lt
shall be mandatory for all contractors' bills to be entered into the system with
date of submission and date of payment. Such system shall be put in place
within one year of issue of these instructions.

13. Engineering, Procurement and Construction (EPC) contracts:

13.1 ln EPC contracts, since primary responsibility to execute the work ties
with the EPC contractor, success of the project also depends upon the quality
of the tender document wherein enough clarity on the broad framework for
execution of the work and the obligations of the contractor needs to be built in.

13-2 Milestones for payment to the contractor should be fixed in a manner
that facilitates smooth cash flow for the contractor as wetl as for progress of
the work. Milestones fixed should avoid excessive front loading or back
loading, i.e., amount of payment should be commensurate with stage-wise
quantum of worU cost incuned. Milestones for payment to the contractor
should also be linked with the deliverables.

13.3 In case of EPC contracts, onty general anangement drawings and
architectural contrcl parameters should be part of the EPC tender document.
ln case of EPC contracts, timelines for submission of drawings by the
contractors and approval thereof by the competent authority should be ctearly
prescribed in the tender document, wherein, damages for non-adherence of
such timelines in this regard may arso be incorporated.
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13.4 EPC contracts shall specify broad technical specifications and key

output parameters. Over-specification of design may lead to increase in cost.

Technica! specifications shall be framed in such a manner to allow sufficient

freedom to the contractor to optimize design. Provisions on the following

should be included in commercial conditions:

(i) Limitation of liability for procuring entity as well as contractor.

(ii) Deviation limits and procedure for change of scope.

(iii) Contract closing timelines and procedure to ensure timely

closing of the contract.

(iv) Performance parameters and liquidated damages for shortfall in
performance.

. (v) Risk rnatrix and responsibilities of the contractor and the

procuring entity.

ln addition, a latent defect period beyond the defect liability period may

be included to protect the procuring entity and public authority interest in case

of any design/ engineering defect after the defect liability period is over,

wherever appropriate.

13.5 To mitigate the risk involved in the methodology proposed by the
contractor, the project executing authority shall either have an in-house
engineering, quality assurance and project management expert or
alternatively hire an experienced engineer to intensively examine the proposal

submitted by the contractor. Project executing authorities are to ensure that
optimal technological solutions are provided by the contractor.

13.6 To ensure quality, regular inspection and quality checks must be
carried out. The Project executing authority shall carry out stage inspections
in manufacturing of critical equipmenU critical activities of the p$ect.

14. Substitution of key personne! during execution of consultancy
contract:

(i) Quality in consultancy contracts is largely dependent upon
deployment and performance of key personnel, during execution
of the contract.
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(ii) The following conditions should be incorporated in Tender
Documents for procurement of Consultancy Services:

a) Substitution of key personnel can be allowed in compelling
or unavoidable situations only and the substitute shall be of
equivalent or higher credentials. Such substitution may
ordinarily be limited to not more than 30% of total key
personnel, subject to equally, or befter, qualffied and

experienced personnel being provided to the satisfaction of
the procuring entity.

b) Replacement of first 1Oo/o of key personnel will be subject
to reduction of remuneration. The remuneration is to be

reduced, s?y, by 5o/o of the remuneration which would have
been paid to the original personnel, from the date of the
replacement till completion of contract.

c) ln case of the next 10o/o replacement, the reduction in
remuneration may be equa! to (say) lOYo (ten per cent) and
for the third 10o/o replacement such reduction may be equa!
to (say) 15o/o (fifteen per cent). ln case such percentages

are not relevant, or for some other practical considerations,
for a particular contract, the procuring entity may formulate
a suitable mechanism following the above logic, which
should be specified in the tender documents.

(iii) Public authorities may make use of lT enabted systems at the
designated place of deployment to ensure presence of key
personnel as per the schedule of deployment.

15. Additional Methods of Procurement:

15.1 Fixed Budget - based Selection (FBS) for consultancy services:

15.1.1 GFRs 2017 provide three methods for selection/evaluation of
consultancy proposals viz. Quality and Cost Based Setection (QCBS), Least
Cost System (LCS) and Single Source Setection (SSS). The Fixed Budget-
based Selection (FBS) method is hereby also allowed for selection of
eonsuhants- Under this method, cost of the consulting services shatt be
specified as a fixed budget in the tender document itself. FBS may be used
when:
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(i) the type of consulting service required is simple and/or repetitive
and can be precisely defined; and

(ii) the budget can be reasonably estimated and set based on
credible cost estimates and/ or previous selections which have
been successfully executed; and

(iii) the budget is sufficient for the consultant to perform the
assignment.

15.1.2 Under FBS, the selection of the consultant shall be made by one of the
following two methods:-

(i) By a competitive selection process, based only on quality, using
specific marking criteria for quality in the manner indicated in
Rule 192(i) of the GFR. The proposal with the highest technicat
score that meets the fixed budget requirement shall be
considered for placement of contract.

(ii) ln cases of repetitive or multiple assignments, by empanelling
suitable consultants, through an open advertised process with
specified quality criteria. Thereafter, selection of a specific
consultant for a specific assignment from such panel shall be
based on overall considerations of public interest including
timeliness, practicabil:ty, number of other assignments already
given to that consultant in the past, etc. ln such cases the
budget for each assignment shall also be fixed by the procuring
entity.

15.2 Quality-cum-Cost based Setection (aCBS) for Works and Non-
Gonsultancy Seryices:-

15.2.1 Procuring entities are hereby allowed to use QCBS for procurement of
works and non-consultancy services in the following cases:

(i) where the procurement has been declared to be a Quality
Oriented Procurement (OOP) by the competent authority or

(ii) for procurement of Non-Consulting Services, where estimated
value of procurement (including all taxes and option clause)
does not exceed Rs 10 crore.
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Note: ln cases where estimated value was /ess than Rs 10
crore, but on tendering, following QCBS process, it is proposed
to place contract for more than Rs 10 crore, the fottowing
procedure shall be adopted:

(a) ln case the difference between estimated value ( inctuding
faxes etc as above) and value of the proposed contract
(including taxes efc) rs /ess than 10% of the estimated value,
there will be no bar on placement of contract.

(b) ln all other caseq the procurement process is fo be scrapped
and restarted either as QOP or on non eCBS basis.

The principles of QCBS shall be as provided in Rule 192(i), (ii) and (iii)
of the GFR. However, the maximum weight of the non-financial parameters
shall in no case exceed 30o/o.

15.2.2 The Competent Authority for allowing QCBS shall be as follows:-

(i) For declaring a procurement as eOp:

a) where the procuring entity/ project executing authority is
covered by Rule 1 of GFR, the secretary of the Ministry/
Department, to which the procuring entity belongs.

b) where the procuring entity is a CpSE, the Board of Directors
of the CPSE.

(ii) For Non-consulting Services not exceeding Rs.10 crore in value:

a) where the procuring entity is covered by Rule 1 of GFR, by
the officer or authority two tevels above the officer/ authority
competent to finalize the particular procurement, or the
Secretary of the Ministry/ Department whichever is lower.

b) Where the procuring entity is a CPSE, the authority or officer
two levels above the officer competent to finalize the
particular procurement, or the Board of Directors of the
CPSE whichever is Iower.

15.2-3ln all cases of QOP, a Special Technical Committee (STC) shall be
constituted with the following composition:-
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(i) Two or more persons who have expert knowledge and/or long
experience relevant to the procurement in question;

(ii) One or more persons with extensive experience in handling
public projects and/or public finance in the Govemment or
State/Central Public Sector;

(iii) One or more persons with experience in financial managemenU
fi na ncia I ad min istratio n/a ud iUaccounta ncy;

(iv) Not more than one member representing the procuring entity
who may inter alia provide administrative support to the
Committee.

(v) Any person who is a member of the STC shall not associate
himself in any manner with any bidder for the procurement

concerned.

(vi) The persons referred to in sub paras (i) to (iii) shall be persons

not working under the Competent Authority specified in para

15.2.2 and shall not belong to any organization under the control
of, or receiving funding from, the procuring entity or the Ministry/
Department to which such procuring entity belongs.

15.2.4The names of members of the Special Technical Committee shall be
decided either by the Competent Authority specified in para 15,2.2 above or
by any other authority to whom such power is delegated by the competent
authority; however, powers shall not be delegated to the officer or authority
competent to finalize the particular procurement. Sitting fee may be paid to
the members of the STC. lncidental costs including travel shall be paid by the
procuring entity.

15.2.5 The STC shall make specific recommendations on the following
matters:-

(i) The weight to be given to non-financial parameters (not

exceeding 30%).

(ii) The specific quality/ technical parameters, their weights, their
scoring methodology, the minimum qualification score etc. and
other relevant criteria necessary for ensuring fair and

transparent quality/ technical evaluation of the bids.
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The recommendations of the STC shall be followed except where there
are special grounds in public interest for deviating from them. However, every
case of deviation from the recommendations of the STC shall require approval
of the Competent Authority specified in para 15.2.2(i) above who approved
the declaration of the procurement as QOP.

15.2.6|n respect of QCBS for Non-Consultancy Services not exceeding Rs.10
crore, a Technical Committee shall be constituted to carry out functions
mentioned in para 15.2.5 in lieu of the STC. The composition of the Technicat
Committee shall follow the provisions of para 15.2.3 (i) to (v). The proviiions
of 15.2.3 (vi) shall however not be applicabre in such cases.

15.2.7 Grounds for Declaring a Procurement to be Quality Oriented
Procurement: A procurement should be declared as a QOP only if there is
enough justification in terms of value addition or enhancement of delivery or
paramount importance of quality. Reasons for not adopting two cove rl pre-
qualification-based/ least cost system shall be documented.

15.2.8 Tender Documents - Fixing/ Selection of the Evatuatior/ Quatification
Criteria

(i) To ensure quality, some of the criteria used in marking may be
made mandatory and if a bidder does not meet those, then bids
shall not be evaluated further.

(ii) Weightage may also be given for timety comptetion of past
projects of similar nature by the bidder.

(iii) ln all cases of QOP, a pre-bid meeting shall be held in which the
technical criteria including the marking scheme shal be
discussed with the potential bidders. lf any changes in the
criteria are necessitated by such consultation, such changes
shall require the recommendation of the STC. ln Non-
Consultancy Services, pre-bid meetings may be hetd at the
discretion of the public authority.

15.2.9 Fixing of Scoring/ Marking Criteria:

(i) The scoring should not be a variable that relies on the subjective
opinion of the evaluating panel. The rnarking scheme should
enable achievement of almost simitar scores irrespective of the
persons/ experts being involved in the evaluation process. When

Page L7 of 22

G-28011/113/2022-IAB
635416/2022/IAB

1549/1563



(ii)

(iii)

the outcomes are consistent for the available information, the

QCBS parameters are more reliable. Unambiguous description

and criteria help to avoid grey areas so as to ensure that there is
only one possible s@re for the item. As far as possible, the
criteria should be so specific and clear that bidders can self-

mark their own bids.

It is better to specify minimum marks for meeting the qualifying

criteria specified.

Examples of fixed quality parameters that ought not to be

considered for relative scoring include organizations' ISO/

standards' accreditation, etc. These are required to establish the
credentials of the service provider but cannot be used for
relative comparison between various bidders.

Bidders should be asked to produce certificates for the past

performance. A format may be given in the tender itself outlining

the contract details, completion, sustainability of service etc and

bidders may be asked to fill it and give evidence to that effect.

Bidders may be asked to submit a detailed presentation on their
proposals in the form of soft copy along with the bid so as to
facilitate better understanding of their proposal and to ensure

commitment.

Besides the Bill of Quantity (BOQ) output criteria for payment,

Key Performance lndicators (KPls) may be specified with

minimum achievement levels for payment so as to ensure
quality compliance.

(iv)

(v)

(vi)

15.2.10 Evaluation of QCBS BrUs: For evaluation, a suitable committee shall

be constituted. However, members of the STC shall not be involved.

15.2.11Joint ventures in QCBS:

(i) ln conventional tenders, some bidders adopt "name borowing"

and Joint Ventures (JV) often do not function in letter and spirit.

This results in lack of quality and accountability. JVs often end in
one-sided participation, diluting the essence of the tender
evaluation during its performance. Since quality is given

weightage in the evaluation itsell in QCBS procurement, it is

Page t8 of 22

G-28011/113/2022-IAB
635416/2022/IAB

1550/1563



even more important to guard against such tendencies.
Therefore, Joint ventures may be avoided in ecBS
procurements as far as possible. Joint ventures could, however,
become necessary in high technology or innovative projects
where a single entity may not be abre to execute the work alone.

(ii) lf JVs are allowed, adequate safeguards should be provided.
since weightage for quality/ experience influences the award
itself, measures should be taken to ensure that all the JV
partners are present and deliver seruices all through the contract
period. An lmplementation Board with participation of all JV
partners may be provided for wherein the project Manager from
the procuring entity shall atso be allowed audience when
required. Meeting of JV partners with the project executing
authority for quarterly progress review may be made as a
criterion linked to achievement of key dates or even payment.

16. Arbitration and dispute resolution:

16.1 During operation of the contracts, issues and disputes arising due to
lack of clarity in the contract become the root cause for litigation. Litigation
has adverse implications on the timelines and overall cost of the project.
Before resorting to arbitration/ litigation, the parties may opt for mutual
discussion, mediation, and conciliation for tho resolution of disputes.

16.2 Arbitration/ Court awards should be critically reviewed. ln cases where
there is a decision against GovernmenUPublic Sector Enterprise (pSE), the
decision to appeal should not be taken in a routine manner but only when the
case genuinely merits going for the appeat and there are high chances of
winning in the courU higher court. There is a perception that such appeals etc.
are sornetimes resorted to postpone the prcblem and defer personal
accountability. Casual appealing in arbitration/court cases has resulted in
payment of heavy damages/ compensation/ additional interest cost, thereby
causing more harm to the exchequer, in addition to tamishing the image of the
Government.

16.3 The procuring entity should monitor the success rate of appeating
against arloitration awards. There should be a clear delegation to empower
officials to accept arbitration/ court orders. A special board/committee may be
set up to review the case before an appeal is filed against an order.
ArbitrationlCourt awards should not be routinely appealed without due
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application of mind on all facts and circumstances including realistic

probability of suocess. The Board/Committee or other authority deciding on

the matter shall clarify that it has considered both legal merits and the

practical chances of success and after considering the cost of, and arising

through, litigation/appeal/further litigation as the case may be, it is satisfied

that such litigation lappeallfurther litigation cost is likely to be financially

beneficial compared to accepting the arbitration/court award.

16.4 Statistics have shown that in cases where the arbitration award is

challenged, a large majority of cases are decided in favour of the contractor.

ln such cases, the amount becomes payable with interest, at a rate which is

often far higher than the Government's cost of funds. This results in huge

financial losses to the Govemment. Hence, in aggregate, it is in public interest

to take the risk of paying a substantia! part of the award amount subject to the

result of the litigation, even if in some rare cases of insolvency etc. recovery of

the amount in case of success may become difficult. lnstructions have been

issued in this matter in the past but have not been fully complied with. The

GFRs have now been amended accordingly.

1O.S All pnrcuring entities and public authorities are required to comply with

Rule Z27Aof GFRs. The only circumstances in which such payment need not

be made is where the contractor declines, or is unable, to provide the

requisite Bank Guarantee and /or fails to open escrow account as required.

Persons responsible for not adhering to the Rule 227A of the GFRs are liable

to be held personally accountable for the additional interest arising, in the

event of the final court order going against the procuring entity.

17. Aligning the interest of stakeholders

17.1 The incentive structure for all the key stakeholders of public

procurement ought to be such that the system itself will ensure timely delivery

of the projects/works in a qualitative manner within approved cost. A balanced

framework and work culture, where risks and rewards are properly shared

amongst stakeholders and timely completion of quality pQects is the common

goal, can be the bedrock of efficient project managernent. An incentive

structure, which may include pecuniary as well as non-pecuniary aspects

(including public recognition), linked with measurable parameters of
outcome/output, can help align the interests of stakeholders. An ethics-based

regime, wherein integrity of all the stakeholders is nurtured, can help increase

efficiency in all aspects of project management.
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17.2 Public authorities may devise strategies to provide incentives to

contractors/ concessionaires/ consultants/ architects/ other stakeholders by
various means, including bonus, better rating and recognition for early/ timely
and quality completion of projects. Similar strategies may be devised for
recognition of engineers/ officers/ other team members for early/ timely and
quality completion of the projects. The practice of mentioning the names of
contractor and the project in-charge publicly at work sites may be

implemented. Such recognition may be in a form which has long shelf life so

as to associate the contractor and project in-charge with the life of the project.

17.3 "Coming together is a beginning; keeping together is progress; working

together is success." lt is an accepted fact that the success of any project is
dependent on a well-co-ordinated team working towards a common goal. For

successful execution of any project within specified time, cost and quality, the
interest of all the stakeholders needs to be aligned. Coordinated efforts of all

stakeholders such as contractors, consultants, public authority and project

executing authority and public representatives will bring about the best
possible outcome. .,

ts".9
(Kanwalpreet)

Director (Procurement Policy)
Tel.: 23093811

E-mail: kanwal. irss@gov. in
To

(i) Secretaries to All Central Government Ministries/ Depaitments
(ii) Secretary, Department of Public Enterprises with a request for

reiterating these instructions to all Central Public Sector Enterprises

Copv to:

(i) Cabinet Secretary
(ii) Secretary, Central Vigilance Commission.
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