ITEM NO. 03 (A-72)

1. Name of subject/project:
Augmentation of Sewerage in area bounded by Aliganj and Jor Bagh upto Lodhi Road and Maharishi Raman Marg.  -  Preliminary estimate thereof.

2. Name of Department concerned:
Civil Engg, Department-I (PH-circle).

3. Brief history of the subject/project:-
The existing sewerage system of NDMC area which was laid prior to independence  has outlived its life and is grossly in adequate to cater to the present day demand as well as the future needs. In order to augment the capacity to meet  the current requirement as well as with the projected demand for t he next 30 –40 years the scheme is proposed to be laid within the colony of Jor Bagh, Aliganj and the adjoining area of  Lodi Road. Initially it was proposed to be taken up with the conventional method with open cut and cover and a scheme was approved in 2001 by the Council. Thereafter on account of VVIP area and limited permissions for cutting being allowed by the police authorities the same was reviewed in 2005 and it was decided to lay the new lines with trenchless technology with micro-tunneling and consultant for the same has already been retained by NDMC

After the conceptual drawings/design taken for adoption, the scheme was again reviewed in 2006 when it was found that since some of the lines proposed to be laid are in the lanes and bye-lanes of Jor Bagh/Aliganj area, accordingly it was decided that police authorities be approached for accord of approval in principle for taking up the work in conventional method so as to curtail the capital cost as the lines to be laid through micro-tunneling is almost 5 to 6  times costlier than the conventional open cut and cover method.

The police authorities were approached and with rigorous persuasion the traffic authorities finally agreed in principle and accorded part permission for executing the scheme in conventional open cut and cover method for a length of 1656 mtrs. approximately and 752 mtrs.   by micro-tunneling of the line falling on Lodi Road and in front of Indian Habitat Centre. 

Keeping in view of the approval in principle accorded by the police authorities the preliminary estimate for taking up the work in two phases i.e. by open cut and cover method as well as through micro-tunneling method of trenchless technology has been framed for a total cost of Rs. 9,94,39,000/ for taking up the work separately. The work of micro-tunneling shall be taken up through the consultant M/s. TTI Consulting Engineers alongwith other proposals under phase-II.

4. Detailed proposal on the subject/project:

The preliminary estimate has been framed on the basis of the rates of similar work of trenchless technology submitted by the consultant  M/s. TTI Consulting Engineers and for conventional method based on DSR 2002 + 53% cost index as applicable .
5. Budget Provision:

Budget provision exists vide item no. D.2.17.11.B .109.7  on p102 for Rs. 2.00 lacs for the current year. However, additional funds are sought in B.E. 2008-09 when the scheme shall be taken up actually on ground.
6. Implementation schedule with lines for each stage including processing:  

Approvals of P.E.
Under consideration by Council
as  per this agendum above for
accord of A/A & E/ S 

Preparation and approval of DE
6 weeks from the approval of P.E. by Council for phase-I.

Preparation and approval of NIT

6 weeks

Call of tender and award

3 months

Execution of work


18 months

7. Comments of the Finance Department on the Subject:
The Finance has concurred in the proposal vide U.O. No. 17 dated 21.1.08 while concurring they have also observed that “the department has been directed to ensure that necessary police permission is obtained in due time so that the work can be executed smoothly without any hindrance on this account and the fate of this work could not be like the similar work awarded in the past wherein NDMC had to pay arbitration award in favour of contractor, because of non-receipt of road cut permission”.

8. Comments of the Deptt. on comments of Finance Deptt:
The observations raised above has already been taken care since the approval in principle has already been obtained from traffic police authorities. 

However, necessary permissions for taking up the work in phased manner shall be obtained from time to time at the time of actual execution for which they have already consented too.

      9.
Legal implication of the subject/project:    Nil

10. Details of previous council reso. existing law of Parliament and   Assembly on the subject:
The earlier scheme to be taken up with conventional system already stands approved by the Council vide reso. no. OM 3(II) dated 26.12/01 for an amount of Rs. 1,40,35,000/-.

11. Comments of the Law Department on the subject/Project:
Nil

12. Comments on the comments of the Law Department:

Nil

13.  Recommendations:
Preliminary estimate amounting  to Rs.9,94,39,000/- before the Council for accord of A/A & E/S as well as  taking up the  work of  “Augmentation of Sewerage in area bounded by Aliganj and Jor Bagh upto Lodhi Road and Maharishi Raman Marg” separately for micro-tunneling as sell as conventional method. 
COUNCIL’S DECISION

Resolved by the Council that administrative approval and expenditure sanction is accorded to the preliminary estimate amounting  to Rs.9,94,39,000/-, for the work of  “Augmentation of Sewerage in area bounded by Aliganj and Jor Bagh upto Lodhi Road and Maharishi Raman Marg” , subject to a certificate to be given by the department that the estimated cost of the project is as per CPWD yardsticks.

