ITEM NO. 06 (A-139)
1.
Name of the subject/project

Sub:
Construction of Subways/ Footover Bridges & underpasses in NDMC: Project Report

2.
Name of the Department


Civil Engineering Department, RIP Division

3.
Brief history of the subject/project & detailed proposal of the subject/ project

a) The proposal for construction of footover bridges in NDMC Area at following locations was approved by the Council vide Agenda Item No. 03(A-20) dated 21 May’08.

Footover bridges  

· Africa Avenue 

· Mother Teresa Crescent 

Subways /Underpassses

· Mandir Marg

· Shahjahan Road 

· Park street 

· B.K.S. Marg

· Shantipath

b) The subway at Park Street was changed to FOB after approval of competent authority due to extra high tension underground Electrical cables of DTL feeding important NDMC substations. 

c) M/s Delhi Integrated Multi-modal Transit System was engaged as the Turnkey consultants for construction of Footover Bridges/ Subways/ Underpasses in NDMC Area vide Council Resolution No. 17 (A-58) dated 19 Dec.’07 & 03(A-40) dated 20 Aug.’08.

d) M/s Delhi Integrated Multi-modal Transit System has carried out a detailed survey of all proposed seven locations.  Based on the survey carried out a detailed presentation was made by M/s DIMTS indicating the studies carried out at all the locations and type of grade separator at these locations based on present volume of traffic vis-à-vis volume of pedestrians.  

e) The subway at Shahajahan Road would be taken up after the Commonwealth Games-2010 due to non-clearance of traffic diversion plan by Traffic Police. 

f) It has also been decided that the underpass at BKS Marg be taken up only after the Commonwealth Games-2010 as final picture about requirement of underpass and its feasibility will emerge only thereafter as several works were going on BKS Marg viz construction of DMRC underground Airport Experess Line, Multilevel parking near Police Station, Redevelopment of Hanuman Mandir Vatika and parking by Gurudwara Bangla Sahib.  

g) The works have commenced for Footover Bridges at Africa Avenue, Park Street, Mother Teresa Crescent, subway at Mandir Marg & Underpass at Shantipath as per terms & conditions of Turnkey Consultancy Agreement.

h) The work of underpass at Shanti Path was held up on account of       non-issue of NOC by Railways.  In this connection a meeting was held by Hon’ble Chief Minister on 29 Oct.’09 in which General Manager, Northern Railway was also present and it was decided that NOC would be issued by Railways so that the work on this facility can commence on priority.

i) All these grade separators are proposed to be completed by Sep.’10.

j) Keeping in view the resolution of Council M/s DIMTS has prepared a project report for grade separators in NDMC area (Circulated in a separate booklet).  The project report covers the details of Engineering surveys & investigations, engineering designs, traffic studies, project cost, construction methodology, cost estimate  & project schedule.  The cost of the project works out 75 Crores. which includes the cost of relocation of various utilities and 3rd Party Quality Assurance 

k) The Project Report is based on conceptual plans approved by Competent Authority based on recommendations of Empowered Committee meeting held on 05 Nov.’08 & 14 Jan.’09 (Annexure ‘A’ & Annexure ‘B’ See pages 106 - 113).  The details of subway like type of material and their finishes, roof details/ finishes, development of area around Footover Bridge, methodology for construction and traffic plan during construction of Footover Bridges was decided based on the recommendations of sub-committee comprising of CE(C)-I, CE(E)-II, ACE(C), Chief Architect & EE(RIP).

l) It is proposed to place Project Report before council for approval.

5.
Financial implications of the proposed project/subject

The financial implications of the project works out to Rs.75 Crores.

6.
Implementation schedule with timeliness for each stage including internal processing

The grade separators are proposed to be completed before 30 Sep.’10 except Shahjahan Road & BKS Marg.  The detailed timelines are given in the project Report.

7.
Comments of the finance department on the subject

The Finance Deptt. vide diary No.2961/Finance Deptt. dated 06 Jan.’10 has concurred the proposal & finance department has seen the agenda vide No. R-4733/PS/FA/10 dated 08 Jan.’10.
8.
Comments of the department on comments of Finance Department


No comments in view of concurrence of Finance Department.

9.
Legal Implications of the subject/project

Nil

10.
Details of previous council Resolution existing law of Parliament and Assembly on the subject

(a) 11(A-13) dated 26 Aug.’05.
(b) 17(A-58) dated 19 Dec.’07.
(c) 03(A-20) dated 21 May’08.
(d) 03(A-40) daet5d 20 Aug.’08.
11.
Comments of Law Department on the subject

No comments

12.
Comments of the department on the comments of the Law Department


No comments

13.
Certification by the department that all central vigilance commission (CVC) guidelines have been followed while processing the case

Certified that all necessary CVC guidelines have been followed while processing the case. 

14.
Recommendations


The case is placed before the Council for consideration and accord of approval of Project Report including Administrative Approval & Expenditure Sanction for Rs. 75 crores for the work of “Construction of Subways/ Footover Bridges & Underpasses in NDMC Area” & to initiate further action in the matter in anticipation of confirmation of minutes of Council meeting.
COUNCIL’S DECISION
Resolved by the Council to accord approval to the Project Report, including Administrative Approval & Expenditure Sanction for Rs.75 crores, for the work of “Construction of Subways/Footover Bridges & Underpasses in NDMC Area”.

It was further resolved that further action may be taken by the Department in anticipation of confirmation of the Minutes by the Council.

