ITEM NO. 13 (A-123)
1. Name of the Subject/Project  

Construction of NDCC Phase-II  (S.H: Balance Work for  Rectification, Finishing, Plumbing/Sanitary and fire Suppression Work). (Extra Items statement No. 7.).

2. Name of the Department /Departments concerned

Civil Engineering Department /C-VI Division

3. Brief history of the Subject/Project

New Delhi City Centre was proposed during 1970-71 . Committee approved Preliminary Estimate amounting to Rs. 61,59,68,000/- during 1992 & same was revised to Rs. 103.21 crores vide resolution no. 8(A-9) dt. 17.05.06. The work of main building was awarded to M/s  NBCC Ltd. for Rs. 23,80,81,978.00/- . NBCC abandoned the work during 2001  & the contract was rescinded. The left out  work  on risk & cost of M/s NBCC &  proposed finishing work, was awarded to M/s Ahluwalia Contracts India Ltd. for Rs. 26.90 crores, vide resolution no. 8(A-9) dt. 17.05.06, work is still in progress and nearing completion.

4. Detailed proposal on the Subject/Project

During the progress of work certain Extra Items have cropped up which were considered necessary by Architect  Consultant for successful completion of the Project and were got accordingly executed after obtaining the approval in principle of the competent authority. Till now 6 number of extra items statement have been approved by the various officials under their designated power as per details below :-

 I.
Extra Items statement No. 1 for Rs.8522/-
   Apprd. By EE(C-VI)

II.
Extra Items statement No. 2 for Rs.27,900/-
   Apprd. By SE(C-I)/

                                                                                                    Project Leader

III.
Extra Items statement No. 3 for Rs.97,020/-
   Apprd. By CE(C-II)

IV.
Extra Items statement No. 4 for Rs.1,30,437.40/- Apprd. By E-in-C

V.
Extra Items statement No. 5 for Rs.8,97,783.90   Apprd. By Chairperson

VI.
Extra Items statement No. 6 for Rs.14,58,396/-    Apprd. By Chairperson

Instant case pertains to extra items statement no. 7 carrying 51 no. items which has been processed by division office  with endorsement of Architect Consultant and checked by Planning Office vide NP/23 for an amount of Rs. 1,21,72,210/-.

5. Financial implications of the proposed Project/Subject

Rs. 1,21,72,210/- 

6. Implementation schedule with timelines for each stage including internal processing.

Extra Items involved have already been executed.

7. Comments of the Finance Department on the subject with diary no. & date

“Subject to correctness of information  brought on record, Project Leader may further process the case for obtaining approval of competent authority. “ vide Diary No.  271/ dt. 03.02.09 at NP/24.

8. Comments of the Department on comments of Finance Department

It is certified that  :-  Data and Computation in Extra Item Statement No. 7 are correct. 

9. Legal implication of the subject/project : Nil.    

10. Details of previous Council Resolutions, existing law of Parliament and     

         Assembly on the subject :          

        Resolution no. 8(A-9) dt. 17.05.06 

11. Comments of the Law department on the subject/project : Nil.    

12.  Comments of the Department on the comments of Law Department.

Nil.

13. Certification by the Department that all Central Vigilance Commission (CVC) guidelines have been followed while processing the case.

            All CVC guideline have been followed.

14.     Recommendation

It is recommended to accord the approval of council for Extra Item statement no. 07 amounting to Rs. 1,21,72,210/-

It was also recommended that further action in the matter be taken in anticipation of confirmation of the Minutes by the Council.
15. Draft Resolution.

Resolved by the Council for accord of approval of extra item statement no. 07    amounting to Rs. 1,21,72,210/-. (Rs. One Crore Twenty One Lac Seventy Two    Thousand Two Hundred and Ten only.).
It was also resolved that further action in the matter be taken in anticipation of confirmation of the Minutes by the Council.
COUNCIL’S DECISION
Resolved by the Council to accord approval for extra item statement no. 07 amounting to Rs.1,21,72,210/-.
It was also resolved that further action in the matter be taken in anticipation of confirmation of the Minutes by the Council.
