ITEM NO. 03 (A-122)
1.
Name of the subject/project

Sub:
Streetscaping of Roads in NDMC Area

SH:
Streetscaping of Subramaniam Bharti Marg

2.
Name of the Department


Civil Engineering Department, CP Project Division.

3.
Brief history of the subject/project

(a) During the meeting held by Chief Secretary, Govt. of Delhi regarding Transport Plan of CWG-2010 on 20 Jan.’09 a decision was taken to take up Subramaniam Bharti Marg for streetscaping as the road would be used for park and ride facilities for spectators coming to National Stadium.

(b) The Preliminary Estimate was approved by the Council vide Agenda Item No. 09(A-79) dated 30 Sep.’09 for Rs. 2,62,00,000/-.

(c) The tenders for Civil and Electrical Works were opened on 22 Sep.’09 through e-tendering system.  Two eligible tenders were received the details of which are as follows:-

	S. No.
	Name
	Estimated Cost
	Tendered Amount
	Rates Quoted
	Remarks

	1.
	M/s K.B.G. Engineers
	Rs.2,32,01,533/-
	Rs.3,18,53,631/-
	37.29% above
	lowest

	2.
	M/s Satish Chand Rajesh (P) Ltd. 
	-do-
	Rs.3,62,16,220/-
	56.09% above
	


(d) M/s KBG Engineers was the lowest bidder at 37.29% above the Estimated Cost of Rs.2,32,01,533/- against the justification 12.52% above the Estimated Cost with the tendered amount of Rs.3,18,53,631/-.  Since the rates quoted by the lowest bidder were found to be on higher side so after approval by the Competent Authority the negotiation was conducted with the lowest bidder through Negotiation Committee.  After offering a rebate of 7% on his earlier quoted rates the negotiated offer worked out to 27.60% above the Estimated Cost with the tender amount of Rs.2,96,23,877/-.  Since there was a still difference of more than 10% between the negotiated rates and the justified rates as such tender was recalled after approval by the competent authority. 
(e) The tenders in second call were opened on 06 Nov.’09 through e-tendering system & two eligible tenders were received the details of which are as follows:
	S. No.
	Name
	Estimated Cost
	Tendered Amount
	Rates Quoted
	Remarks

	1.
	M/s MV Omni Projects (India) Ltd.
	Rs.2,32,01,533/-
	Rs.2,53,63,025/-
	9.32% above
	lowest

	2.
	M/s Raghav Engineers
	-do-
	Rs.2,84,98,982/-
	22.83% above
	


(f) M/s MV Omni Projects (India) Ltd is the lowest bidder at 9.32% above the Estimated Cost of Rs.2,32,01,533/- against the justification 12.52% above the Estimated Cost with the tendered amount of Rs.2,53,63,025/-.
(g) The rates quoted by the lowest bidder after scrutiny by Planning have been found to be reasonable and recommended for acceptance by the Competent Authority.
(h) The Finance Department has concurred the proposal for award of work to the lowest bidder i.e. MV Omni Projects (I) Ltd.  
(i) Empowered Committee during its meeting on 10 Dec.’09 after detailed deliberations decided that the case be placed before the Council for accord of approval for acceptance of lowest offer of      M/s MV Omni Projects (India) Ltd.
(j) The validity of tender is upto 03 Feb.’10.
4.
Detailed Proposal on the subject/ project

(a) Subramaniam Bharti marg

· Length of Road 

:
1945 M
· Width of Carriageway
:
15.10 – 17.50 M
· Right of Way 

:
26.10 – 36.50 M
(b) Provision of Pedestrian based facilities & bus bays for pick up and drop facilities, table top crossings, bollards, bell mouths & improvement of footpath etc.

(c) Green buffer to be created between kerbstone & walkway. 

(d) Improvement of area around Bus ‘Q’ shelters with comfort zones for pedestrians to be created wherever feasible.

(e) Improvement of traffic islands, channelizers, taxi stands, service roads, police booths, public conveniences etc.

(f) Laying of irrigation system comprising of storage tank, pipelines etc.

(g) Electrical works like Cables of different sizes, Poles & Pole lights & fittings, Feeder pillars etc.

5.
Financial implications of the proposed project/subject

The financial implications of the proposal works out to Rs.2,53,63,025/-.

6.
Implementation schedule with timeliness for each stage including internal processing

The schedule time for completion of project is eight months after award of work.

7.
Comments of the finance department on the subject

The Finance Deptt. vide diary No.2623/Finance/R-Civil dated 20 Nov.’09 has concurred the proposal & vide no. 4445/PS/FA/D/2009 dated 10 Dec.’09 has seen the agenda.

8.
Comments of the department on comments of Finance Department


No comments in view of concurrence by Finance.

9.
Legal Implications of the subject/project

Nil

10.
Details of previous council Resolution existing law of Parliament and Assembly on the subject

Administrative Approval & Expenditure Sanction for Rs. 2,62,00,000/- was accorded by Council item No. 09(A-79) dated 30 Sep.’09.

11.
Comments of Law Department on the subject


No comments.

12.
Comments of the department on the comments of the Law Department


No comments 
  
13.
Certification by the department that all central vigilance commission (CVC) guidelines have been followed while processing the case

Certified that all necessary CVC guidelines have been followed during tendering.

14.
Recommendations


The case is placed before the Council for consideration and

(a) Accord of approval to award the work to M/s MV Omni Projects (India) Ltd. @ 9.32% above the estimated cost of Rs.2,32,01,533/- against the justification of 12.52% above Estimated Cost with a tendered amount of Rs.2,53,63,025/- including approval for rejection of tender in first call for the work of “Streetscaping of Subramaniam Bharti Marg”.  
(b) To initiate further action in anticipation of confirmation of Minutes of the Council Meeting. 

COUNCIL’S DECISION

