ITEM NO. 03 (A-119)
1.
Name of the subject/project:

Sub.:
S/R of Roads in NDMC Area

SH:
Improvement to footpath at Akbar Road & Safdarjung Road
2.
Name of the Department/departments concerned


Civil Engineering Department, Road Division-II

3.
Brief history of subject/project

(a) The footpaths of Akbar Road & Safdarjung Road were constructed in 1986-87.  Being very important roads these are visited by VIPs frequently.  The footpaths are not in a presentable state & need immediate improvement in view of importance of these roads.  Due to frequent cuts made by various service providers the condition of footpath has further deteriorated.  

(b) Accordingly The Preliminary Estimate was approved by the Council vide Agenda Resolution No. 05(A-91) dated 31 Dec.’08 for Rs.2,25,47,800/-.
(c) The tenders were received on 24 Feb.’09 through e-tendering system.  Three bids of M/s Bipin Kumar, M/s Swastic Construction Co. & M/s Puja Construction Co. were received.  At the time of opening of technical bid it came to notice that one of the condition of eligibility criteria i.e. clause No. 2 of form-6 has been left to be deleted in the uploaded NIT.  So financial bids were not opened and after approval by Competent Authority bids were invited again by extending the date by issue of corrigendum based on advise of Planning & Finance.

(d) The tenders were opened on 11 Sep’09 through e-tendering system & seven eligible tenders were received the details of which are as follows.  
	S. No.
	Name
	Estimated Cost
	Tendered Amount
	Rate Quoted
	Remarks

	1.
	M/s Krishan Murari Sharma & sons
	Rs.2,18,35,336/-
	Rs.3,33,85,569/-
	52.90% above
	

	2.
	M/s Bipin Kumar
	-do-
	Rs.2,83,95,904/-
	30.05% above
	

	3.
	M/s Devender Singh
	-do-
	Rs.2,98,97,826/-
	36.92% above
	

	4.
	M/s Raghav Engineers
	-do-
	Rs.3,32,62,776/-
	52.33% above
	

	5.
	M/s K.B.G. Engineers
	-do-
	Rs.3,31,86,981/-
	51.99% above
	

	6.
	M/s Puja Construction Co.
	-do-
	Rs.2,60,44,229/-
	19.28%

above
	Lowest

	7.
	M/s Sat Narain
	-do-
	Rs.3,35,47,969/-
	53.64% above
	


(e) M/s Puja Construction Co is the lowest bidder at 19.28% above the Estimated Cost of Rs.2,18,35,336/- against the justification 28.91% above the Estimated Cost with the tendered amount of Rs.2,60,44,229/-.
(f) The rates quoted by the lowest bidder after scrutiny by Planning have been found to be reasonable and recommended for acceptance.
(g) The Finance Department has concurred the proposal for award of work to the lowest bidder.  
(h) The validity of tender is upto 08 Dec.’09.
4.
Detailed Proposal on the subject/project

(a)
40 mm thick machine cut Red & White sandstone with precast concrete kerb stone on Safdarjung Road & red stone kerb stone on Akbar Road.

(b)
Bellmouths, Bollards, Cobble Stone approaches to the footpath etc.

5.
Financial implications of the proposed subject/project:

The financial implications of the proposal works out to 2,60,44,229

6.
Implementation schedule with timelines for each stage including internal proceeding



The schedule time for completion of work is ten months after award of work.

7.

Comments of the Finance Department on the subject with diary no. & date.

Finance Department vide diary No. FA-2433/R-CE(C) dated 23 Oct.’09 has concurred the proposal & finance department has seen the agenda vide No.4189/PS/FA/D/2009 dated 13 Nov.’09.

8.
Comments of the Department on comments of Finance Department.


No comments in view of concurrence by Finance Department.

9.
Legal Implications of the subject/project


NIL.

10.
Details of previous Council Resolutions, existing Law of Parliament and Assembly on the subject:

Administrative Approval & Expenditure Sanction for 2,25,47,800/- was accorded vide Resolution No. 05(A-91) dated 31 Dec.’08.

11.

Comments of the Law Department on the subject :


No comments

12.
Comments of the Department on the comments of the Law Department




No comments

13.
Certification by the Department that all Central Vigilance Commission (CVC) guidelines have been followed while processing the case

Certified that necessary guidelines of CVC have been followed during tendering.

14.
Recommendations :

The case is placed before the Council for consideration and 

(a) Accord of approval to award the work to M/s Puja Construction Co. @ 19.28% above the estimated cost of Rs.2,18,35,336/- against the justified cost of 28.91% above Estimated Cost with  tender amount of Rs.2,60,44,229/- & accord of Revised Administrative Approval & Expenditure Sanction for Rs. 2,60,44,229/- for the work of “Improvement to footpath at Akbar Road & Safdarjung Road”.
(b) To initiate further action in the matter in anticipation of approval of minutes of Council meeting.
COUNCIL’S DECISION

Resolved by the Council to accord approval to award the work to M/s Puja Construction Co. @ 19.28% above the estimated cost of Rs.2,18,35,336/- with  tender amount of Rs.2,60,44,229/-.


Further resolved by the Council to accord revised administrative approval and expenditure sanction amounting to Rs.2,60,44,229/- for the work of “Improvement to footpath at Akbar Road & Safdarjung Road”.  Approval to reject the tender in first call was also accorded.
It was also resolved that further action in the matter be taken in anticipation of confirmation of the minutes by the Council.
