ITEM NO. 06 (A-34)
1.
Name of the subject/project

Construction of NDCC Phase-II (SH: Balance work for rectification, furnishing, plumbing/sanitary & fire suppression work.


2.
Name of the Department


            Civil Engineering Department/ C-VI Division.

3.
Brief history of the subject/project
            New Delhi City Centre was proposed during 1970-71. Committee approved preliminary estimate amounting to Rs.61,59,68,000/- during 1992 & same was revised to Rs.103.21 crores vide resolution no.8(A-9) dated 17.05.2006. The work of main building was awarded to M/s NBCC Ltd. for Rs.23,80,81,978.00/-. NBCC abandoned the work during 2001 & the contract was rescinded. The left out work on risk & cost of M/s NBCC & proposed finishing work, was awarded to M/s Ahluwalia Contacts India Ltd. for Rs.26.90 Crores, vide resolution no.8(A-9) dt. 17.05.2006 and the work has been completed.

4.         Detailed Proposal on the subject/ project

During progress of work certain extra, substitute, additional item cropped up which was necessary for execution as advised by architect consultant and for successful completion of the project. The items were executed after obtaining approval in principle of competent authority. After exhaust of the power of other officers the following statements are to be approved by Council. 

(i)       Extra Item Statement No.8  Rs. 1,90,03,258/-.

(ii)     Additional   quantity  Statement   No.5  for  Rs.5,12,36,175/-.

Chief  Engineer  (Electric)-II / Project   Leader   for   the   Convention Centre part of   the work   has already obtained the revised administrative approval for Rs.135.54   crores   in principle from Chairman for placing the same in Council. The work stands completed and   Chief  Engineer (Electric)-II is placing the case for revised approval before the Council separately.

5.
Financial implications of the proposed project/subject

Required revision of estimate.

6.         Implementation schedule with timeless for each stage including internal processing.

            Extra items/additional items involved have been executed and the work is completed.

7.
Comments of the finance department on the subject                                  

            The   Finance Department   has   concurred the proposal vide diary No.2723 dated 

             04.01.2011  and seen the Agenda. These are no comments to offer.

8.
Comments of the department on comments of Finance Department
             No comments in view of the concurrence of the Finance department.                                        

9.           Legal Implications of the subject/project

        Nil

10.
Details of previous council Resolution existing law of Parliament and Assembly on the subject.

            Resolution no.39 dated 1/10/1992 and Resolution no.8 (A-9) dated 17.05.2006. (See pages 23 - 26)
11.
Comments of Law Department on the subject.

       Nil                                    
12.       Comments of the department on the comments of the Law Department.

       Nil                                    

13.
Certification by the department that all central vigilance commission (CVC) guidelines have been followed while processing the case.

            Certified that CVC guidelines have been followed while processing the case.

14.       Recommendations.

            Case is placed before the Council for according the approval of Council for:


(i)
Extra   item   statement   no.8    amounting   to Rs.1,90,03,258/- . 


(ii)
Additional quantity statement no.5 amounting to Rs.5,12,36,175/-.

Permission may also be given to initiate further action in anticipation of confirmation of minutes. 

15.
Draft Resolution.


Resolved by the Council for the  approval of following statements:


(i)
Extra   item   statement   no.8    amounting   to  Rs.1,90,03,258/- . 


(ii)
Additional quantity statement no.5 amounting to Rs.5,12,36,175/-.

It is further resolved that subsequent action be taken in anticipation of confirmation of minutes of this meeting.

COUNCIL’S DECISION
Resolved by the Council, by majority, to accord approval for following:

(i)
Extra   item   statement   no.8    amounting   to  Rs.1,90,03,258/- . 

(ii)
Additional quantity statement no.5 amounting to Rs.5,12,36,175/-.

It was also resolved that further action may be taken by the Department in anticipation of confirmation of the Minutes by the Council.
