ITEM NO. 02 (A-13)
1.
Name of Project
:
S/R of roads in NDMC area.


Sub Head

:
Riding Quality Improvement Programme 






(Phase-II).

2.
Name of the Department
Civil Engineering Department

3.
Brief History of the Project :

A/A & E/S amounting to Rs. 43,48,16000/- accorded by the council vide Item no. 24 (A-15) dated : 28.04.2008, the work was split in two parts at Detailed Estimate stage i.e. (i) Riding quality improvement (Phase-II) and (ii) Riding quality improvement programme (Phase-II) Cold Mix Technology with estimated cost of    Rs. 12,05,35,424/- and Rs. 6,77,71,685/- respectively. The work of Riding quality improvement (Phase-II) Cold Mix Technology was awarded with tendered amount of Rs. 8,43,88,578/- which is 24.52% above the estimated cost and the work of Riding quality improvement (Phase-II) was awarded with tendered amount of Rs.15,91,89,192/- which is 32.07% above the estimated cost against the justified rate of 43.91%. 

4.
Detailed Proposal on the Subject/ Project :-



During the execution of work, additional quantity amounting to Rs.5,67,80,011/- has been executed after obtaining the approval in principle from the competent authority. Approval of additional quantity statement No. 01 amounting to Rs. 5,67,80,011/- by the NDMC. 

5.
Financial implications of the Proposed Project :-


The financial implications of the proposal works out to Rs.5,67,80,011/-

6.
Implementation schedule with time limits for such stage including internal processing :


The schedule time for completion of work was twelve months. The extension of time has already been granted by the competent authority to complete the additional work.

7.
Comments of the Finance Department on the subject :-

We have no objection to the proposal of the department as at X on page - 126/N i.e. Additional Item Statement-I amounting to Its. 5,67,80,011/- as recommended by  CE (C-I) for consideration & approval of the competent authority subject to (i) Availability of Funds (ii) Certification that (a) rates for deviated items have been assessed in terms of Clause 12 of the agreement (b) Additional quantities executed were necessary to complete the work in the interest of the Council (c) Total expenditure including amount of additional items executed is within the permissible limit of A/A & E/S (d) No undue benefit has been extended to the contractor on account of these deviations. (e) Deduction of bitumen rates on account of escalation has been correctly assessed.

8.
Comments of the department on the comments of the finance department :-

The replies of the observation of the finance department are as under :-

(i)
Certified that the funds are available in the existing budget.

(ii)
It is certified that :-

(a)
The rates for deviated items have been assessed in terms of Clause 12 of the Agreement rate.

(b)
The additional quantities executed were necessary to complete the work in the interest of the Council.

(c)
The expenditure including these statement will not exceed the permissible derivation limit of A/A & E/S sanction of Rs. 43,48,16,000/- vide item No. 24 (A-15) dated 24.04.2008.

(d)
No undue benefit has been extended to the contractor on account of these items.

(e)
The deduction of bitumen rates on account of escalation has been correctly assessed.

9.
Final view of the Finance Deptt
:-


Finance deptt has concurred the proposal at Page – 127/N vide Diary No. 409/Fin dated : 25.03.2011

10.
Legal Implications on the subject :- 


NIL

11.
Details of previous Council Resolution existing law of Parliament and Assembly on the subject.


NIL

12. 
Comments of the Deptt. on the comments of Law Deptt.


NIL

13.
Final view of law Deptt. :-


NIL 

14.
Certificate that all Central Vigilance Commission's (CVC) guidelines have been followed while processing the case :-



Certified that necessary guidelines of CVC followed.

15.
Recommendations :-

The case is placed before the Council NDMC with recommendations for consideration and to accord the approval to additional quantity statement No. 01 amounting to Rs.5,67,80,011/- for the work S/R of roads in NDMC area. SH- Riding Quality Improvement Programme (Phase-II).

16.
Draft Resolution:


Resolved by the council to accord approval to the additional quantity statement No. 1 amounting to Rs. 5,67,80,011/- NDMC for the work of S/R of Road in NDMC area. SH: Riding Quality Improvement Program. (Phase -II).

COUNCIL’S decision

Deferred by the Council with the direction that the department should come up with a detailed report on the expenditure incurred explaining Additional Quantity Statement, for consideration of the Council, in its next meeting.
