ITEM NO. 03 (A-17)

1.
Name of the subject/project


Subject/Project.: Pavement improvement programme during 2011-12. 


Sub Head: Improvement to footpath at Janpath Road from Maulana Azad Road to Claridge Hotel Round about and Rajesh Pilot Marg.

2.
Name of the Department/departments concerned


Civil Engineering Department, Road-II Division

3.
Brief history of the subject/project

a) The A/A & E/S for the above said work was approved by Council vide Item No. 11 (A-15) dated 22.5.2009 is amounting to `52,66,500/-. The detail estimate amounting to `51,17,600/- had been technically sanctioned by CE(C-I) on 18.8.2009.

b) The tender for the above said work were invited after completing codal formalities but could not be finalized and Chairman, NDMC has approved for recall of the tender. 

c) The estimate was processed with C.C. Kerb Stone and C.C. Slab but in the meantime CPWD has improved the footpath in their Jurisdiction at Janpath with Red Sand Kerb Stone and White Sand Stone Slab.  

d) In view of this, it is appropriate to improve the balance stretch of NDMC with the same specification as already used by CPWD and as such estimate has been modified with Red Sand Kerb Stone and Red and White Stone Slab at Janpath.

4. 
Detailed proposal on the subject / project 

a)
Janpath Road from Maulana Azad Road to Claridge Hotel 

1. Sunk or moulded red sand stone.

2. 40mm thick sand stone.

3. 40mm thick machine cut red/white sand stone.

4. Plain red sand stone.

5. Bollards to prevent the parking on footpath.

6. Table top with interlocking pavers and cobble stone in front of each entry of bungalow. 

7. Provision to keep maintain the drainage system.

b)
Rajesh Pilot Marg (Claridge Round About to Prithvi Raj Road Crossing

1. Cement Concrete Kerb Stone.

2. Channel alongwith road side kerb stone, cement concrete slab size 400x300x35mm.

3. Precast CC slabs of size 400x400x50mm.

4. Bollards to prevent the parking on footpath

5. Table top with interlocking pavers and cobble stone in front of each entry of bungalow. 

6. Provision to keep maintain the drainage system.

5.  
Financial implications of the proposed project/subject 
The financial implications of the proposal works out to `1,10,76,000/-

6.  
Implementation schedule with time line for each stage including internal processing

The schedule with time line for each stage including internal processing work is as under: - 

One month for Approval of Detailed Estimate




One month for Approval of NIT






One & Half Month for Award of work






Completion of work has been taken for Six Months.

7.  
Comments of finance department on the subject with diary No. & date

Finance Department vide diary No. 1163/Finance/R-Civil dated 16.5.2012 has concurred the Preliminary Estimate for `1,10,76,000/- and they have mentioned that “As the AIP obtained from Chairperson  for Revised Estimate & clarification now given by the department including that the proposed footpaths have outlived life span, FD has no objection to the Revised PE amounting to `1,10,76,000/- (Rupees One Crore Ten Lac Seventy Six Thousand only) duly checked by Planning against the proposed HOA; 21-412-40-0-21-02. The department is advised to ensure sufficiency of funds as only `5.00 Lacs are available in the budget and further may also place DPR as per revised estimation since DPR on record pertains to previous estimate”.

8.
Comments of the department on the comments of Finance Department. 

(i)
It will be ensure that necessary fund is available in budget book 2012-13 vide scheme No. ST-X-311/Scheme No. 21.2 under H.O.A. is G.1.3.(N/P)- 4124002 for `5,00,000/- in  B.E.-2012-13. Further fund will be re-appropriated or demanded in R.E.-2012-13 and B.E.-2013-14. D.P.R. as per revised estimation is enclosed.

9.
Legal Implication of the subject/proposal 


No Legal Issue.

10.
Detail of previous Council Resolution, existing law of Parliament and Assembly on the subject.


P.E. for the work amounting to `52,66,500/- has been accorded by Council vide Item No. 11(A-15) dated 22.5.2009.

11.
Comments of Law Department on the subject/project.


No Comments 

12.
Comments of the Department on the comments of the Law Department.

 
No Legal Comments

13.
Certificate by the Department that while processing the case, all guidelines of the CPWD Manual have been followed.


Certified that all guidelines of CVC has been followed.

14.
Recommendations


The case is placed before the council for consideration and

(a) 
Accord of Revised Administrative Approval and Expenditure Sanction for `1,10,76,000/- for the work of “Sub: - Pavement improvement programme during 2011-12. Sub Head: Improvement to footpath at Janpath Road from Maulana Azad Road to Claridge Hotel Round about and Rajesh Pilot Marg.
(b) To initiate further action in anticipation of confirmation of minutes of the Council Meeting.

15.        Draft Resolution 
       Resolved by the Council that the proposal to accord of Revised Administrative Approval and Expenditure Sanction for `1,10,76,000 /- for the work of “Sub: - Pavement improvement programme during 2011-12. Sub Head: Improvement to footpath at Janpath Road from Maulana Azad Road to Claridge Hotel Round about and Rajesh Pilot Marg and to initiate further action in anticipation of approval of minutes of Council meeting.

COUNCIL’S DECISION

Resolved by the Council to accord Revised Administrative Approval and Expenditure Sanction for `1,10,76,000 /- for the work of “Improvement to footpath at Janpath Road from Maulana Azad Road to Claridge Hotel Round about and Rajesh Pilot Marg”. 
It was also resolved by the Council that further action in the matter be taken by the department in anticipation of confirmation of the Minutes by the Council.
