ITEM NO. 14 (A-19)

Brief Details of additional quantity statement No.1

1.
Name of the subject/project
Sub
S/R of roads in NDMC area.
SH
Quality Improvement Programme (Phase-II).
2.
Name of the Department/Departments concerned

Civil Engineering Department,  RIP Division.
3.
Preliminary Estimate was accorded A/A & E/S amounting to Rs. 43,48,16,000/- by the Council vide item No. 24(A-15) dated 28.04.2008.
4.
Preliminary Estimate was based on DSR 2007 + 15% for drainage improvement + 3% Contingencies framed for 40 roads with tentative items i.e. tack coat, 50mm DBM, 40mm BC and 2.5mm thick thermoplastic paint. Road Lane Length – 164.10 Km (for DBM and BC each).


(a)
Out of 40 roads considered in Preliminary Estimate, 6 road resurfaced against Phase-I and 3 roads deferred for next phase on recommendation of CRRI. Proportionate amount in Preliminary Estimate Rs. 9.85 Crore for road lane length 37.1 Km. (For DBM & BC Each)

5.
The work carried out into two parts as below as per CRRI recommendations dated 15.04.2008:-

(i)
Riding Quality Improvement Programme (Phase-II) amounting to Rs 12,05,035,424/- (estimated cost put to tender) for road lane length/ No. of road =  86.2 KM / 22 Roads (for BC / SMA / Mastic) and 6.84 Km / 2 roads only (for DBM). Proportionate amount in PE Rs. 22.84 crore for road lane length 86.2 Km (for DBM and BC Each). 

(ii)
Riding Quality Improvement Programme (Phase-II) Cold Mix Technology amounting to Rs. 6,77,71,685/- (estimated cost put to tender) for road lane length / no of roads. Micro surfacing = 40.8 Km / 9 roads. Proportionate amount in Preliminary Estimate Rs. 10.79 Crore for road lane length 40.8 Km/9 roads (for DBM and BC Each).
6.
Tender for work at 5(i) above awarded on 26.12.2008 amounting to Rs. 15,91,89,192/- i.e. 32.07% above the estimated cost. Total executed amount Rs. 19,79,15,830.00 against proportionate Preliminary Estimate amount of Rs. 22.84 crore.

7.
S. No. 
Description 

Value in this tender 

Value in PE 

   (i)
Road lane length 
86.2 KM 


164.10 Km


  (ii)
Surface Area 

301700 Sq.m 


574547 Sqm


  (iii)
No. of Roads 

22 



40

8.
Actual executed work on :-


Road lane length = 144.50 KM (DBM = 42.4 Km, BC/SMA/Mastic = 102.10 Km)

Surface Area = 505750 Sqm

No. of Roads = 28 

9.
Tendered Amount Rs. 159189192/-

10. 
Total Expenditure incurred Rs. 197915830/- (Within PE  Rs. 22.84 cr.)

11.       Financial Implication of Additional Quantity I :  Rs. 5,67,80,011/-

12.
Recovery on account of difference in cost of Bitumen Rs. 18053373/- (Net) has already been made.

13. During the execution of work additional quantities has been executed in item of works after obtaining the approval in principle as under:- 

A. 
On the recommendation of CRRI for profile correction additional layer of 50mm DBM was laid as proposed on the roads considered in scope of work.


Name of Road



AIP accorded on
i. Amrita Shergil Marg


04.03.2009

ii. Jai Singh Road



04.03.2009

iii. Shahjahan Road


04.03.2009

iv. Simon Boliver Marg


23.04.2009

v. Lodhi Road



23.04.2009

vi. Najaf Khan Road


24.12.2009

B.
On the recommendation of CRRI, the following additional roads were taken up which are due for resurfacing and provided with treatment as under :- 

(a).
50mm DBM + 40mm BC treatment.



Name of Road




AIP accorded on
i. Dharam Marg




22.07.2009

ii. Saheed Sudhir Sabarwal Marg

22.07.2009

iii. Mandir Lane




22.07.2009

iv. New Barakhamba lane


22.07.2009

v. Aurbindo Marg

(Y – 4 crossing to Safderjung Flyover)
16.11.2009

vi. Tuglak Road




16.11.2009

(b).
40mm SMA treatment.



Name of Road




AIP accorded on
i. Shankar Road












23.04.2009

ii. F Point Circus (PM House Round about)








23.04.2009


(c).
40mm BC treatment.


Name of Road




AIP accorded on
i. Shaheed Sudhir Tyagi Marg









22.07.2009

COUNCIL’S DECISION

The Council carefully considered the proposal and resolved to accord approval to the additional quantity statement No. 1 amounting to Rs.5,67,80,011/- for the work of Riding Quality Improvement Program (Phase-II).

The Council further resolved to direct all concerned departments to strictly adhere to the provisions of CPWD manual and avoid instances where proposals for approval of revised estimates are required to be brought before the Competent Authority.

