ITEM NO. 10 (A-21)
	1.
	Name of the subject/ Project.


	Strengthening of Water Supply System in NDMC area.(Const. of U/G tank with water boosting arrangement at Kali Bari Marg near Water Supply Control Room.


	2.
	Name of the Department/  Departments concerned.  
	Civil Engineering, Public Health circle, Water supply Division. 

	3.
	Brief history of the Project.


	The A/A & E/S was accorded by the Council for an amount of [image: image1.png]


.5,21,00,000/- vide resolution No 4(A-50) dt. 21.11.2007 for the above noted subject. The work was awarded to M/s Tirupati Cement Products for a Tendered Amount of [image: image2.png]


.2,81,27,371/- as a Composite Tender with scheduled date of start & completion as 01.04.2009 & 31.03.2010 respectively. The work has physically been completed on 15.10.2010.

           The scheme was prepared for improvement of the water supply to the local residents & accordingly, a plot near water supply control room was finalized to construct the under ground tank. However, due to objections raised by CPWD & construction of boundary wall by them, the alternate site was selected in Sector II DIZ area. Further, due to non availability of NOC, the site was again shifted to Block 74-77 at Kali Bari Marg. Finally, it was decided that the tank should be constructed at block 74-77, Kali Bari Marg.

	4.
	Detailed proposal on the subject/project.


	Some Extra, Additional & Substituted Items were cropped up, for which Approval in Principle was accorded from the competent authority time-to-time. The details of Approval in Principal accorded from the competent authorities are us under:-

          1)   AIP Noting Page-1 to 3:- Approval in principal has accorded from ACE (C ) for [image: image3.png]


 86,000.00 on dated 30.07.2004 to meet out extra/ additional quantity for diversion of C.I line.

          2)   AIP Noting Page 4 to 6:- Approval in principal has accorded from Chairman NDMC for [image: image4.png]


16,79,800.00 & [image: image5.png]


5,38,900.00 on dated 04.12.09 to meet out AQS & SIS respectively on A/C of Change in design & depth  of the proposed U/G tank.

         3)   AIP Noting Page 8 to 13 :-  Approval in principal has accorded from Chairman NDMC on dated 19-04-2010 for EIS & additional items amounting to [image: image6.png]


1.95 Crore & [image: image7.png]


 49.00 lacs respectively on A/C of change of location resulting change in pipe line structures etc.     

  Accordingly, after completion of work, the Extra & Additional quantities statements were prepared for approval of competent authorities as detailed below:

Extra, Additional & substitute items are  as under:-
i)      Additional quantity statement No.1, Amounting to               [image: image8.png]


 18,791/-                               Approved by EE(W/S).
ii)     Extra quantity statement No.  1, amounting to [image: image9.png]


15,793/-     

                                          Approved by EE(W/S).
iii) Additional quantity statement No.  2, amounting to               [image: image10.png]


 49,950/-                                Approved by SE(PH)
iv)   Extra quantity statement No.  2, amounting to [image: image11.png]


40,128.44/-                                   Approved by SE(PH)
v)   Additional quantity statement No.  3, amounting to               [image: image12.png]


79,434/-                                Approved by CE(WSS)
vi)  Extra quantity statement No.  3, amounting to [image: image13.png]


83,234/-                                                  Approved by CE(WSS)
vii)     Additional quantity statement No.  4, amounting to            [image: image14.png]


.76,11,922/-                        Approved by Chairperson.
viii)    Extra quantity statement No.  4, amounting to  [image: image15.png]


2,40,54,512/-                 To Be Approved-                                                                                    

                                              Under the competency of Council.

	5.
	Financial implications of the proposal.


	The work has physically been completed on 15.10.2010. Revised T.S.is approved for amounting to [image: image16.png]


5,30,00,335/-. The overall expenditure is within the A/A & E/S accorded by the Council, for an amount of [image: image17.png]


5,21,00,000/- (i.e. within the deviation limit of 10% of A/A & E/S that works out to be `.5,73,10,000/-)

	6.
	Implementation schedule with time limits for such stage

Including internal processing.
	-NA-

	7.
	Comments of the Finance

Department on the subject.
	Comments on 05.05.2012 vide no R-1035/ P- 39/N-.

The department is advised that whenever any kind of deviation in items/quantities crop up during execution of work, AIP of competent authority should be taken properly assessing the requirements. However, in this case in view of clarifications/position brought out from NP-30 to 38/N, the department may process the proposed AQS-IV and EIS-IV as checked by Planning for consideration & approval of competent authority

	8.
	Comments of the Department on the comments of the Finance Department.
	It is normally taken care that AIP should be obtained on & when the requirement arises. In most of the cases, the same has already been obtained. However, more care should be taken.

	9.
	Final view of Finance Department.
	The Items concurred in by Finance and to be approved by Chairperson/ Council

	10.
	Legal implication of the subject/ project.
	No legal matter.

	11.
	Details of previous council Resolutions, existing law of parliament and assembly on the subject. 
	The A/A & E/S was accorded by the Council for an amount of  [image: image18.png]


 5,21,00,000/- vide resolution No 4(A-50) dt. 21.11.2007

-Nil-.

	12.
	Comments of the Department on the comments of law Department.


	N.A 

	13.
	Final view of law  Department (wherever necessar).
	N.A 


	14.
	Certificate that all Central Vigilance Commission (CVC) guideline have been followed while processing the case.
	Certified that all CVC guidelines, have been followed while processing the case.

	15.
	Recommendation.


	Recommended to accord approval of Extra quantity statement No.  4, amounting to  [image: image19.png]


 2,40,54,512/-

	16.
	Draft resolution.
	     


COUNCIL’S DECISION

Resolved by the Council to accord approval of Extra quantity statement No.  4, amounting to [image: image20.png]


.2,40,54,512/- for the work of construction of underground tank with water boosting arrangement at Kali Bari Marg near Water Supply Control Room.
