ITEM NO. 1 ( A-40)

1. Name of subject/project: 

Desilting and rehabilitation of 66” dia trunk sewer line from Q. Point to Dayal Singh College in NDMC area by NDMC-  Preliminary estimate thereof.

2. Name of Department concerned: Civil Engg, Department-I (PH - circle).

3. Brief history of the subject/project:- 


The trunk sewer line between Q. Point to Dayal Singh College runs for an approximate length of 2 Kms. in NDMC area and another 2 Kms. in MCD area for the final outfall at Kilokri Sewerage Pumping Station. DJB has already carried out re-habilitation work in the portion falling in their area and had been stressing for the portion in the upstream to be rehabilitated in order to make the system function smoothly. The subject matter had been explained in detail when NDMC had agreed to get this rehabilitation work executed through DJB vide council’s Reso. No. 06(A-19) dated 23.11.05. 


Since, the decision for entrustment of the work relating to De-silting and Rehabilitation of 66” dia trunk sewer line from Q. Point to Dayal Singh College in NDMC area to DJB at an estimated cost of Rs. 22,70,85,000/- was taken by the Council during its meeting held on 23.11.05, any change in proposal was also required to be brought to the notice of Council. Accordingly the matter was placed before the Council in the meeting held on15.11.06 for reverting back the decision of the Council for entrusting the job to DJB which did not follow the proper procedure as laid down for signing the MOU between DJB and NDMC, as such it was decided by the Council vide Reso. No. 5(A 32) dated 15.11.06.


“That the work of De-silting and Rehabilitation of 66” dia trunk sewer line fromQ. Point to Dayal Singh College in NDMC area by NDMC through its own agency after completing all codal formalities applicable for execution of work, 
is approved.”

4. Detailed proposal on the subject/project:  


A preliminary estimate amounting to Rs. 22,62,79,500/- has been framed to cover the cost of 1867 Mt. length of 66” dia sewer line from Q. Point to Lodhi Road serving the Banglow area in South of Rajpath, Golf Link, Pandara Road, Pandara Park, Lodhi Estate, Part of Aliganj, Jor Bagh area duly checked by SW office. Considering rates and advantages of technology adopted by DJB. The work will be awarded and got executed by the NDMC after call of tenders from the short listed firms of DJB executing similar kind of works.

5. Financial implications of the proposed project/subject:  


Finance Department has already concurred in the proposal for rehabilitation at an 
estimated cost of Rs. 22,62,79,500/- vide their U.O. No. 79/Fin./R-Civil  dated 29th 
Jan.2007. 

6. Implementation schedule with lines for each stage including 
processing:  


Approvals of P.E. 


Under consideration by Council as per this 





agendum above for accord of A/A & E/ S 


Preparation of approval of DE 

Already technically sanctioned in anticipation 





of the A/A & E/S for Rs. 21,16,58,300/- by 





E-in-C.


Preparation and approval of NIT

1-1/2months


Prequalification of tenderers 

Since DJB has already short listed 






firm capable of executing such type of works 





as such the same will be followed.


Call of tender and award

3 months


Execution of work


2   years

7. Comments of the Finance Department on the Subject:-  


It is observed that element of maintenance which is about 15% of the cost of Project, seemed to be quite high. The necessity for making this provision has been felt mainly because part portion of the trunk sewer being 
maintained by the DJB agency is on the downstream. Actual period to be kept for maintenance has been proposed to be determined at t he time of call of tenders/actual execution of the work. In this context, it may be stated that determination of periodicity of maintenance should be done 
before hand but not later than the stage of detailed estimate, if maintenance aspect is to be made part of the tender. But whether or not 
the maintenance aspect is actually required need s to be seen in the light 
of the necessity likely to arise at site for maintenance particularly in the 
light of quantum of such work actually executed in the existing line, which was laid prior to independence. E-in-C may look into this aspect and may record his specific recommendations on this aspect. If technically, provision for maintenance is felt necessary, let it be kept for the period as considered absolutely necessary in the light of recommendations of Sub-Committee.

8. Comments of the Deptt. on comments of Finance Deptt.:


Since the provision for maintenance in the down stream had already been taken by DJB, the similar process is to be followed for the portion of the length of the trunk sewer falling within the jurisdiction of NDMC. As far as the periodicity is concerned the department agrees with the observation of Finance Department and accordingly the period of maintenance shall be taken in concurrence with the expiry of the maintenance period at the down stream end by the agency executing DJB portion. The provisions shall be made accordingly.

9.
Legal implication of the subject/project:    Nil

10. Details of previous council reso. existing law of Parliament and 
Assembly 
on the subject:

 
Since DJB had dis-agreement to the MOU to be signed by NDMC and DJB, the case was again noted to the Council vide Reso. No. 5(A-32) dated 15.11.06 and it was resolved by the “Council that the work of De-silting and Rehabilitation of 66” dia trunk sewer line fro Q. Point to Dayal Singh College in NDMC area by NDMC through its own agency after completing all codal formalities applicable for execution of work, is approved.”

11. Comments of the Law Department on the subject/Project:     
Nil
12. Comments on the comments of the Law Department:                
 Nil
13. Recommendations: 

Preliminary estimate for revised cost based on the rates adopted/approved by DJB for Rs. 22,62,79,500/- is placed before the Council for consideration and accord of Administrative Approval and Expenditure Sanction for the work of Desilting and rehabilitation of 66” dia trunk sewer line from Q. Point to Dayal Singh College in NDMC area by NDMC.

COUNCIL DECISION

Resolved by the Council that administrative approval and expenditure sanction to the  Preliminary estimate for revised cost based on the rates adopted/approved by DJB for Rs.22,62,79,500/- is accorded for the work of Desilting and rehabilitation of 66” dia trunk sewer line from Q Point to Dayal Singh College in NDMC area by NDMC.

