ITEM NO. 2 (A-41)

1. Name of subject/project:  Laying of sewer line along Kamal Attaturk Marg, Aurangzeb Road, South end Road up to Subramaniam Bharti Marg and branches thereof. Preliminary estimate - thereof. 

2. Name of Department concerned: Civil Engg, Department-I (PH-circle).

3.
 Brief history of the subject/project:- A  detailed study of the existing sewage 
system of NDMC was conducted by TCE and in their report submitted in May, 95 it was recommended as,

a. The existing system of this area is more than 70 years old which is out lived and mostly sewers are under capacity. Sewer line are made of S.W. pipe, RCC pipes brick barrels laid in place after open excavation at the depths required to maintain slope and to achieve self- cleansing velocity. There is no salvage incase these lines are to be replaced or abandoned. However, in this case these are out lived sewer lines. Extracting these lines though for no useful purpose rather it is in contravention to no dig technology to be adopted now as per Council’s decision 

b. The present system is totally failure as major part of the discharge is finding its way to SWD which ultimately causes pollution of Yamuna river.

c. Due to inadequacy, there is no possibility to use the existing sewer lines.

d. TCE report recommends the augmentation of this system.

e. TCE has evaluated the capacity of existing sewer line and have recommended augmentation to a major part of NDMC sewerage system.

Thereafter the matter was also considered by the Technical Advisory Board. The 
recommendations of which were also approved by the Chairperson for executing of 
this project. Accordingly a preliminary estimate amounting to Rs. 3,23,75,000/- which 
was earlier prepared with the conventional system of open cut and cover and also 
approved by the Council vide Reso. NO. 3(xxii) dated 27.1.99 is modified consequent 
upon the change in modalities of carrying out the work with “No Dig Technology” as 
per the 
recommendation of Technical Advisory Board. It is proposed to be executed 
through Micro Tunneling Method of Trenchless Technology. In the light of above 
recommendation even a consultant M/s. TTI Consulting Engineers has also been 
engaged who has already carried out the pre-qualification of tenderers and is in the 
process of finalizing the draft tender documents. Based on these recommendations of 
the consultant and the rates given the estimate has now been modified by using 
Micro Tunneling through Trenchless Technology for an amount of Rs. 12,46,00,000/-. 
4. Detailed proposal on the subject/project:  The preliminary estimate based on the rates provided by the consultant M/s. TTI for the revised cost of the project works out to Rs. 12,46,00,000/- duly checked by the SSW office and concurred in by the Finance Department. The preliminary estimate based on the rates given by the consultant works out to Rs. 12,46,00,000/- for accord of A/A & E/S.

5. Financial implications of the proposed project/subject:  


Finance Department has already concurred in the proposal for rehabilitation at an 
estimated cost of Rs. 12,46,00,000/-  vide their U.O. No. 53/Fin./R-Civil  dated 23th 
Jan.2007. 

6. Implementation schedule with lines for each stage including processing:  

Approvals of P.E.


under consideration by  

Council as per this agendum above for 
accord of A/A & E/S

Preparation of approval of DE

6 weeks 



Preparation and approval of NIT

3  months 

                        Prequalification of tenderers 

already carried out by the consultant 



Call of tender and award of work  
3 months

Execution of work


1   year

7. Comments of the Finance Department on the Subject:- It is suggested that the cost of trenchless technology being high, this costly method should be followed only at places/sites where it is absolutely essential. 

     8. 
Comments of the Deptt. on comments of Finance Deptt.

Issue raised above has been deliberated at length with the consultants and officers. This is a good mix of both “Cut & Cover” and “trenchless technology” to arise at minimum cost as per conditions of works. 

“It is further placed on record that Chairperson while according the necessary 
approval has commented as; that the choice of technology is the prerogative of the technical user department. Codal formalities and budget is for Finance to comment.” 

9.
Legal implication of the subject/project:    Nil

10. Details of previous council reso. existing law of Parliament and Assembly on the subject:  Nil
11. Comments of the Law Department on the subject/Project:     Nil

12. Comments on the comments of the Law Department:              Nil

13. Recommendations: 

The preliminary estimate amounting to Rs. 12,46,00,000/- is placed before the Council for accord of A/A & E/S for the work of “Laying of sewer line along Kamal Attaturk Marg, Aurangzeb Road, South end Road up to Subramaniam Bharti Marg and branches thereof”.

COUNCIL DECISION

Resolved by the Council that administrative approval and expenditure sanction to the Preliminary Estimate amounting to Rs.12,46,00,000/- is accorded for the work of “Laying of sewer line along Kamal Attaturk Marg, Aurangzeb Road, South End Road up to Subhramaniam Bharti Marg and branches thereof”

