ITEM NO. 13 (A-15)

1.       NAME OF THE PROJECT:

Construction of QCC lab, water supply service centre and type IV flats at Jor Bagh, New Delhi.

(Revised Preliminary Estimate)

2.       NAME OF THE DEPARTMENT CONCERNED:

Civil Engineering Department (Zone-II)

3.       BRIEF HISTORY OF THE PROJECT:

The Council vide its Reso. No. 3(vii) dated 28.8.01 accorded A/A & E/S of Rs. 1,46,73,250/=. Tenders were invited and the work was awarded to M/s Suri Brothers(Contractor’s) at their tendered amount of Rs. 1,40,76,863/= which was 6.54% below of the Estimated Cost of Rs. 1,50,61,537/= vide Reso. No. 3(xxii) A-16 dated 27.6.2003.  The work was completed on 20.7.2005 and necessary extension of time has already been granted without levy of any compensation.  Various extra, Additional and substituted item statement have already been approved by different competent authorities.  The expenditure has been increased by more than 10% of the Preliminary Estimate and hence necessity of revised A/A & E/S has arisen.  The revised Preliminary Estimate amounting to Rs. 1,68,64,914/= with net excess of Rs. 21,91,644/- has been prepared which has been checked by planning and concurred by finance department.  The detail of increase in amount is as follows :-

i) Due to increase in cost of store issue rate 

= Rs.    56,332.00

of cement 

ii) Due to increase in cost of steel proclamat 

= Rs.  9,90,553.00

from market after taking approval from 

CHAIRPERSON.

iii) Due to increase in cost of Electrical work

=Rs. 11,00,000.00

As informed by Elect Department

iv) Due to Deviations in civil work for which

=Rs.      44,779.00

Approval has already been accorded








-------------------------








  Rs.   21,91,644.00

4. COMMENTS OF THE FINANCE DEPARTMENT ON THE SUBJECT:

The proposal of Extra, Additional, substituted items and Revised preliminary estimate was concurred by finance department and advised the department not resort deviations and incurred liabilities without previous approval of the competent authority and that reasons for not taking timely action in the instant case may be brought on record for information of the authorities.

5.
COMMENTS OF THE DEPARTMENT ON COMMENTS OF FINANCE DEPARTMENT:

It is clarified that approval in principle from competent authority were taken well in time for execution of extra, additional and substituted work.  The approval in principal for incurring extra expenditure beyond limit was initiated well in time i.e. on 28.2.2005.  Normally in case of approval in principle cases are sent directly for approval of competent authority.  Detailed scrutiny by planning is done only at the time of actual approval.  However in this particular case detailed scrutiny was got done through planning even at the initial stage  which can be seen from NP-10 to NP-25 and ultimately the revised preliminary estimate was processed after the completion of work as per advice of CE(C-II) vide NP-26/N.

6. LEGAL IMPLICATION OF THE PROJECT:

NIL.

7. DETAILS OF PREVIOUS COUNCIL RESOLUTIONS, EXISTING LAW OF      

PARLIAMENT AND ASSEMBLY ON THIS SUBJECT:

a. Administrative approval & expenditure sanction for Rs. 1,46,73,250/= approved by the council vide 3(vii) dated 28.8.2001.

b. Approval of the Award of work to the contractor M/s Suri Brothers(Contractors) for Rs. 1,40,76,863/= vide Reso. No. 3(xxii)A-16 dt. 27.6.2003.

8. COMMENTS OF THE LAW DEPARTMENT ON THIS PROJECT:

No law point involves in the matter.  

9. COMMENTS OF THE DEPARTMENT ON THE COMMENTS OF LAW DEPARTMENT:

No comments. 

10. RECOMMENDATIONS:

The Revised Preliminary Estimate amounting to Rs.1,68,64,914/= with net excess of Rs. 21,91,644/= is recommended for acceptance by the Council.

11. DRAFT RESOLUTION:

Resolved by the council that Revised Administrative Approval and Expenditure Sanction amounting to Rs. 1,68,64,914/= be accorded.

COUNCIL’S DECISION

Resolved by the Council that Revised Administrative Approval and Expenditure Sanction amounting to Rs. 1,68,64,914/- is accorded.
