ITEM NO. 08 (B-39)
1.
Name of Work:


“Up-gradation of Street Lighting in NDMC area for the             


  Commonwealth Games-2010, under phase-I& II.”-Additional Quantity 

2.
Department: ELECTRICITY DEPARTMENT

3.
Brief History of the Proposal:


Council vide Reso. No. 11(B-13) dated 15.07.2009 (Annexure A, See pages 40 - 56 ) had approved to award the work of “Up-gradation of Street Lighting in NDMC area for the Forthcoming Commonwealth Games-2010, under phase-I& II”, to the lowest tenderer, M/s Philips electronics India (P) Ltd. at their tendered cost of Rs. 34,40,46,038/- (Rupees thirty four crores forty lacs forty six thousand thirty eight only.) on the specification, terms & condition of NIT. 67 prominent roads, as per list enclosed (Annexure See pages 46 - 48 ), were included for Up-gradation under this project work. Accordingly a contract Agreement No 6/EE/C-III/2009-10 was entered into with the firm. During the execution of project work, Up-gradation of street lights on additional 14 roads being prominent roads was also considered in view of the mega event. Street Lighting on these roads was Up-graded as an additional quantity within the existing provisions of deviation clause of the contract agreement with the firm after due approval of Chairperson. The work was completed on 30.08.2010, well before the CWG-2010.

4.
Detailed Proposal on the Subject:

The work of upgradation of street lighting in NDMC under phase-I & II was awarded to M/s Philips Electronics India Ltd. after the approval of Council vide Reso. No. 11(B-13) dated 15.07.2009 (Annexure A See pages 40 - 56 ).  As per the contractual provisions  M/s Philips electronics India (P) Ltd, was required to carryout such deviation as may be ordered up to a maximum of 25%. 

During the execution of project work Up-gradation of Street Lighting on additional 14 roads (Annexure B See page 57) was considered imminent, being prominent roads. These 14 roads were among the 83 roads of  Phase III project work for Up-gradation of Street Lighting, which was to be executed separately later on, and for which estimate amounting to Rs.29,45,49,000/-  (Rupees twenty nine crores forty five lacs forty nine thousand only.) was already approved by the council vide Reso. No. 08 (B-25) dated 31.12.08. The additional works of these 14 roads amounting to Rs.7,37,89,874/- (Rupees seven crores thirty seven lacs eighty nine thousand eight hundred seventy four only.) on pro-rata cost, was awarded to M/S Philips Electronics India (P) Ltd. after concurrence of Finance & approval of Chairperson.  Incidentally this would bring the expenditure down in the phase-III works proportionately. 

During processing of the work of Up-gradation of Street Lighting in NDMC area, it has come to light that the approval of additional quantity ordered to M/s Philips Electronics India Ltd. accorded by the Chairperson needs to be ratified by the Council. 

5. Financial Implications: 

Rs.7,37,89,874/- 
6.
Implementation Schedule:
The work was completed on 30.08.2010, with in the stipulated completion period of the project. 

7. Comments of the Finance Department:

The agenda has been seen by the Finance vide diary No. 342/PS/FA/D/II dt. 18.02.2011, with no comments. 

8.
Comments of the Department on comments of Finance Department: NIL.

9.
Legal Implication on the Subject: NIL.

10.
Details of previous Council Resolution:


Reso. No. 11(B-13) dated 15.07.2009 (Annexure A, See pages 40 - 56)
11.
Comments of Law Department: NIL
12.
Comments of the Department on comments of Law Department: NIL

13.
Certification by the Department:

All Central Vigilance Commission (CVC) guidelines have been followed.

14.
Recommendations of the Department:
The case may be placed before the council to ratify the award of additional work of Up-gradation of Street Lighting on additional 14 roads (Annexure B See page 57), approved by the Chairperson on 09.12.09, 18.10.10 and 11.05.10 respectively, to M/s Philips India (P) Ltd.  at a pro-rata cost of Rs.  7,37,89,874/- (Rupees seven crores thirty seven lacs eighty nine thousand eight hundred seventy four only.) and on the same rates, terms, Conditions, specification and deviation limit of the original contract  agreement no. 6/EE/C-III/2009-10.

15.
Draft Resolution:

The award of additional work of Up-gradation of Street Lighting on additional 14 roads (Annexure B See page 57), approved by the Chairperson on 09.12.09, 18.10.10 and 11.05.10 respectively, to M/s Philips India (P) Ltd.  at a pro-rata cost of Rs. 7,37,89,874/- (Rupees seven crores thirty seven lacs eighty nine thousand eight hundred seventy four only.) and on the same rates, terms, Conditions, specification and deviation limit of the original contract agreement no. 6/EE/C-III/2009-10, is ratified 

COUNCIL’S DECISION


 Resolved by the Council, by majority to accord approval to the award of additional work of Up-gradation of Street Lighting on additional 14 roads, as annexed at Annexure ‘B’, to M/s Philips India (P) Ltd. at a pro-rata cost of Rs.7,37,89,874/- on the same rates, terms, conditions and specifications, after reconfirmation by the FA about concurrence of finance department to the proposal. The Council also ratified the deviation limit of the original contract agreement no. 6/EE/C-III/2009-10.
