ITEM NO. 09 (B-10)
Sub :
Status Report of on-going work undertaken in revamping electrical system

Electricity Deptt. of NDMC has initiated augmentation and up-gradation work to meet the increased load demand and in order to maintain the good quality electricity supply in NDMC area.

The status report of various on-going work undertaken in revamping electrical system was placed before the Council vide Item No. 16(B-38) dated 26th February, 2009 for information.  Council has decided that the status report for the progress of the work may be placed before the Council after every three months.

Accordingly, status report showing the latest position of various on-going work, has been prepared and is appended as Annexure A-1, A-2 (See pages 54 - 66 ).
Recommendation of Department


The present status report is placed before the Council for information.

Draft Resolution


Information noted.

COUNCIL’S DECISION
Information noted.

STATUS REPORT OF ONGOING WORK AS ON 31-07-2011
(i) EHV work (Sub Transmission Works) 

(a)     Work being Executed by PGCIL 
(ANNEXURE A-1)

· The system strengthening work of 66 KV & 33 KV sub-stations was awarded to M/s PGCIL on 15-12-08.  Commissioning of E.S.S. Dr. Bishamber Das Marg and Raja Bazar has been completed. 

· Building construction has been completed at Sub-station Raja Bazar.  Installation and testing work of 33 KV transformers and GIS board has also been completed.  Sub-station commissioned.

· Building construction work at Sub-station Bapu Dham has been completed.  Erection work of 66/33 KV & 66/11 KV power transformers has been completed.  Sub-station commissioned. 

· Building construction work at Sub-station Constitution Club has been completed.  33 KV transformers, GIS board and 11 KV panel board has been installed and commissioned.

· The building construction work at Keventor Dairy, is near to completion, installation of 33KV GIS board in progress  Netaji Nagar and Sanjay Camp is in progress.

· Augmentation work of all the three number transformers capacity at Sub-station Nirman Bhawan completed.

· 33 KV G.I.S. board has been received for seven Sub-stations  out of which four has been installed and commissioned.

· 11 KV board received at seven Sub-stations and erection work is in progress.
· 66 KV grade cable laying work has been completed & 95% of 33 KV grade cable laying work completed.   
· The SCADA work has been awarded on 18-2-09.   RTU Panels erection work has been completed at 22 Sub-stations.  Two lots of CMR & MFT have been received and installation work in progress at 17 Nos. Electric Substation.  SCADA Control Room work is in progress at Nirman Bhawan Sub-station.
 (b)     Work being executed by NDMC.  
(ANNEXURE A-2)

· 54 MVA transformation capacity added at 33 KV level by replacing/ augmenting transformers at various Sub-stations (Mandi House, Connaught Place, Dalhousie Road, Tilak Marg, Bapu Dham, Kidwai Nagar & Nirman Bhawan).
· The work for replacement of 33 KV cable from I.P. Station Bay No.28,38 & 42  to Sub-station Connaught Place is  completed. 
· Augmentation/replacement of 33 KV old switchgears with new GIS at Sub-station AIIMS, Vidyut Bhawan, Baird Lane has been awarded to M/s Siemens India Pvt. Ltd. drainage has been approved and work to be completed by 30-04-2012. 
· Cable replacement of 33 KV cable work  between various Sub-stations are under progress and ARC for cable laying work has been awarded.
(ii)
Augmentation of distribution network under execution        

·  Estimate for replacement/augmentation of 54.0 Km.   HT cable in NDMC area has been sanctioned by the Council and is under execution.

· Estimate for re-arrangement and new proposed HT feeds for various 11 KV Electric Substations from proposed 66 KV Electric Substation Bapu Dham, New Delhi has been approved by the Council and in the process of execution. 830 meters 3C/400mm2 11KV cable has been laid.

· Estimate for re-arrangement and new proposed HT feeds for various  11 KV Electric Substations from proposed 33 KV Electric Substation Raja Bazar, New Delhi has been approved and in the process of execution.

· Estimate for new proposed HT feeds for various 11 KV Electric Substations from proposed 33 KV Electric Substation Constitution Club, New Delhi   has been approved by the Council and in the process of execution. 2813 meters 3C/400mm2 11KV cable has been laid.

· Estimate for new proposed HT feeds for 11 KV Electric Substations from proposed 33 KV Electric Substation Connaught Place, New Delhi has been approved by the Council and in the process of execution.

· Estimate for augmentation of LT network at Akbar Road and Maulana Azad Road area has been approved and issued for execution.

· Shifting of 11 KV substation Handloom Complex has been approved and issued for execution.

(iii) List of improvement works under execution 

    ( a)  
Replacement of 11KV HT switchgears         

· Procurement of 120 nos. HT panels in process. 45 nos. received/ 30 nos. inspected and likely to be received soon.

(b) 
Replacement of  transformers

10 No. transformers have been replaced in M/N area.

(c)
Replacement of  LT switchgears  

· LT panel replacement work in 166 Nos. E.S.S. in M/S area has been completed.

· Procurement of 113 Nos.  LT panel in process.  52 nos. (27 +25) received. Inspection call awaited for remaining.

· Estimate amounting to Rs.17,49,37,148/-(G) for replacement of  LT panels at various  Substations  in M/N area has been   approved by the Council for Phase-II and the same is under process of execution. 
· Estimate amounting to Rs.11,09,36,000/-(G) for replacement of  LT panels at various Sub-stations in M/N & M/S area under Phase-IV has been  approved by the Council and the same is under process of  execution. 
· Estimate for replacement of LT panels in left out 15 no. Electric Substations in M/N area has been approved and in the process of execution. 
· NIT for procurement of 102 nos. LT panels is approved .Uploading on Website in progress.
(d) 
Replacement of  feeder pillars

· Procurement of 90 nos. big pillars is in progress.  Supply order placed.

· Procurement of 74 nos. mini pillars is in progress.  Supply order  placed.

 
(iv)  
 Establishing of  Electric   Substations

· Estimate for installation of additional 8 Nos. transformers at various Sub-stations in Sarojini Nagar area has been approved and is in the process of execution.

· Estimate for construction of Switching Station at Veeranwali Chanakyapuri has been approved  and in the process of execution.

· Estimate for construction of Switching Station at Cross Road No.II Sarojini Nagar has been approved  and in the process of execution.

· Estimate for construction of a Switching Station near Barat Ghar Khan Market has been approved by Council.  The equipments are being procured.

· Estimate for construction of 10 Nos. Sub-stations has been prepared for Netaji Nagar NBCC complex.  Two nos. s/s have been commissioned.

· Estimate for construction of a Sub-station near American School, Chanakyapuri has been approved by the Council and in the process of execution.
· Tenders for Procurement of additional 13 No. Unitized Sub-stations have been invited.  Supply order placed and drawings under approval.
· Estimate for installation of 1 x 990 KVA Unitized Sub-station at Shaheed Sabharwal Marg, Netaji Nagar has been approved and in the process of execution.
· Estimate for installation of 2 x 990 KVA Unitized Sub-stations at Scindia House has been approved and in the process of execution.
· Estimate for installation of 1 x 990 KVA Unitized Sub-station at Barat Ghar, Netaji Nagar has been approved and in the process of execution.
· Estimate for installation of 1 x 990 KVA Unitized Sub-station at Barat Ghar Lodhi Colony has been approved and in the process of execution.
· Estimate for installation of 1 x 990 KVA Unitized Sub-station at Swati, Mandir Marg has been approved and in the process of execution.
· Estimate for installation of 11 KV board at Sub-station Handloom Complex, Janpath  has been approved by Council and issued for execution.

· Estimate of augmentation of Sub-station Pandara Park has been approved and issued for execution.

(v) 
Installation of dry type transformers

· Supply of 20 Nos. 1600 KVA dry type transformers have been  received.

· Estimate for replacement/augmentation of 20 nos. oil type transformers with dry type transformers in left out multi storeyed buildings has been approved by the Council and same is under process of execution.

· 40 nos. 1000KVA and 8 nos. 1600 KVA dry type transformers have been installed in place of oil type transformers. 

(vi)
Replacement/Laying of HT cables

· Procurement of 33 KV HT 400 sq.mm size – 39.6 K.M.  is in process, technical bid under examination.

· Procurement of 11 KV HT 400 sq.mm size – 72.5 K.M.  Case is placed before council. Confirmation is awaited.

· Procurement of 11 KV HT 300 sq.mm size – 8.25 K.M.  is in process, financial department have concurred. Approval of Chairman is awaited.

(vii)
Energy Conservation

· The work of replacement of convention chokes by electronic chokes in light fittings installed in all the Schools located in South of Rajpath area is in progress. 

· A new case of procurement of 35000 single phase Electronic Energy Meters has been processed. Supply order is placed. 5000 is received and inspection of 10000 is due.

· Supply order for procurement of LED lighting at Talkatora Garden has competed.

· An estimate for installation of Shunt capacitors 25.2 MVAR at five 33 KV Sub-stations has been approved by the Council and issued for execution.

· Procurement of 1200 nos. 3 phase CT operated meters is in progress.  NIT is under approval.

