ITEM NO. 10 (B-12)

1. Name of work: 
Establishing 33KV Electric Sub-Station at Constitutional Club.

2. Name of the Department:
ELECTRICITY DEPARTMENT

3. Brief history of the proposals: 

The load in the vicinity of proposed S/S at Constitution Club is increasing day by day. The load of important buildings like Parliament Complex, Rail Bhawan, Krishi Bhawan, Shastri Bhawan, Jawahar Bhawan etc is increasing. The existing 11KV S/S at Krishi Bhawan is unable to meet up the load demand of the area. It is essential to establish 33KV ESS at this site to cater the growing load of the buildings even from reliability of power supply, since there is one 33KV ESS in this area i.e. S/S National Achieves and which is dedicated and is overloaded. As such it has been proposed to construct a 33KV Sub-Station. The proposed S/S will utilize the electric Power form proposed 220KV S/S Harish Chandra Mathur Lane. Therefore, two nos. 33/11KV, 16/20MVA transformers have been proposed at this S/S.  The land for construction of 33KV  Sub-station has already been allotted to NDMC by L&DO. 


The work has already been outsourced to M/s PGCIL. This scheme is a part of XIth five year plan which has been technically cleared by CEA vide No. DPD/UT/312(NDMC)/2007/436 dtd. 26.06.07. 

4.
Detailed proposal on the Project:
The following equipments have been  proposed in the estimate.

(i) 16/20MVA, 33/11KV Pr. Transformers


- 2 Nos.

(ii) 33KV, 1250 A, 1500 MVA, SBB  Indoor Type


GIS 7 Panel Board





- 1 No.

(iii) 11KV, 1250 A, 350 MVA, SBB Indoor Type


SF-6/VCB 13 Panel Board




- 2 Nos.

(iv) 1000KVA, 10.5/0.415 KV, Oil type 


Distribution Transformer 




-2 Nos.

(v) Two Tier LT Panel Board with ACB



-1 No.

(vi) The S/S is proposed to be fed through 33KV, 400sq.mm/3C, XLPE Cable (Two Feed) from 220/33 KV S/S Harish Chandra Mathur Lane. 

The cost of the above equipments comes out to Rs.11036.17 Lacs. The cost of the building has been taken as Rs.150 Lacs.

The anticipated cost of the project is Rs.1186.17 Lacs including 3% contingencies. 

5.
Financial Implications:
The estimated cost for establishing 33KV S/S at Constitutional Club is Rs.1186.17 Lacs chargeable to the head of a/c E.4.1.
6. Implementation schedule with timeliness for each stage including internal processing: - 
i)
Approval of scheme by Council
July,2009

ii)
Issue of estimate to Construction
Division for execution
August,2009

iii)
Preparation of detailed estimate
September,2009

iv)
Approval of Draft NIT
Outsourced to PGCIL

v)
Call of tenders
Outsourced to PGCIL

vi)
Award of work including opening
of tenders, negotiations with the 
tenderer etc.
Outsourced to PGCIL

vii)
Completion of work
June,2010


The scheme has been outsourced to M/S PGCIL, tentative schedule of time of completion the project is June 2010.

7. Comments of the Finance Department on the subject:
The Finance Deptt. vide diary No. 1248/Fin. Dated 16.06.09 has concurred in the Preliminary Estimate amounting to Rs.1186.17 lacs subject to following:-

1. Approval of the competent authority.

2. Availability of funds.

3. The department may bring on record the action being taken on the advice of Advisor (Power) given earlier about streamlining the procedure for framing the estimate for spares & for erection in NDMC in consultation with M/S DTL & CEA.

4. The work would be got executed after codal provisions.

5. The detailed estimates for the work would be prepared by the PGCIL/department on the basis of proper analysis of the rates.

8. Comments of the Department on comments of Finance Deptt:
1. Approval of the competent authority i.e. Council is being taken.


2. Rs.200 Lacs has been kept in the BE 2009-10. The budget shall be suitably revised in RE-2009-10 and subsequent years as per future requirement.

3. The advice of Advisor (Power) is being examined.
4. The codal provisions would be adhered to.

5. The detailed estimate shall be prepared by the PGCIL/executing division on the basis of proper analysis of rates.

Finance has seen above comments of the Deptt. & have offered no further comments.
9.
Legal implications of the Project:

NO Legal implication is involved
10.
Details of Previous Council Resolution:
Nil 

11.
Comments of the Law Deptt. on the Project:
Nil

12.

Comments of the Deptt. on the comments of Law Deptt. :
Nil
13.
Recommendation:
The preliminary estimate amounting to Rs.1186.17 Lacs for establishing 33KV ESS at Constitutional Club, may be placed before the Council to accord administrative approval and expenditure sanction. Since the work is of urgent nature and outsourced to M/S PGCIL, approval is solicited to take further action in anticipation to confirmation of the Minutes of Council Meeting. 

14.
Draft Resolution:
Resolved by the Council that Administrative approval & expenditure sanction is granted to the preliminary  estimate amounting to Rs.1186.17 Lacs for establishing 33KV Electric Sub-Station at Constitutional Club. Further approval is accorded to take action and anticipation to confirmation of the Minutes of Council Meeting.

COUNCIL’S DECISION
Resolved by the Council to accord administrative approval & expenditure sanction to the preliminary estimate amounting to Rs.1186.17 Lacs for establishing 33KV Electric Sub-Station at Constitutional Club.
It was also resolved that further action in the matter be taken in anticipation of confirmation of the minutes by the Council.
