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ITEM NO. 22 (B-11)

1. Name of the Project- Estimate for up gradation of existing 33KV ESS to 66KV ESS at Bapu Dham, Chanakaya Puri, N. Delhi.

SH:  
Revalidation of sanction to the above estimate.

2. Name of the Department concerned- Electricity (Planning)

3.Brief History of the Project- NDMC in their 8th Plan Schemes proposed to augment its 66KV and 33KV network.  It was also proposed to augment the existing 33KV S/S at Bapu Dham (having an installed capacity of 12.5/16 MVA and 15 MVA) to 66 KV voltage level with an additional capacity of 70MVA.  The building of I.B. Complex at S.P. Marg has already been completed and a part of the same occupied by them.  The total load demand for this building was assessed at 5MVA by I.B. authorities, which included partial air conditioning of the building.  As the NDMC network was not capable to meet this additional load of 5 MVA, accordingly, it was proposed to establish a 66/33KV S/S in the I.B. Complex itself and the building plans of the I.B. Complex were cleared accordingly.


However, later on, I.B. authorities showed their inability to establish a 66/33KV S/S in their complex for security reasons and alternatively a plot measuring 84’x115’ was allotted by MES (free of cost) with intervention of CPWD Ministry of Urban Development.  The location of this plot of land was acceptable as it was adjoining NDMC S/S at Bapu Dham.


The Scheme of establishing 66/33KV S/S at Bapu Dham (which was included in the 8th plan) has already been cleared by CEA. The Council vide Reso. No.  3(xix) dtd. 23.3.2001 accorded A/A & E/S to PE amounting to Rs. 1898.43 lacs.


The sanction of the scheme has completed Five Year and no expenditure or physical progress has been reported on this work till date.


The reason for non-execution of the scheme is because the scheme was related with upgradtion of 66KV ESS at Ridge Valley to 220KV by DTL.  Central Electricity Authority (CEA) vide letter No DPE/312(DEL)/97 dated 5.8.97 has stated that while executing the work under this Scheme, it is advised that NDMC should ensure procurement action, execution programme and expenditure on 66KV ESS at Bapu Dham and State Guest House matching with construction and commissioning programme of 220KV Ridge Valley sub-station of DVB now DTL.  Present status of the Scheme is DTL has floated ICB tenders and work yet to commenced.  


The Chairperson desired during the review meeting of Electrical estimate held on 9.1.07 that cases where the validity has expired and no work has taken place, either all such cases be put up afresh for revalidation or should be closed if not required.


The work was earlier to be executed on turn-key basis so as to ensure its completion matching up gradation of Ridge Valley S/S to 220KV level by DTL.  It has now been decided that S/S Building is being constructed by Civil Deptt. and Power Transformers are being procured through Electric Store.

4. Detailed Proposal on the Project- It has been proposed to upgrade the existing 33KV S/S at Bapu Dham to 66KV level by installing additional 50MVA transformer of 66/33KV and 20MVA transformer of 66/11KV.  The H.T. feed to this S/S has been laid by DTL from their existing 66KV S/S at Ridge Valley (when the same is upgraded to 220KV voltage level).    The upgradation of 66KV sub station at Ridge Valley to 220KV level will take some time and therefore as an interim arrangement, DTL energized this cable on 33KV voltage level, so as to provide some immediate relief to NDMC.  An estimate amounting to Rs. 1898.43 lacs has been framed for up gradation of existing 33KV S/S to 66KV level at Bapu Dham.

5. Financial implications of the proposed Project:-  An estimate amounting to Rs. 1898.43 lacs has been framed for up gradation of existing 33KV S/S to 66KV level at Bapu Dham which has the following major heads:-

a.  Building and other Civil Works.
Rs.105.10 lacs

b. Indigenous equipment such as power transformers,      
Rs. 549.06 Lacs            

    Distribution Transformers, 33KV & 11KV Switchgears.

c. 66KV GIS Panels and its allied equipment etc.
Rs. 1244.27 lacs

The estimate will be revised as per actual basis after execution of the work. 
The expenditure shall be chargeable to the head of A/c E-4-1 for which a budge provision of Rs. 10.00 lacs has been kept during the year 2007-08 and suitable provision will be kept in subsequent financial years.

6.Implementation schedule with timeliness for each stage including internal processing-  

 i) Revalidation of scheme by Council 
July 2007 

 
ii) Issue of estimate to construction

          Division for execution
August 2007(Revalidation)

iii) Preparation of draft NIT
October 2007

iv) Call of tenders
November 2007

v) Award of work including                 


         opening of tenders, negotiation

         with the  tenderer etc.

      

July 2008

vi) Completion of work
 August 2010

Central Electricity Authority (CEA) vide letter No DPE/312(DEL)/97 dated 5.8.97 has stated that while executing the work under this Scheme, it is advised that NDMC should ensure procurement action, execution programme and expenditure on 66KV ESS at Bapu Dham and State Guest House should match with construction and commissioning programme of 220KV Ridge Valley sub-station of DTL

7. Comments of Finance Deptt. on the subject:-  Finance Deptt. has concurred in principle to the proposed revalidate the sanction of the estimate amounting to Rs. 18,98,43,027/- for upgradation of existing 33KV ESS  to 66KV S/S Bapu Dham, Chanakaya Puri, New Delhi subject to following:-

1) Availability of funds

2) Approval of competent Authority

3) Correctness of information and data submitted by the department and adherence of codal provisions.

4) Revised Estimate be got concurred in from Finance Department before awarding the contract.

8. Comments of the Deptt. on comments of Finance Deptt.-  

Observations of the Finance Deptt. are clarified as under:-

1. Budget provision of Rs. 10.00 lacs exist during 2007-08, however suitable provision will be kept in the subsequent financial years.

2. Approval of the competent authority is being obtained.

3. Information & data provided are correct and the work would be executed by the executing division as per codal provisions.

4. Necessary concurrence of the Finance would be obtained by the executing division before awarding the contract.

9.Legal implication of the Project- No legal implication is involved.

10.Details of previous Council Resolution-  Item No. 3(xix) dated 23.3.2001.

11.Comments of the Law Deptt. on the Project-  N.A.

12.Comments of the Deptt. on the comments of the Law Deptt.- Nil

13.Recommendation- The case may be noted to the Council to revalidate the A/A & E/S to the estimate amounting to Rs. 18,98,43,027/- for upgradation of existing 33KV ESS to 66KV S/S at Bapu Dham, Chanakaya Puri, New Delhi as concurred by the Finance Deptt.  

14.Draft Resolution-   Resolved by the Council that A/A & E/S to the estimate amounting to Rs. 18,98,43,027/- for upgradation of existing 33KV ESS to 66KV S/S at Bapu Dham, Chanakaya Puri, New Delhi is revalidated.

COUNCIL’S DECISION


Resolved by the Council that administrative approval and expenditure sanction to the estimate amounting to Rs. 18,98,43,027/- for upgradation of existing 33KV ESS to 66KV S/S at Bapu Dham, Chanakaya Puri, New Delhi is revalidated.
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