




**ELECTRICITY DEPARTMENT-II**  
**PALIKA KENDRA, NEW DELHI**

**PROGRESS REPORT OF WORK ON GOING SCHEME/MORE THAN 200 LACS FOR THE MONTH OF JULY-2016**

Name of Division	Name of work	Date of AA/ES	Date of Publishing Tender	Date of Award	Date of Start of work	Value of Award	Name of the contractor	Authority approving the contract	Final date of completion of project	Major Activities	Date of completion	Stage of completion	% of completion	Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13		14
<b>-NIL-</b>														

  
C.E.(E-II)

  
E.E.(T-II)

  
Sr.Asstt.(T-II)