

OFFICE OF THE EXECUTIVE ENGINEER (CIVIL)
NEW DELHI MUNICIPAL COUNCIL
RIP DIVISION, ROOM.NO. 2001-C, 2nd FLOOR,
PALIKA KENDRA, NEW DELHI-110001
PH: 011-23367728

NO. D/ 314 /EE (RIP)/2016

Dated: - 31/05/2016

To,

M/s TPS Infrastructure Limited,
84, M-Block Commercial Complex,
Greater Kailash-II
New Delhi-110048

Sub: Mechanization of Sanitation (Mechanical Road Sweeper)
SH: Deployment of Mechanical Sweeper (s) of required capacity for sweeping
of Roads, within the jurisdiction of NDMC.

Sir,

Sealed item rate tender were invited for the above cited work and the tenders were opened on 23.12.2014. You have quoted lowest tender amount of Rs. 38,22,700/- which was accepted by the competent authority and acceptance letter issued vide letter No D/178/RIP dated 21.04.2015. The work was awarded to you vide letter No D/212/RIP dated 30.04.2015 to carry out the cleaning & sweeping of the lane/by lane of the NDMC area with Category -II Mechanical Road Sweepers. As per RFP provisions/agreement you were required to achieve 25 Km sweeping per day per machine which you failed to achieve during trial run of the work.

Vide letter No TPS/CU00440/0042/RC/KD/24414 dated 12.10.2015, you had requested for permission to re-start the work with relaxation in sweeping distance 15 to 20 kms per day without any liquidated damages. Your above request was accepted by the competent authority, NDMC subject to carry out the sweeping of roads as per quantities given in agreement even if the machines to be operative for more days without extra cost vide letter No D/710/EE (RIP) dated 30.10.2015. Even after these relaxations, you failed to commence the work.

Vide letter No D/87/EE (RIP)/2016 dated 15.02.2016, a show cause notice under para 24 of the RFP of the above work was issued to you to show cause as to why your **Bank Guarantee No. 0480315BG0000821 dated 06.10.2015** valid upto 04.04.2016 for Rs. 1,91,685/- submitted by you as performance guarantee of

15256/2016/RIP
01/06/16

A-576/ZTD
01/06/16
27/06/16

JD (IT) - upload

[Handwritten Signature]
27.06.16

the above work may not forfeited and encashed in favour of Secretary, NDMC, Palika Kendra, New Delhi and initiate proceeding for black listing your firm for future tendering in NDMC. Vide your letter No TPS/NDMC/60000/RS/PC/26524 dated 22.02.2016 you had requested to consider the following submissions:-

“We have operated two machines under above contract and based on our experience, we have to carry out certain retrofitting and modifications in the two machines deployed at NDMC. We need time till March end to carry out these retrofitting on the two machines and redeployed them at NDMC by March end 2016. We are sure, you would kindly consider our submission sympathetically and grant us this time period, so that we can take this machine back to our plant, undertake the retrofitting and redeploy at NDMC by March end.”

Your above submission has not been accepted by the competent authority and the above work awarded to you vide letter No D/212/RIP dated 30.04.2015 is hereby cancelled.

Further, with prior approval of the competent authority, you are hereby black-listed from further tendering in NDMC for a period of one year from the date of issue of this order. The Performance Security of Rs 1,91,685/- deposited vide **Bank Guarantee No 0480315BG0000821 dated 06.10.2015** valid upto 04.10.2016 is hereby forfeited.

Wmp
31/05/16

(Er. W.Parashar)
Executive Engineer (RIP)

Copy to:

1. PS to Chairman, NDMC for kind information please.
2. PS to Secretary, NDMC for kind information please.
3. FA, NDMC
4. CE (C-I)/CE (C-II)
5. CE (E)
6. AO (W-1)/AO (W-II)
7. All EE's
8. Dir (Hort.)
9. Dir (IT) with the request to upload the above order on NDMC web site.
10. Office Copy