ITEM NO. 09 (A-79)

1.
Name of the subject/project

Sub:
Streetscaping of Roads in NDMC Area

SH:
Streetscaping of Subramaniam Bharti Marg

2.
Name of the Department


Civil Engineering Department, Road-II Division.

3.
Brief history of the subject/project

(a) During the meeting held by Chief Secretary, Govt. of Delhi regarding Transport Plan of CWG-2010 on 20 Jan.’09 a decision was taken to take Subramaniam Bharti Marg for streetscaping as the road would be used for park and ride facilities for spectators coming to National Stadium (Annexure ‘A’ See pages 67 - 69).
(b) Accordingly M/s Creators who was already engaged as streetscaping consultant for S.P. Marg and other roads was given the work of streetscaping of Subramaniam Bharti Marg as an additional work.

(c) The Empowered Committee during its meeting on 23 Mar.’09 after detailed deliberations decided to form a Sub-committee comprising of CE(C)-I, ACE(C), SE(R) & Director (Projects) to finalize the details of streetscaping plan of these roads.

(d) As per terms of agreement consultant submitted the conceptual design of the proposed streetscaping of Subramaniam Bharti Marg which was presented to the Sub-committee.

(e) Based on the recommendations of Sub-committee conceptual plan was approved by Competent Authority on 22 Apr.’09.

(f) The Preliminary Estimate based on the approved conceptual plan for Rs.2,62,00,000/- (Civil/ Elect. components of Rs.2,48,17,000/- & Hort. Component of Rs.13,83,000/-) prepared by the consultant was checked by the field staff and scrutinized by Member Planning of Project Team.  The estimates have been prepared based on       DSR-2007.  The streetscaping of this road has been put on fast track and work is proposed to be executed through project team.  

(g) The Preliminary Estimate has been concurred by the Finance Department.

(h) Empowered Committee during its meeting on 09 Sep.’09 after detailed deliberations decided that the case be placed before the Council for accord of Administrative Approval & Expenditure Sanction.
4.
Detailed Proposal on the subject/ project

(a) Subramaniam Bharti marg

· Length of Road 

:
1945 M

· Width of Carriageway
:
15.10 – 17.50 M

· Right of Way 

:
26.10 – 36.50 M

(b) Provision of Pedestrian based facilities & bus bays for pick up and drop facilities, table top crossings, bollards, bell mouths & improvement of footpath etc.

(c) Green buffer to be developed between kerbstone & walkway with bare minimum plantation etc.

(d) Improvement of area around Bus ‘Q’ shelters with comfort zones for pedestrians to be created wherever feasible.

(e) Improvement of traffic islands, channelizers, taxi stands, service roads, police booths, public conveniences etc.

(f) Plantation towards wall to camouflage the wall wherever feasible.

(g) Horticulture works like grassing and plantation etc. & irrigation system comprising of storage tank, pipelines etc.

(h) Electrical works like Cables of different sizes, Poles & Pole lights & fittings, Feeder pillars etc.

5.
Financial implications of the proposed project/subject

The financial implications of the proposal works out to Rs.2,62,00,000/-.

6.
Implementation schedule with timeliness for each stage including internal processing

The schedule time for completion of project is eight months after award of work.

7.
Comments of the finance department on the subject

The Finance Deptt. vide diary No.1848/Finance/R-Civil dated 19 Aug.’09  & 2706/PS/FA/D/2009 dated 09 Sep.’09 has concurred Preliminary Estimate of Rs.2,62,00,000/- subject to availability of funds.

8.
Comments of the department on comments of Finance Department

The funds are available under streetscaping project head.

9.
Legal Implications of the subject/project

Nil

10.
Details of previous council Resolution existing law of Parliament and Assembly on the subject


Nil

11.
Comments of Law Department on the subject


No comments

12.
Comments of the department on the comments of the Law Department


  No comments

13.
Certification by the department that all central vigilance commission (CVC) guidelines have been followed while processing the case

Certified that all necessary CVC guidelines would be followed during tendering.

14.
Recommendations


The case is placed before the Council for consideration and 

(a) Accord of Administrative Approval & Expenditure Sanction for Rs.2,62,00,000/- for the work “Streetscaping of Subramaniam Bharti Marg”.

(b) To initiate further action in anticipation of confirmation of Minutes of the Council meeting. 
COUNCIL’S DECISION
Resolved by the Council to accord administrative approval & expenditure sanction to the preliminary estimate amounting to Rs.2,62,00,000/- for the work “Streetscaping of Subramaniam Bharti Marg”.
It was also resolved that further action in the matter be taken in anticipation of confirmation of the minutes by the Council.
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MINTUES OF THE MEETING HELD IN THE CONFERENCE ROOM OF CHIEF

SECRETARY, DELHI _ON __ 20/01 T _06.00 PM REGARDING
FINALIZATION OF TRANSPORT PLAN

1

To:

The list of participants who attended the meeting is annexed to the

minutes.

Chief Secretary welcomed all the participants.

& Special Advisor (CW@G) informed that Transport Plans in respect of Major

Dhyanchand Stadium for hockey, Indira Gandhi Indoor Stadium, SPM Swimming
Complex and Talkatora Boxing Stadium has been finalized. He further informed
-that the above plans were presented in the Unified Traffic and Transport
infrastructure (Planning & Engineering) Center (UTTIPEC) meetings chaired by

Hor'ble L. G. on 12/12/2008 and 09/01/2009.and he has approved the above
plans.

3. Special Advisor (CWG) apprised that action points in respect of all the

agencies has been prepared and the same will be circulated to the concerned

agencies for initiating the work. In respect of Major Dhyanchand stadium he

informed that the points raised by the Coast Guard and Territorial Army have
been taken in to consideration and there should be no objections from them now,
In case of the Coast Guard authorities the entry into Coast Guard Head Quarters
through Gate No. 7 will be closed during the period of the Games (about 15
days) and CPWD will make aliernate entry arrangements for them. As for
Territorial Army concerns, the entry through Gate No. 2 for media vehicles will be
10 metres wide and the wall of the Territorial Army Mess will not be touched,
However. the wicket gate at the entry and a senfry box will have to be removed
to facilitate work by the CPWD. The CPWD will restore facilities as existing now,
once the games are over. Chief Secretary requested both these defence
organizations to extend full co-operation, to which both the agencies agreed.

4. Special Advisor (CWG) further informed that Subramanium Bharti Marg
will now be used for disembarkation by focal point buses coming from south
Delhi via Zakir Hussain Marg, on the Bapa Nagar side of the carriageway,
necessary pedestrian facilities and bus bays are required to be provided by
NDMC/DTC. The Chief Secretary asked Chairman NDMC to provide all required
facilities and to include this road in the list of street scape projects.

|
(-} The Chief Secretary decided that as the Transport Plans for these four

stadium has been finalized and approved by Hon'ble L.G., the consultant of
Transport Deptt. should immediately revise and ircorporate the approved

changes and the same should be circulated to all concerned agencies for
necessary action.
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6 Special Advisor further informed that access through Talkatora Garden will

be required for pedestrian movement to the Talkatora Stadia. Chairman, NDMC
stated that the same would be complied with.

B4 Special Advisor informed that he would now convey copies of these

finalized transpbn plans to all concerned including the implementing nodal
authorities and senior officers of the CWG Organizing Committee.

8. The Chief Secretary requested Special Advisor (CWG) to finalize the

Transport Plan for all the stadia by end of Feb, 2008.

The meeting ended with vote of thanks to the ¢hair.
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