ITEM NO. 11 (A-65)

1.
Name of the Subject / Project :

Sub.:  Streetscaping of roads in NDMC roads.

SH :   Streetscaping of Baba Kharak Singh Marg.

2.
Name of the Department : 

        
Civil Engineering Department, Road-IV Division

3.
Brief History of the subject / project :

(a) A decision was taken in year 2006 to take up important roads for streetscaping and M/s OASIS Design was appointed as a landscape consultant for a package of four roads & development of Hanuman Plaza with Baba Kharak Singh Marg as one of the roads taken up for streetscaping. 

(b) Accordingly as per terms of agreement the consultant submitted the conceptual design for proposed streetscaping of Baba Kharak Singh Marg.  The presentation was made by M/s OASIS Design of the conceptual plan to Chairperson on 02 Aug.’06.  The conceptual plan was also shown to Chief Minister on  21 Aug.’06.

(c) The conceptual plan of Baba Kharak Singh Marg was finally approved by Chairperson on 10 Nov.’06.

(d) Based on the approval of conceptual plan M/s OASIS Design has submitted details of measurement, analysis of rates alongwith the preliminary estimate which has been scrutinized by planning of Project Team & Finance Department.

(e) The Empowered Committee after deliberations has approved the Conceptual Plan &  preliminary estimate for Rs.6,64,37,800/- for streetscaping of BKS Marg and recommended that preliminary estimate be placed before the Council for accord of Administrative Approval and Expenditure Sanction for Rs.6,64,37,800/-.

(f) It was also decided that the case be placed before the Council only after the exact details from DMRC are obtained regarding the vacation/handing over of land taken by them in Right of Way of BKS Marg for Airport Express Link, the depth at which Airport Express Link is being laid so that it does not interfere the streetscaping project and also the areas which are likely to be effected by construction of this Airport Express Link.

(g) Since lot of activities are going on and are likely to take place in next 12-18 months like construction of DMRC line, construction of parking at Gurudwara and Multi level parking by NDMC and DTDC so it was felt by Empowered Committee that all these details be obtained and firmed up before the case is placed before the Council for approval.

(h) The details of work of DMRC, Gurudwara Bangla Sahib and Multi level parkings by NDMC & DTDC have been checked with respective agencies. Since their work is confined within their Plot Area so it is not going to affect streetscaping plan of the Right of Way except one DMRC station (about 300 meters)  which is coming in the Right of Way. The rest of the B.K.S. Marg would be handed over to NDMC in phases by Dec.’09.  The changes due to DMRC station would be carried out during the detailed estimate stage. Since the time left for Commonwealth Games is very limited and it may not be possible to complete it before the Games if the process is not started now.

(i) The case  was again discussed in the Empowered  Committee  on 08 Oct.’08.  Keeping in view time constraint, it was decided that the case be placed before the Council for accord of Administrative Approval and Expenditure Sanction.

4.
Detailed proposals of the subject / Project : 

(a) Brief details of the scheme are as follows:-

· Length of Road


:
 1660 M

· Width of Carriageway

:
 18.46 – 19.7 M

· Right of way


:
 33.23 –46 M

(b) Traffic Management

i.  The design proposes to have bus bays properly designed.  The bus bays will be dipped away from the main carriageway.

ii. Entries to the main road are proposed to be through triangular ease-ins.

iii. Provision of adequate parking facilities.

iv. Use of Hanuman Lane for Parking & Improvement of Circulation of Vehicles etc.

v. Provision of cycle track.

(c) Pedestrian Based Facilities/Street Furniture:

i) The proposal is for wide hassle free, clean, comfortable and continuous pedestrian plaza on either side of the road.

ii) The green buffer segregating vehicular traffic from pedestrian has been proposed.

iii) The other pedestrian facilities like public toilets, signages, maps and lighting have been proposed.

iv) The design also emphasizes for co-location of bus stops, toilet blocks and pedestrian crossovers for the facility of pedestrians.

v) Re-designing the edge of public space and integration of public sidewalks both visually and physically with public parks, plaza etc.

vi) Provision of table-top crossovers.  It is proposed to provide continuous pedestrian pathway with the raised table top crossovers as traffic calming devices.  All the intersections are proposed to be raised by 15cm with the different colour texture surface.

vii) Provision of road side buffer which separates pedestrians from vehicular traffic & noise.  The road side buffer will also prevent spillover of the pedestrian to the main carriageway besides providing road with green landscape look.

viii) The other elements of street furniture which have been proposed are signages, public art, landscape lighting, seating options & Rain Water Harvesting.

ix) Tree plantation on both side of the road has been proposed to ensure that avenue effect is retained and new trees are added to maintain the continuity of same.  This will also help to create a cool micro climate.

x) Entire walkway to made disabled friendly.

xi) Adequate number of toilets on BKS Road to be provided.

(d) Place Making Facilities

i) It is proposed to intergrate plaza in front of State Emporia, Traffic Training Park, Public Parking next to Bangla Sahib Gurudwara and Plaza in front of Hanuman Mindir with the main pedestrian plaza on B.K.S. Marg. 

ii) Design of Bollards-cum-Sitting place with Logo of NDMC on Bollards. 

iii) Advertisement on walls. 

(e) The brief details of various Civil/Electrical & Horticulture works involved are as follows: - 

Civil Works 

· Improvement of Footpaths on both sides of roads

· Creation of Pedestrian Plaza

· Development of Parking 

· Cycle Track on both sides.

· Slip roads in outer segments of Gole Dak Khana Roundabout 

· Pt. Pant Marg

· B.K.S. Marg

· Kali Bari Marg

· Improvement in Drainage works 

Horticulture Related works 

· Grassing & Plantation

· Laying of irrigation line on both sides & across the road, pumps etc. 

· Rain Water storage tanks for irrigation

· Road signages, Bollards, Cycle Stands, Litterbins

Electrical works







· Cable (Different Sizes)

· Poles and Pole light fittings

· Uplighters

· Feeder Pillars

(f)
5% of estimated cost of civil woks has been catered for road signages, seatings, shifting of underground services etc., 5% for consultancy charges & 5% for provision of tree root guards, gratings, & other misc. works. 

5.
Financial Implications of the proposal/Subject :- 


The financial implication for Streetscaping/beautification of Baba Kharak Singh Marg is work out to Rs.6,64,37,800/-.
6.
Implementation schedule with timelines for such stage including internal processing, 

· Accord of A/A & E/S


-
Oct.’08

· Preparation of Detailed Estimate

-
Nov.’08

· Call of Tender



-
Dec.’08

· Award of work



-
Jan.’09

· Execution of work


-
Feb.’09-Aug.’10

7.

Comments of the Finance Department on the subject with diary No. & date:


Finance Department vide Diary No. 2692/finance/R-RI dated 07 Dec.’07 has concurred the Preliminary Estimate amounting to Rs.6,64,37,800/- subject to following:-

(a)
Availability of funds. 

(b)
Certification by department to the effect that the specifications proposed in the estimate are in conformity with the approved specification.

(c)
Estimate of horticulture and electric work duly checked by the respective department may also be annexed with P.E.

(d)
Ex-post facto approval of the Council for consultancy fee payable to M/s OASIS design.

(e)
The department to ensure that the fee payable to the consultant is regulated in terms of condition 8 of the agreement and restricted to lump-sum payment of Rs.51.00 Lacs for specified scope of work. 

8.
Comments of the Department on the comments of the Finance Deptt: 

(a) The proposed work is to be charged to the Streetscpaing Project funds have been demanded in PE 2008-09 & DE 2009-10

(b) It is certified that the preliminary estimate submitted by the consultant is as per CPWD specifications and modifications issued from time to time.

(c) The horticulture/electrical estimate have been checked by respective members of the Project Team and are part of Preliminary Estimate.

(d) It was decided by Competent Authority that case be placed before council alongwith the PE for approval as the consultancy fee is for five different roads and forms part of PE of each road.

(e) It will be ensured that consultancy fee is regulated as per condition 8 of the agreement and restricted to lump sum payment of Rs.51.00 lacs for specified scope of work.

9.
Legal implications of the subject/project:

There are no legal implications for obtaining Administrative Approval and Expenditure Sanction.

10.
Details of previous Council Resolution existing Law of Parliament & Assembly on the Subject: 

Nil

11.
The comments of Law Department on the subject: 


There are no legal implications.

12.
Comments of the Department on the comments of Law Department : 


No comments.

13.
Certification by the Department that all Central Vigilance Commission (CVC) guidelines have been followed while processing the case:



Necessary guidelines of CVC would be followed during tendering.

14.
Recommendations :

The case is placed before the Council for consideration & accord of Administrative Approval & Expenditure Sanction for Rs.6,64,37,800/- for the work of Streetscaping/Beautification of Baba Kharak Singh Marg and ex-post facto approval of consultancy fee to be paid to M/s OASIS Design for Streetscaping of Roads in NDMC area

COUNCIL’S DECISION
Deferred.

