ITEM NO. 03 (A-14)
1. Name of Subject :- 
Additional & alteration in Type-IV flats at Sarojini Vihar.

2. Name of Department :- 

      Civil Engineering Department Zone-II.

3.   Brief History of the Subject:-
The construction of the building and the maintenance of the dwelling units for the municipal employees is one of the function of the Council as per section 12 (n) of NDMC Act, 1994. There is one Complex of NDMC at Sarojini Vihar having 24 Type-IV Flats for which a request is received for construction of additional room on behalf of Residents of Type-IV Flats, Sarojini Vihar endorsed by Sh. Varun Kapoor, Dy. Secretary (Grievances) from the office of Chief Minister, Delhi. The issue was examined for feasibility by C.A. Deptt. and Design Division. Accordingly, a drawing was prepared by Chief Architect Department for construction of additional room (3.45mx3.27m) with additional toilet (1.2mx2.0m) after demolition of the existing scooter garage, on the ground floor. The credit of demolished materials have been considered in the estimate. Based on the drawings issued by Architectural Department, the preliminary estimate has been prepared for `1,09,84,235/-. 

On addition of one bedroom with toilet, the area of the flat will become 134.05 sq.mt. against the prescribed area of 100.80sq.mt. The new built up area of the flat shall be more than the prescribed area of 100.80 sq.mt. for type-IV flat and less than the area required for type-V flats i.e. 193.97 sq.mt. For increase in area of the flat, the matter was forwarded to the competent authority for obtaining the AIP and it was decided that case be progressed by allowing the additional area with increase in license fee of the allottee by Dir. (MH) on completion of the project. 

4. 
Detailed proposal of the Subject:-

The proposal comprises the additions/alterations in 24 Type-IV Flats by adding one bed room with toilet with the existing structure with RCC frame structure.

Civil Works


:
`95,62,998/-

Electrical Works

:
  `9,21,237/-


Contingencies @ 5%

:
  `5,00,000/-


Total 



:   `1,09,84,235/- 

     5. 
Financial implication of the proposed subject:- 
On the basis of the Architectural drawings, issued by Architect Deptt. for construction of additional room with attached toilet in Type-IV Flats, the Preliminary  Estimate amounting to `1,09,84,235/-  prepared on the basis of PAR and DSR duly checked by planning has been concurred by Finance for `1,09,84,235/-.

6. Implementation schedule with timelines for each stage including  internal processing:-
     Time of completion of the Project – 10 months after award of the work.


Likely Time Lines:


P.E.


:
31.05.2012


D.E.


:

30.06.2012


N.I.T.


:
20.07.2012


Award


:
20.10.2012

7. 
Comments of the Finance Department on the subject:-

The Finance Department has observed vide Diary No.2314/Finance dated 21.11.2011 that “This is an estimate for additional room and toilet in existing staff flats for which FD had advised for obtaining AIP of competent authority duly justifying the proposal within the GOI norms/approved NDMC policy, i.e. with regard to numbers of rooms/total area of the flats after additional room vis-a-vis the entitlement of allottees. Finance Department reiterates its advice to the Department”.

     8. Comments of Department on the comments on the Finance Department:-

The reply of the department is that the case was sent to Finance for concurrence and Finance had advised for obtaining AIP from the competent authority duly justifying the proposal within the GOI norms/approved NDMC policy i.e. with regards to number of rooms/total area of the flats after additional room vis-a-vis the entitlement of the allottee prior to concurrence in the proposal of preliminary estimate. Accordingly, the department justifying the proposal with the GOI norms/approved NDMC policy submitted the case to competent authority to accord AIP. 

9.
Final view of Finance Department:- 

Finance Deptt. has concurred the proposal vide Diary No.944/Finance dated 30.04.2012 with the advice that to ensure the structural stability of the building as per the resolution passed by Council 05(A-10) dated 26.06.2011 and  to ensure necessary clearances from CA & Fire Deptt. 

Comments of Department:

It is submitted that structural stability certificate has already been given by EE (Design). Clearance of Chief Architect Department for the scheme is already there as the drawing is already issued by the Chief Architect Department. Regarding clearance from the Fire Department, since height of the building is less than 15 metre, therefore, only fire extinguisher are required for which request is already sent to FO-CUM-NO for necessary action in the matter. 

10.
Legal implication of the Subject/Project:-


NIL

11.
Details of previous Council Resolution/ Existing law of Parliament  and Assembly on the Subject.   


NIL

12.
Comment of the Law Department on the Subject:-

     NIL

13.
Comments of the Department on the comments of the Law Department:-


NIL

14.
Final view of Law Department:- 


NIL

15.
Certification by the Department that all Central Vigilance  (CVC) guidelines have been followed, while processing the case:-
Certified that necessary guidelines of CVC have been followed while  processing the case.

16.
Recommendation:-

The case is placed before the Council for according Administrative Approval and Expenditure Sanction of the Preliminary Estimate amounting to `1,09,84,235/-  for additional & alteration in 24
Type-IV flats at Sarojini Vihar. Permission be also   accorded to take further action in anticipation of confirmation of minutes of the meeting of the Council.

17. 
Draft Resolution 

Resolved by the council that A/A & E/S is accorded to the preliminary estimate amounting to `1,09,84,235/-  (Rupees One Crore nine lacs eighty four thousand two hundred thirty five only ) for additional & alteration in 24 Type-IV flats at Sarojini Vihar. 

     It was also resolved that further action in the matter be taken in anticipation of confirmation of the Minutes by the Council.
council’s decision

Resolved by the Council to accord administrative approval and expenditure sanction to the preliminary estimate amounting to `1,09,84,235/-  for addition & alteration in 24 Type-IV flats at Sarojini Vihar. 

It was also resolved by the Council that further action in the matter be taken by the department in anticipation of confirmation of the Minutes by the Council.
