ITEM NO.6(A-6)

1.
Name of the subject/project:

Construction of Rain Harvesting pits in area of R-V Division at Shivaji Stadium, Bhai Veer Singh Marg, Minto Bridge, Chelmsford Road, Gole Dak Khanna, Bangla Sahib Road and R.K.A. Marg

2.
Name of the Department:

Civil Engineering Department, Road Division –V.

3.
Brief history of the Subject/project:

The Rain Water Harvesting Scheme along the road side drains was prepared on the recommendations of Central Ground Water Board.  About 90  locations were identified in entire NDMC Area in consultation with Central Ground Water Board.  Out of these 90 locations the present scheme is for 9 locations in the area of Executive Engineer (R-V).  The Administrative approval and Expenditure Sanction was granted by Chairperson for Rs. 36,71,700/- on 26th Dec.’05.  The tenders were called and M/s B.M. & Sons being the lowest tenderer was awarded the work for Rs.47,71,771/- after it was approved by Chairperson on  04 Nov.’06.  The tender was accepted at 53.1% above the estimated cost against the justification of 59.49% after scrutiny by Planning Department and the fact that the quoted rates were found to be reasonable.  After adding the departmental charges & contingencies the estimate works out to Rs.56,11,600/-which is beyond the 10% of original Administrative Approval and Expenditure Sanction.  Since the estimate is beyond 10% of original PE so there is need for accord of revised Administrative Approval & Expenditure Sanction.

4.
Detailed proposal on the subject/project:

Under these scheme Rain Water Harvesting at Nine locations with 19 pits & 33 bores are proposed to be constructed in the DIZ area as per recommendations given by Central Ground Water Board.  The Recharging pits will be constructed on the berms of roads and will be connected to Storm Water drains of that area.  The Rain Water Harvesting pits along the road side are expected to improve the water table in the area and avoid flooding of the drains during excessive rains.  The present proposal is to obtain revised Administrative approval and Expenditure sanction by the Council as the cost of the project based on the lowest rates accepted is beyond the 10% of the original sanctioned amount.

5.
Financial implication of the proposed/subject:

The financial implication of the work is Rs.56,11,600/-.

2. Implementation schedule with timeliness for such stage including internal proceeding:

The work has been awarded to the lowest contractor and is in progress.  The work is likely to be completed by the 30 Jun.’07.

7.
Comments of the Finance Department on the subject :

The finance has concurred the revised Preliminary Estimate amounting to Rs.56,11,600/- subject to availability of funds.

8.
Comments of the Department on comments of Finance Department.

The funds are available under item 100(ii)(e) P-94 of the current year budget book.  However, additional funds will be got reappropriated from other heads of R-V Div.

9.
Details of previous Council Reso. existing Law of Parliament and Assembly on the subject:

Not applicable.

10.
Comments of the Law Department on the subject :

No comments.

11. 
Comments of the Department on the comments of the Law Deptt. :

No comments.

12.
Recommendations


The case is placed before the Council for consideration and accord of revised Administrative Approval and Expenditure Sanction of Rs. 56,11,600/- (Rupees Fifty Six Lacs Eleven Thousand Six Hundred Only) to the revised Preliminary Estimate for the work of Construction of Rain Harvesting pits in area of R-V Div. At Shivaji Stadium, Bhai Veer Singh Marg, Minto Bridge, Chelmsford Road, Gole Dak Khanna, Bangla Sahib Road and R.K.A. Marg

COUNCIL’S DECISION

Resolved by the Council that revised administrative approval and expenditure sanction of Rs.56,11,600/- to the revised Preliminary Estimate is accorded for the work of construction of Rain Harvesting pits in area of R-V Division at Shivaji Stadium, Bhai Veer Singh Marg, Minto Bridge, Chelmsford Road, Gole Dak Khana, Bangla Sahib Road and R.K. Ashram Marg.

