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CUSTOMER : NDMC
CUSTOMER : NDMC

ORDER REF: D-295/EE(E) C-VI. Dt 14.06.2016

PROJECT BAR CHART
|CONTRACTOR: UNIVERSAL CABLES .,

TOTALTIME OF COMPLETION: 10 MONTHS

JOB DESCRIPTION

01.08.2016
31.08.2016
31.10.2016

0.11.2016

30.09.2016

31.12.2016

107.2017

31.01.2017
28.02.2017
31.03.2017
0.04.2017
1.05.2017
30.06.2017

1.08.2017

REMARKS

|Route Survey and sut on of route dr. gs and its approval
GPR survey
Permissi from various authorities for road cutting

Supply of 33kv cables

Supply of Joints and terminations

Supply of RCC cable covers

Supply and Laying of HDPE pipes

Excavation of cable trench

Laying of 33kv cable

Jointing and termination

Testing and Commissioning

Cable trench not made ready by NBCC

15KMS DELIVERED IN NOV2016. BALANCE QTY DELIVERED IN APRIL 2017

SUPPLY COMPLETED AS PER CLEARED ROUTE LENGTHS BALANCE ROUTE NOT
CLEARED BY NBCC

SUPPLY COMPLETED AS PER CLEARED ROUTE LENGTHS. BALANCE ROUTE NOT
CLEARED BY NBCC

[WORK REMIANING (N NBCC AREA. CABLE TRENCH PORTION NOT MADE READY BY NBCC

WORK REMIANING IN NBCC AREA, CABLE TRENCH PORTION NOT MADE READY BY NBCC

WORK REMIANING (N NBCC AREA. CABLE TRENCH PORTION NOT MADE READY BY NBCC

TESTING SHALL BE CARRIED OUT AFTER CABLES ARE TERMINATED AT THE
SUBSATIONS,

DATE: AUG 09 2017

FOR UNIVERSAL CABLES

| WSS PLANNED WORK
| BESNNNS | \WORK IN PROGRESS
| BN \WORK COMPLETED




PROLECT:- $ITC OF ONE 66/11 KV ,16/20 MVA POWER TRANSFORMER & TWO
NOS, 33/11 KV 16/20 MVA POWER TRANSFORMERS AT VARIOUS £35S OF NDMC BAR CHART M/S CAPITAL ELECTECH PVT. LTD. GHAZIABAD
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CUSTOMER:NDMC | CONTRACTOR: UNVERSAL CABLES || romaunmeor compemon: os Mows
LOA REF: D-149./EE (M/F)/2016-17 Dute: 31.01.2017 PHYSICAL PROGRESS BAR CHART as on 31.07.2017
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[Route Surveyand itsapproval GIERS" M MR L jevvoowewTe

p0.04.2017
1.05.201

Submission of drawings and its approval —— L hevoowun

[Permissions from various auth for excavati / road cutting = _' - - ”l T | g .| .. Egﬂu

and Laying of HOPE method | [ | e— T hemmvoowmen

Manufecturing 8 supply of 66kv cables | —— VNS, S R T

T T ]
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Manufacture and delivery of Joints and i | — BT, T _jactviTy comeLETe

|5upply of ROC cable covers m _ ACTIVITY COMPLETE

[Loying of 66kv cable
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